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Louth Coastal LEAP Second Annual Review 2001

Foreword

This document provides a second annual progress update on the Louth Coastal Local 
Environment Agency Plan (LEAP), which was published in October 1998. For a full 
understanding of the issues and actions, this should be read alongside the LEAJP itself.

This full Annual Review is primarily intended for internal use, and to provide detailed 
information to our key customers. In order to maximise our outreach efforts, a  newsletter has 
also been produced, summarising progress in the Louth Coastal LEAP area and highlighting 
major achievements and future partnership opportunities. This has been distributed to a 
wider audience, including parish councils and local interest groups, with the full document 
available on request.

Reviews of the Louth Coastal LEAP will continue to take place on an annual basis, providing 
a regular opportunity to incorporate new issues and actions into the Plan. Feedback is 
however welcomed at any time.

If you have any comments or queries, please contact:

LEAPs Officer
Environment Agency 

Waterside House 
Waterside North - 

Lincoln 
LN2 5 HA 

Tel: 01522 513100

en v iro nm en t  ag e n c y
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. Action : Other ; 
partners;1

Start.
. .;.;Date*<

Planned 
. Finish 

\  Date

Lifecycle i . Progress

r  - /r'-* •••" • -  1
1 There is a limited 
understanding of the 
groundwater 
hydrogeology south 
of Louth.

Carry out 
further 
investigation 
and
groundwater
modelling.

01/04/98 31/03/03 Underway Minor investigation work is ongoing, with a major modelling 
review due to begin in April 2001.

2a Changes in land 
drainage and 
agricultural 
practices have 
reduced habitat 
diversity and the 
landscape character 
of rivers, their 
surrounding flood 
plains and the
coastal marsh area.

Collaboration
with
landowners to: 
provide a 
range of 
landscape 
features; 
restore 
wetland 
habitats; and 
create buffer 
zones where 
appropriate by
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2a (cont.) i) Identification 
of suitable 
sites.

ii) Investigation 
and
assessment of 
environmental 
impact.

English
Nature
County
Council
MAFF
IDBs

Wildlife
Trusts

County
Council
English
Nature
Wildlife
Trusts
MAFF

01/04/98

01/04/00

Ongoing

31/03/01

Underway

Underway

Sheils Flynn Ltd (chartered landscape architects) and The 
Environment Practice (ecologists) have been working with 
the Hubbards Hills Steering Committee to prepare a 
conservation plan. The plan has now been produced after 
comments from the Agency, together with other key statutory 
authorities, the steering group and the local community. 
Information boards have been installed as a result and no 
other improvements are needed.

The Louth Canal routine fishery survey has also been 
completed and will form the background for future Agency 
habitat restoration works. For example a fish refuge has 
been installed on the Louth Canal at Thoresby Washland, 
consisting of floating reed mattresses to provide overhead 
cover for the fish, thus improving their habitat. The refuge 
structures consist of a number of circular floating plastic rings 
enveloped with polypropylene netting and planted with 
various native marginal reeds and rushes. The raft 
bioplateaus provide important overhead cover for fish and 
provide a safe habitat for wildlife. In addition the rafts present 
an excellent biofilter with a high particulate filtration and 
nutrient removal capacity.

As above.
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m m M l m
2a (cont.) iii) Taking

appropriate
action.

County
Council

IDBs
English
Nature
Wildlife
Trusts
MAFF

Future Ongoing Started
early

Following the success of the Three Towns Rural Challenge 
bid, in principal funding of £90k (East Midlands Development 
Agency) and £80k (European Regional Development Fund) 
was allocated towards a potential £200k river improvement 
project on the River Steeping, Wainfleet. The project will 
focus on improving angling facilities and will involve the 
construction of approximately 50 fishing pegs together with 
associated car parking areas and environmental 
enhancements including adjacent wetland/floodplain 
restoration.

Work commenced in February 2000. Phase 1 of the project, 
completed in May 2000, consisted of the development of wet 
margins using over 2000m of coconut fibre which was then 
planted with several thousand aquatic plants, tree planting, 
and the creation of 50 high quality angling pegs, plus parking 
facilities. Phase 1 has been a great success and was 
celebrated with a weekend of activities, including a junior 
fishing match.

Phase 2, which will assess the feasibility of provision for 
disabled anglers, such as the creation of three disabled 
angling pegs, will be underway shortly.

4
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2a (cont.) Identify sites 
where gravel 
bars and riffles 
could be 
installed 
without 
detriment to 
other
environmental 
aspects, liaise 
with
landowners, 
and carry out 
installation.

District
Councils

Land
owners

01/04/98 31/03/00 Completed 
On Time

The Louth Canal routine fishery survey has been completed. 
The results form the background for future Agency habitat 
restoration works within the associated river catchment 
areas. One outcome of the study has been the installation of 
the novel reed mattresses at Thoresby Washland on the 
Louth Canal described above.

Install gravel 
bars and riffles 
in the River 
Lud through 
Hubbards 
Hills.

The above survey suggests that this action is no longer 
required.

Improve 
operational 
management 
of Main Rivers
by>

Identifying 
problem sites.

Land
owners

01/04/98 31/03/00 Over
running

Liaison between Agency functions and iandowhers is 
ongoing. This process aims to decide the most suitable 
management option for both routine maintenance of main 
river stretches and for new river works.

5
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2a (cont.) Implementing 
continued and 
progressive 
sympathetic 
river
maintenance
programmes.

Land
owners

01/04/98 Ongoing Underway As above.

Encouraging 
good grazing 
practice.

Land
owners

01/04/98 Ongoing Underway As above.

Develop Water 
Level
Management 
Plans for the
following areas 
to assess the 
impact 
adjacent to, 
and
within.statutory 
and local sites 
of
conservation
importance:-
i) Stocks 
Drain/B ray toft 
Meadows
ii) Tetney Blow 
Wells
iii) Saltfleetby- 
Theddlethorpe 
Dunes.

IDBs
(lead

partner)
MAFF
English
Nature
Wildlife
Trusts
Land

owners

01/04/98 31/03/00 Over
running

Water level management plans which encompass the 
Saltfleet and Theddlethorpe Dunes, Tetney Blow Wells (Loop 
Drain), and Stocks Drain have been developed by local 
drainage boards. The plans aim to provide a basis for the 
better understanding of local wetland habitats. Consultation 
on the plans took place during March 2000. The plans have 
now been completed and are being implemented at the. 
relevant sites.

6
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2b Alien American 
Signal Crayfish are 
believed to have 
colonised the River 
Lymn.

Develop a 
strategy to 
contain or 
remove the 
Signal Crayfish 
in the affected 
pond.

English
Nature
Land

owners

01/04/98 31/03/99 Complete An assessment examining the various practical means for the 
removal of crayfish from stillwaters has been completed by 
Agency staff. At present no acceptable practicable actions 
have been identified for the Agency in controlling this 
problem, however, work is continuing as detailed below.

Appraise and if 
possible 
remove the 
immediate 
threat of the 
non-native 
crayfish from 
the site
adjacent to the 
River Lymn.

English
Nature
Land

owners

01/04/98 31/03/01 Underway A survey of crayfish • populations will be carried out on the 
River Lymn in spring 2001. If no alien crayfish are found it 
will be assumed that they have not yet escaped from the 
above pond and extra effort will be directed to containing 
them.

2c On the Rivers 
Lymn and Steeping 
there are a number 
of spray irrigation 
licences that do not 
have adequate 
conditions to protect 
the water 
environment.

Encourage the 
construction of 
environ
mentally 
sympathetic 
winter storage 
reservoirs.

Local
Author

ities
National
Farmer's

Union
Farmers

01/04/98 Ongoing Underway This is an ongoing process good practice in sustainable 
water management is encouraged. The Agency is also 
currently awaiting new government legislation (Water Act) 
that will provide greater powers to act upon this issue.

We are also pursuing opportunities to install winter storage 
reservoirs through the recently introduced Rural 
Development Plan (Rural Enterprise Scheme).

This issue will also be addressed through Catchment 
Abstraction Management Strategies (CAMS). CAMS will be 
developed from spring 2001 and will clearly spell out and 
consult on sustainable abstraction policy on a catchment 
basis. The CAMS are likely to include catchment conditions, 

. time limits to be applied to licences and river flow objectives. 
Development for Louth Coastal CAMS will begin in April 
2004.

7
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2c (cont.) Persuade 

abstractors to 
adopt new 
level/flow 
conditions on 
summer spray 
irrigation 
abstraction 
licences.

Abstract-
ors

01/04/98 Ongoing Underway This is an ongoing process which is carried out as 
opportunities arise. CAMS will also address this action in the 
future. Good practice and sustainable water use. is 
meanwhile encouraged.

Adoption of a 
proactive 

' policy of 
reducing 
licensed 
quantities by 
requiring any 
existing 
summer
licences to be 
traded in as a 
condition of 
granting winter 
storage 
licences.

01/04/98 Ongoing Underway As above.

8
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2d There Is concern 
that abstraction 
from the Chalk 
aquifer is leading to 
depleted spring 
flows, and there is 
limited
understanding of the 
linkages between 
river flow regimes 
and water needs to 
sustain river life.

3a Flsh movement 
between river 
stretches Is limited 
by river control 
structures.

Carry out 
investigations / 
studies to 
determine the 
requirements 
for flow in 
spring fed 
streams in the 
catchment 
following the 
establishment 
of ecological 
targets for flora 
and fauna and 
amend 
abstraction 
licences 
accordingly.

AWS 01/04/98 31/03/02

31/03/99

Underway

Completed 
On Time

The "LIFE” methodology is the subject of national R&D. 
When this work is complete it should be possible to 
accurately define flow needs for watercourses where 
hydrological and ecological data are available.

The "LIFE" R&D has two parts. Part 1, the scoping study, is 
complete. Part 2, the implementation of key research, is 
currently being undertaken and should be complete in 2001. 
The total budget for this work is £70k. The methodology will 
also feed into the model investigation of groundwater 
hydrogeology due to begin in April 2001. LIFE will however 
only show flow stress where there is at least some riffle 
habitat, and not on wetlands or where the substratum is silt.

The Waithe Beck is one of the sites to be investigated as part 
of the Agency’s National Environment Programme (2001- 
2005). This should provide a greater understanding of the 
impacts of abstraction in this area.

The Agency is also currently awaiting new government 
legislation (Water Act) that will provide the powers to amend 
the relevant abstraction licences.

An internal report has been completed which details The 
present use/status of each riverine structure, thus effectively 
preventing the passage of migratory species. The document 
examines the various options for potentially improving these 
structures for migratory fish.

Identify sites 
with structures 
currently 
impeding fish.

01/04/98

9
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3a (cont.) Develop a plan 
for the
installation of 
fish passes on 
control 
structures, or 
removal of 
redundant 
structures.

01/04/99 Ongoing As above. Works at the sites identified by the above action 
are undertaken as opportunities arise (i.e. as structures are 
removed or refurbished), for example replacement of 
structures with riffles which will improve fish habitat whilst 
maintaining the channel gradient.

Implement an 
Action Plan.

01/04/99 Ongoing As above.

4a The discharge 
consent conditions 
for a number of 
Sewage Treatment 
Works' (STW) 
discharges will not

Review flow 
data upstream 
of discharges 
to confirm 
dilution flows; 
re-calculate

01/04/98 31/03/00 Over
running

This has been completed for sewage treatment works at 
Louth, Legbourne, Manby and Tetney and this action may be 
taken up more generally as part of the Habitats Directive 
Review. Further investigations into the above sites will also 
be carried out as part of the Habitats Directive Review.

protect downstream 
water quality if 
significant 
development occurs 
within the 
catchment.

protective
consent 
conditions as 
required; 
and review the 
rate of
development.

Work is continuing to assess consent conditions and apply 
River Needs Consents for these sites as part of the AMP3
process. Information will be collected on sites needing 
investment, and will be fed into the AMP4 programme.

Identify
relevant STWs 
as priorities for 
future 
Investment 
under the third 
Asset
Management 
Plan (AMP3).

AWS 01/04/98 31/03/00 Completed 
on time

Further investment is planned at the following STWs in order 
to protect downstream water quality objectives:
Louth, Alford, Manby, Spilsby and Saltfleet. This work is 
planned to take place within the Third Asset Management 
Plan (AMP3) period (2000-2005). .

10
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4b Inadequate local 
sewerage systems 
In some villages 
result in localised 
pollution and/or 
public health 
problems.

Complete 
accepted 
schemes at: 
Station Road, 
Tetney; 
Anderby; 
Saltfteet St 
Peter;
South Reston.

AWS
(lead

partner)
Parish

Councils

01/04/98 31/03/02 Underway According to AWS, the status of sewerage schemes as of 
November 2000 was as follows:

Station Road, Tetney -  finished 
Anderby - due to start 2001 
Theddlethorpe All Saints -  accepted 
Tetney Lock-pending 
Fulstow Mill Way -  accepted 
Great and Little Carlton Parish -  pending 
South Somercotes -  accepted 
Gayton-le-Marsh -  accepted

More information on accepted sites and start dates will be 
available from AWS in early 2001.

4c Nutrient 
enrichment of water 
bodies in the Plan 
area impacts on 
water quality and 
affects flora and 
fauna and other 
uses of water e.g. 
navigation, amenity 
and fishing. River 
Ecosystem quality 
targets can be 
compromised.

Install 
phosphate 
removal at 
Louth STW In 
order to 
comply with 
the UWWTD.

AWS
(lead

partner)

01/04/98 31/03/00 Completed 
On Time

AWS have completed a planned two-year improvement 
scheme (1999/2000) at this works.

Iron dosing maintained phosphate concentrations below 
1ppm in the final effluent. By the end of 1999 a fifth final 
settlement tank had been built, thus increasing the works’ 
throughput capacity by 25%. Additionally, the walls of the 
existing tanks were raised by 300mm, improving throughput 
capacity by a further .10%.

As of November 2000, Louth STW remained compliant on 
phosphate removal and will have a River Needs Consent by 
March 2001 as part of the AMP3 programme (i.e. the consent 
conditions will be tightened to further protect the needs of the 
river).

u
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4d Routine 
biological and 
chemical monitoring 
has revealed a 
problem with water 
quality on the 
stretch of the Louth 
Canal downstream 
of Louth to 
Alvingham 
footbridge.

Undertake 
improvements 
to Louth 
sewerage 
system.

AWS
(lead

partner)

01/04/98 31/03/00 Completed 
On Time

This scheme, the biggest of its kind in the country, has been 
completed at a cost of £2.7m. The work included re-laying of 
significant lengths of foul sewer serving the town so that a 
number of emergency and storm overflows to the river could 
be closed. In addition, a new storm tank has been installed 
and means that excess flows can be stored until the 
abatement of bad weather, whereupon the water is returned 
to the foul sewer and treated at the sewage treatment works 
in the normal fashion. Electronic water quality monitors have 
been installed since April 2000 to assess the quality of the 
canal, and a report will be produced following a suitable 
monitoring period. Any further improvements will be 
identified and agreed as part of AWS's AMP3 programme.

Seek
improvements 
to Louth 
Sewage 
Treatment 
Works through 
AMP3.

AWS 01/04/00 31/03/05 Underway A River Needs Consent is to be issued for Louth STW as part 
of the AMP3 programme as above. Investigations will be 
carried out following the completion of the Louth Town 
Scheme and further investment will be targeted as 
necessary. Works are scheduled for completion during the 
AMP3 period (2000-2005).

4e Saltwater 
intrusion into East 
Coast streams can 
affect water quality.

Improve
current
monitoring
system.

01/04/98 31/03/02 Underway Historical and current data now available for trend analysis 
suggests that saline intrusion has been greatly reduced by 
increased river flows'. This may however still be an issue in 
terms of fisheries in drought years and further studies into 
saline intrusion on the East Coast are programmed for 2001.

Develop a 
proactive 
saline intrusion 
monitoring 
strategy.

IDBs
AWS

01/04/98 Ongoing Underway Monthly routine monitoring is carried out on Main Rivers by 
the Agency as part of the chemical sampling network.

12
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4f The proposals by 
the Louth Navigation 
Trust to restore the 
Louth Navigation 
are constrained by 
water resources, 
water quality, flood 
defence and 
environmental 
concerns.

Produce a 
feasibility 
study to 
assess the 
impacts, 
development 
needs and 
opportunities 
of canal 
restoration.

Louth
Navig
ation
Trust
(lead

partner)
County
Council
District

Councils
Ground

work
Trust

01/04/98 31/03/00 Over
running

A significant amount of funding has been successfully 
secured and partners have completed extensive 
refurbishment works to the warehouse buildings at River 
Head. These Include the creation of a visitor centre, meeting 
rooms and other amenities. Further funding is currently 
being sought to complete the feasibility study into the impacts 
and development needs of the navigation proposals.

Results from a pre-feasibility study investigating flood 
defence standards on the River Lud/Louth Canal will be fed 
into the studies being carried out by the Louth Navigation 
Trust and East Lindsey District Council.

4g The ability to 
provide timely flood 
warnings to 
property at risk In 
Louth is hampered 
by the speed of 
response of the Lud 
to heavy rainfall.

Investigate 
alternative 
methods of 
identifying and 
warning of 
flood risks.

01/04/98 31/03/01 Underway Two flood warning sirens owned by Lincolnshire County 
Council and operated by the emergency plannning 
department are located in Louth. These existing public 
warning systems (sirens) have been assessed to determine 
their effectiveness in terms of reliability and location. A study 
to investigate the feasibility of auto-operation of the sirens 
has been completed and suggests that this cannot be 
economically justified, however, further investigations will be 
carried out to see if a viable option can be found.

A recent pre-feasibility study investigating flood defence 
standards on the River Lud/ Louth Canal has highlighted the 
need for a futher detailed study in selected areas.

13
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5a Flood protection 
provided to the 
coastal strip 
between Saltfleet 
Haven and North 
Coates Point may 
not meet 
Agency/MAFF 
standards.

Review 
existing 
standards of 
service.

MAFF 01/04/98 31/03/00 Completed 
On Time

The survey of existing defences has been completed.

In order to identify the MAFF priority score and confirm 
viability for inclusion in the Long Term Plan, pre-feasibility 
studies for the Saltfleet Haven to Donna Nook and Donna 
Nook to Northcoates sea defences are also underway. A 
draft report has been produced and is currently subject to 
internal consultation, but the pre-feasibility study suggests 
that some stretches of the tidal defences are below the 
indicative standard. .

Promote 
improvements 
where justified.

MAFF
English
Nature

Future Future Pending Formulation of a sea defence strategy, in line with the 
recommendations of the Shoreline Management Plan (SMP), 
is underway and is due to report in early 2001. This was 
originally scheduled for 99/00 but has been delayed due to a 
lack of funding. Any improvements will be based on this 
study.

5b The long-term 
capability of Croft 
Lane Pumping 
Station, Wainfleet 
and the old Chapel 
St Leonards 
pumping stations, to 
discharge flood 
waters, may not 
meet Agency 
standards.

Determine 
existing 
standards of 
service.

MAFF 01/04/05 31/03/07 Pending Funding shortfalls have postponed this action. The projects 
have been re-prioritised and moved back in the programme 
to 2005/06 and 2006/07 respectively.

14
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5b (cont.) Promote works 

to maintain 
appropriate 
standards of 
drainage and . 
flood
protection.

MAFF 01/04/05 31/03/08 Pending These actions have been postponed as above.

5c The condition of 
a length of flood 
bank along the 
Waithe Beck may 
not meet Agency 
/MAFF standards.

Carry out 
investigations 
to determine 
the structural 
condition of 
the defence 
and areas at 
risk of flooding.

MAFF
Land

owners

01/04/07 31/03/08 Pending Funding shortfalls have postponed this action. The projects 
have been re-prioritised and moved back in the programme, 
to 2007/08. Survey work is now being planned for a pre- 
feasibility study.

If required 
seek to 
promote 
appropriately 
justified works.

MAFF
Land

owners

01/04/07 31/03/08 Pending Funding shortfalls have postponed this action as above.

5d Flood protection 
provided on the 
Woldgrift Drain may 
not meet Agency 
/MAFF standards.

Carry out 
investigations 
to review the 
standard of 
defence along 
the Woldgrift 
Drain and 
recommend
actions.

IDBs
MAFF

01/04/02 31/03/03 Pending Funding shortfalls have postponed these works (originally 
scheduled for 00/01), although investigations are scheduled 
for 02/03. In order to identify the MAFF priority score and 
hence confirm viability for inclusion in the Long Term Plan, 
however, a draft pre-feasibility study for the Woldgrift Drain 
has been completed and the final report is expected in
summer 2001.

Undertake 
improvement 
works if 
appropriate.

MAFF Future Future Pending This is dependent on the above action.
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5d (cont.) Assess the 
structural 
condition of 
the Alford 
culvert.

MAFF 01/04/01 31/03/02 Pending This action has been moved forward one year to begin 2001.

Undertake 
remedial work 
if appropriate.

MAFF Future Future Pending This is dependent on the above action.

16



Louth Coastal LEAP Second Annual Review 2001

.-y-- ■■
' V i ■■ ■ • 1 ’ ' '■: '4 ‘ '.  V.;P '

§
S

r:-'
*s

f;v
 

» 
t:1 

o.a 
,

; .̂Q. ■ -

r..;.'Start;:; 
.p .Date "

.Planned
Finish
Date*

Llfecy.cle

. v :

‘ Progress i . v -■

^-;r > > ’ -<{ ;’•*
5e Under certain 
conditions 
windblown sand 
may leave the beach 
and be deposited in 
urban areas.

Continue to 
implement the 
Agency’s Sand 
Management 
Strategy 
produced to 
reduce the 
volumes of 
sand blowing 
off the beach 
by erecting 
sand baffles 
and recycling 
sand
accumulation
where
necessary.

Parish
Councils
District

Councils

01/04/98 Ongoing Underway Initial nourishment of the beaches was completed in 1999 
and sand fencing erected in urban areas susceptible to 
windblown sand problems. Maintenance of the fencing is 
ongoing and the mechanical movement of sand which has 
built up along sea walls is being undertaken where 
appropriate. Following a successful campaign in 1999, the 
Agency negotiated a further 5-year dredging programme with 
contractors running from April 1st 2000.

Earlier this year, winter storms had exposed the defences to 
the risk of overtopping, sea wall damage and accelerated 
erosion. Following three days of easterly gales in April, an 
unprecedented volume of sand also had to be removed from 
the sea defences between Mablethorpe and Skegness. 
Sand was returned to the beach and beach levels adjacent to 
the sea defences were reduced. In order to maintain the 
level of protection required between Mablethorpe and 
Skegness, works during 2000 concentrated on the Boygrift, 
Vicker's Point and Trunch Lane areas. These were 
completed by the end of July. Wind-blown sand has also 
been removed from the defences at Sutton-on- Sea, and 
dune fencing work has been undertaken at Sutton-on-Sea, 
Mablethorpe, Chapel St Leonards, Huttoft and Ingoldmells.

A scheme of kidding works (planting of hawthorn prunings) 
has also been proposed for 2001. This will sustain the sand 
dune sea defences at Mablethorpe as the kidds will trap 
windblown sand thereby building up the beacj level along 
the dune frontage.

Discussions with the Lincshore Renourishment Group will be 
taking place in the near future to match strategic needs for 
2001 with available funding. Work is meanwhile ongoing and 
is mainly carried out in spring, dependant on the strength, 
duration and direction of storms.
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6a Unauthorised 
disposal of waste 
from caravan sites 
takes place within 
the Plan area.

Enforce waste 
management 
legislation and 
educate the 
public.

Local
Author

ities
Site

Operat
ors

01/04/98 Ongoing Underway The principal offender has been apprehended and a formal 
caution has now been issued. This is no longer perceived as 
a pressing issue but will be kept under review should further 
problems arise in the future.

6b Odours from 
Kenwick Landfill site 
have caused local 
complaint.

Review gas 
control 
measures at 
the site.

Line-
waste

01/04/98 Ongoing Underway

Completed 
On Time

A higher capacity flare was installed in November 1999 and 
has demonstrated the site's ability to produce sufficient gas 
to be considered for electricity generation under the Non- 
Fossil Fuel Obligation of the 1989 Electricity Act (Section 
32).

Complete 
phase 1 of the 
site.

Line-
waste

01/04/98 31/03/99 Phase 1 of Kenwick Landfill was completed and capped at 
the end of 1997, and Phase 2 was completed at the end of 
1998. In conjunction with the gas extraction and flaring 
system, this action has considerably reduced the smell 
produced by the decomposition of plaster board within these 
phases.
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6b (cont.) Continue with 
the Agency’s / 
site operator’s 
strategy to 
combat odour 
problems from 
Kenwick 
Landfill Site, 
and continue 
to regulate the 
landfill 
operation 
through the 
waste
management
licence.

Line-
waste

01/04/98 Ongoing Underway Residual odour from partially burnt flare gases had led to 
complaints from passing motorists during 1999. However, no 
smell complaints have been received by the Agency during 
2000.

The site operator (Lincwaste) is currently negotiating with 
power generators to secure a contract. If successful, a 
£200k power cable, extending 6km to the nearest connection 
point to the National Grid, will be required. Planning 
permission has been granted for the installation of power 
generation on site and reducing the potential for odours 
produced by partially burnt landfill gas virtually to zero. 
Negotiations with Yorkshire Electricity for connection to the 
National Grid are ongoing.

7a A fuller 
understanding of 
coastal processes 
and their impact on 
sea defences is 
required to enable 
the formulation of 
long term 
sustainable sea 
defence strategies.

Continue with
Regional
survey
contract
currently in
place
monitoring
coastal
processes.

HECAG 01/04/98 Ongoing Underway 2000/01 is the final year of a ten-year monitoring proposal. 
An application was made to MAFF in autumn 2000 for 
agreement in principle for a further five-year monitoring 
programme. Regional topographic and bathymetric surveys 
continue to be undertaken in order to monitor and understand 
changes to the coastline. This data, together with other 
studies such as the Southern North Sea Sediment Transport 
Study (SNSSTS), has been entered onto a sea defence 
database and will be used to assist in formulating the next 
generation of SMPs and Sea Defence Strategies. The 
continued benefits of the programme are recognised and 
supported by the Agency and consultants working on its 
behalf as well as coastal partners and academic institutions 
involved in coastal management.
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7a (cont.) Review the 

SMP.
MAFF

HECAG
Future Future Pending The Agency is awaiting further guidance from MAFF for the 

formulation of SMP reviews. Data from the SNSSTS will be 
crucial for the SMP review.
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