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EXECUTIVE SUMMARY
' •!■!•'!!■, i,’!*: I'iijj

The publication of the River Kennet Catchment Management Plan's Final Report in 
April 1994 greatly assisted in identifying the issues that we needed to consider, and 
respond to, in order to protect and improve the water environment.

Since then, we have annually reported on the progress of the Action Plan contained in 
the Final Report. This third Annual Review summarises the Agency's and in some 
cases other organisations progress on actions set out in the Action Plan.

The Axford Public Inquiry was the biggest single issue in terms of time and 
commitment for the Agency in the catchment during 1996 and a decision on the varied 
licence is still awaited. The Agency also successfully prosecuted some companies for 
abstracting water without a licence or for discharging chemicals into the river leading 
to fish kills.

A total of 83 actions were identified in the Final Report of the Kermet Catchment 
Management Plan. Of these actions 71 have been successfully completed or are on 
target for completion, 8 are behind target and 4 are no longer relevant. 3 new actions 
have been added..

Your involvement in the process of catchment planning is very welcome. If you wish 
to discuss any matters arising from this document please contact:

Miss M aria G lackin 
Environm ent Agency 
Isis House 
Howbery P ark
W allingford, Oxon 0X 10 8BD 
Tel: 0118 9535284
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1.0 THE VISION

The River Kennet is the largest tributary o f the Thames contributing almost half 
the summer flow  downstream o f their confluence in Reading. The Kennet is fe d  
by seven major tributaries.

The River Kennet is a river o f good water quality supporting excellent coarse and 
game fisheries and a public water supply from Fobney in the lower catchment.

The River Kennet from Marlborough to Woolhampton, and the whole o f the River 
Lamboum, have been designated as River SSSIs in acknowledgement o f their 
national importance fo r  their plant and animal communities and as good 
examples o f their respective lowland river types. In addition, a number o f  
riparian SSSIs together constitute the Kennet and Lamboum Floodplain candidate 
Special Area o f Conservation (SAC) due to the presence o f important populations 
o f Desmoulin fs Whorl Snail.

In the upper reaches o f the catchment groundwater is abstracted and provides a 
source o f supply for, amongst others, Swindon, Marlborough and Ogbourne St. 
George. The still waters o f the lower Kennet valley are a valuable recreational 
and ecological resource which, combined with the Kennet and Avon Canal, 
provide angling, bird watching, walking, nature conservation and picnic 
facilities.

Development pressure will continue to be a perceived threat and conflicts between 
the canal's users will need to be addressed and an acceptable balance achieved.

0
The management o f flood risk too, is a key objective and Agency activities in the 
catchment should reduce the risk o f flooding in urban and semi-urban areas.

To achieve a sustainable policy o f conservation o f water resources and 
environmental enhancement, the Agency will work in partnership with Local 
Authorities and other key participants. This plan will provide an important 
focus fo r  this partnership. Our aim is not only to maintain the existing values 
o f  the water environment o f the Kennet catchment but also to provide 
improvements to flood defences and degraded habitats, to create open green 
spaces, and to improve public access (where appropriate). The Agency will 
work to ensure the Kennet and its tributaries are well-managed watercourses o f  
natural appearance, form ing attractive green corridors connecting the 
countryside with urban areas.
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2.0  INTRODUCTION

Catchment Management Planning was established by the National Rivers Authority (NRA) 
to facilitate the improvement of the water environment through exercising its own duties'and 
in partnership with others. A Catchment Management Plan (CMP) identifies the existing 
values of the catchment, the key issues and problems in a Consultation Report. An Action 
P lan  is then produced in which actions are described that are needed to protect the existing 
quality of the catchment and to address the issues and problems. In the Kennet catchment the 
Consultation Report and the Action Plan were published in 1993 and 1994 respectively. An 
Annual Review charting the progress of the various actions has been published every year 
and this report is the Third Annual Review describing the progress made between August 
1996 and August 1997.

In April 1996, the NRA amalgamated with Her Majesty's Inspectorate of Pollution (HMIP) 
and the Waste Regulation Authorities and several units from the Department of the 
Environment to form one single Environment Agency (Agency). The Agency is a strong 
environmental regulator and takes a holistic approach to protecting the environment which 
involves regulating activities that can affect air, land and water.

The process of Catchment Management Planning has been expanded because of the formation 
of the Agency. The new process is known as Local Environment Agency Planning and will 
take into account the full range of responsibilities of the Agency and will also aim to further 
develop partnership with others.

The Catchment Management Planning process and the Local Environment Agency Planning 
process are broadly similar and the latter also includes the production of Consultation 
Reports, Action Plans and Annual Reviews. For the Kennet catchment this Annual Review 
will concentrate on progress made on actions described in the published Action Plan. These 
actions only take account of the water environment. A Local Environment Agency Plan will 
be produced for this catchment towards the end of 1999.

Good progress has been made in 71 of the 83 actions. A number of notable achievements 
have been made by the Agency and in partnership with other organisations.

It is recommended that this Annual Review is read in conjunction with a number of other 
documents in the series, which are listed on the back page.
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3.0 CATCHMENT OVERVIEW

3.1 KEY CATCHMENT STATISTICS

Catchment area 1164 km2

Population within catchment (1993) 211, 000

Average annual rainfall 764 mm

Length of watercourse maintained by Agency
for flood defence purposes 314 km

Length of watercourse with River Quality Objectives 315 km

3.2 CATCHMENT DESCRIPTION

3.2.1 The River Kennet rises to the north west of Marlborough and generally flows 
eastwards to its confluence with the Thames at Reading, a distance of some 98 km, 
passing through the towns of Marlborough, Hungerford, Newbury and Thatcham (see 
Figure 1).

3.2.2 The Kennet catchment contains watercourses and adjacent habitats of national 
conservation importance. The River Kennet from Marlborough to Woolhampton, and 
the whole of the River Lamboum, have been designated as River SSSIs in 
acknowledgement of their high biodiversity and as representatives within a series of 
designated chalk stream rivers in England. A number of the wetland SSSIs adjacent 
to the rivers have together been designated as the Kennet and Lamboum Floodplain 
SAC under the EU Habitats Directive on account of their important populations of 
Desmoulin’s Whorl Snail which is also a high priority species under the UK’s 
Biodiversity Actions Plan.

3.2.3 The catchment contains many excellent wildlife habitats and a number of EC 
designated Cyprinid and Salmonid Fisheries. In the west and north of the catchment 
the watercourses are spring-fed chalk streams and the River Kennet upstream of 
Newbury supports a number of well known trout Fisheries. Recent water quality 
surveys (1993-95) indicate that the quality in the catchment is predominantly good, 
with a few stretches being fair and a couple of stretches being of poor quality.

3.2.4 Much of the catchment falls within the North Wessex Downs Area of Outstanding 
Natural Beauty (AONB) - a nationally recognised designation by the Countryside 
Commission. The high quality of the rural landscape and the archaeological 
importance of sites such as Avebury (a designated World Heritage Site) ensure that 
the western part of the catchment is strongly protected from large scale development.
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3.2.5 Further east, however, the Kennet valley has seen significant change over the last 40 
years with urban development at Newbury, Thatcham, Tadley, Theale and Reading 
and mineral extraction at numerous sites between Newbury and Reading.

3 .2 .6  Pressure for urban expansion and mineral extraction is continuing. Where such 
development takes place, while having a major impact on the landscape of the valley, 
opportunities can be taken to enhance the water environment where there are 
degraded habitats.

3 .2 .7  The Kennet and Avon Canal was reopened in 1990 and forms an important resource 
in terms o f recreation and fisheries. British Waterways own and operate the canal 
which has historically suffered from a lack of water in its western reaches. The 
eastern half of this navigation falls within the boundary of the Kennet catchment, a 
length of 58 km incorporating 53 locks. East of Newbury the Kennet and Avon 
Canal is partly a canalised river, with alternate lengths of the navigation in the 
original river channel and in specially cut canal sections.
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4.0 SUMMARY OF PROGRESS

The original Action Plan had 83 actions. In the second annual review 3 actions were 
deleted and 2 new actions added. In this Annual review period one action has been 
deleted and one new action added. The overall progress for the actions since April 
1994 is given below.

36 completed 4 deleted
35 on target 2 new actions (2- 1995/96)
8 behind target

4.1 NOTABLE ACHIEVEMENTS IN THE THIRD YEAR
(References following sub-headings indicate the issue number in the Action Plan)

4.1.1 Upper Kennet River Levels and Flows - Axford Public Inquiry: WR1

Thames Water Utilities Ltd (TWUL) application to vary their abstraction licence for 
Axford was determined, by the then NRA, in March 1995, imposing increasingly 
severe restrictions on the amount of water that could be abstracted; this amount would 
be reduced when the flow in the river fell below a certain level, the flow constraint. 
TWUL appealed to the Secretary of State for the Environment against the decision.

The flow constraint was based mainly on the results of two computer models, namely 
the Kennet groundwater model and PHABSIM (Physical HABitat SIMulation).

The Kennet groundwater model shows how water taken out of the ground near the 
Kennet at Axford reduces the amount of water in the river. This reduction occurs 
soon after pumping starts. The lower the flow in the river, the greater the effect 
proportionally of the Axford abstraction. The PHABSIM model predicts how changes 
in river flow affect the habitats of certain important plants and animals, primarily for 
the various life stages of brown trout.

The Agency believes the model shows that during times of low flow, the abstraction 
at Axford may damage the brown trout habitat, particularly during their juvenile 
stages, by reducing the amount of habitat available to them.

PHABSIM is widely used in the United States and Europe. It was first used in the 
UK in 1988 and has been applied in over 20 studies on different rivers.

The Public Inquiry began on the 15th October 1996 and finished on 28th November 
with a formal site inspection. The final decision is awaited. The Inquiry itself is run 
very much like a court with both sides represented by Counsel and drawing on their 
witnesses who were of course subjected to rigorous cross examination. It was very 
paper intensive with more than 40 proofs of evidence, 22 technical reports and over 
120 other documents being submitted.
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The project team, comprised Agency staff representing the Agency’s interests in 
water resources, fisheries, conservation, flood defence, biology, pollution prevention 
and control and public relations.

4.1.2 Weed growth in the River Kennet: 3.5(v)

In recognition of the perceived ecological deterioration of the River Kennet from 
Marlborough downstream to Kintbury, the Agency and TWUL have agreed, in 
principle, to a pilot study involving the reduction of phosphate concentrations in the 
discharge from Marlborough STW. Thames Water will be responsible for the 
installation of plant and the monitoring of discharge flows and concentrations. The 
Agency will undertake all the associated in-river monitoring to investigate the impacts 
of the reduced discharge of phosphorus on the water quality and ecology of the River 
Kennet. TW UL is currently refining the specification of the installation in line with 
Agency requirements and it is envisaged that the plant will be operational in 
September. In the meantime, the Environment Agency will draw up a monitoring 
programme and begin monitoring to ensure that the current status of the river is fully 
understood.

This is an excellent example of a partnership approach which was a direct result of 
public concern, articulated principally by ARK (Action for the River Kennet) and of 
a clear duty to address a problem which is affecting a Site of Special Scientific 
Interest.

4.1.3 Rivers and Environmental Spaces Clean-up Event, RESCUE: WQ9

The now annual RESCUE took place in March on the Thames through Reading and 
on the Kennet from Kintbury to the Thames confluence. Prime sponsors are the 
Agency, Reading Borough Council, Cleaner Kennet Campaign, Newbury District 
Council and the Kennet and Avon Canal Trust. The Agency provided tugs and 
barges (manned by 12 flood defence staff) to clear water-bound debris and ferry the 
rubbish to central disposal points. 500 volunteers helped with the clean up; among 
them were Agency staff, canoeists, divers, ramblers, scouts, school children (300), 
conservationists, anglers and representatives from over 45 different community 
groups. Together, they collected over 55 tonnes of rubbish (dozens of shopping 
trolleys, bicycles, household appliances, thousands of aluminium cans and plastic 
bottles (the last two categories were sent for recycling). RESCUE is a great example 
of voluntary, co operative and enthusiastic endeavour.

4.1.4 Thatcham Reed Beds SSSI: FC3

An agreed Management Plan has been produced by the RSPB on behalf of the 
Steering Group for the site. A full Water Level Management Plan (WLMP) has also 
been produced by the Agency for the site.

Last year enhancement works, involving the installation of a sluice and excavation of 
new ditches, was undertaken on the site, as the first phase of works in accordance
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with the Management Plan and WLMP. This was a successful partnership between 
the Agency, English Nature, Newbury District Council and RSPB.

Further work is planned for 97/98 and subsequent years, working towards 
rejuvenating the reedbed and providing greater control over water levels. Target 
species include bittern, a very rare reedbed bird which is a top priority species under 
the UK’s Biodiversity Action Plan (see section 4.4 Biodiversity). It is not expected 
for the fruits of the planned programme of works to be realised for a few years, 
although encouragingly at least one bittern was on the site during the 96/97 winter, 
with up to seven wintering in the Kennet Valley.

The work also has to be carefully undertaken to avoid adverse effects on the 
population of Desmoulin’s Whorl snail (Vertigo moulinsiand), for which part of the 
site has been recently designated as a constituent of the candidate Kennet and 
Lamboum Floodplain Special Area of Conservation

4.1.5 A34 Newbury Bypass: FD5

The Agency continues to liaise very closely with the consulting engineers and 
contractors building the Bypass in order to minimise adverse effects resulting from 
the construction phase as well as to provide mitigation and safeguard for important 
habitats. Along with English Nature, the Agency attends regular liaison meetings. 
Sophisticated measures and procedures have been agreed to protect all watercourses 
from spillages and run-off resulting from the construction (the Bypass crosses over 
12 watercourses, 5 of which are SSSI) - to date, the quality of the de-watering 
discharge and the prevention of damaging spillages has been excellent, although 
continued close liaison and monitoring is imperative.

th e  Agency requested that the design of one of the surface water runoff storage 
ponds be modified to include a sub surface flow reed bed. The Highways Agency 
were happy to facilitate these works although the Agency bore the cost. This pond 
will now form part of an ongoing Thames Region, Agency Research and 
Development project of national significance, to investigate the environmental benefit 
of sub surface flow systems. Monitoring of thisand an associated pond will 
commence once the road opens in late 1998.

The Highways Agency has agreed to the Agency’s request for eleven otter 
underpasses to be installed along the route, as well as one otter ’ledge', and several 
large bat boxes are to be incorporated into some of the river bridge crossings. The 
scheme also necessitated translocation of habitat containing Desmoulin's Whorl Snail, 
protected under the Habitats Directive, to a site adjacent to the route, along with 
additional habitat creation to favour the species resulting in a total area of habitat 
three times the original. Monitoring of the translocated sites and new sites is showing 
very favourable results, with excellent recruitment of young snails in the translocated 
habitat in the Lamboum Valley.
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4.1.6 Salmon rehabilitation: FC10

Negotiations with the Millennium Commission were finalised in February and the 
project to construct 17 fish passes on the River Kennet has the green light to proceed. 
The programme has been modified so that despite starting in 1997 instead of 1996 as 
originally planned, completion will still be achieved in the year 2000. The target is 
now to build 6 passes in both 1997 and 1998 before reverting to the original 
programme for the final two years.

The estimated total cost of the project is £1.3 million with the Millennium 
Commission contributing nearly £0.6 million. The Thames Salmon Trust with some 
help from the Agency, will need to find the remaining £0.7 million.

The first fish ever to be caught in Blakes trap on the River Kennet was a salmon on 
the 29th August 1997, which was then released upstream of Blakes Weir.

4.1.7 Prosecutions

During recent months Agency staff have been very successful in court; particular 
noteworthy cases were:*

•  Deans Ltd, Garage Proprietors of Marlborough who pleaded guilty at Devizes 
Magistrates Court to abstracting water for garage purposes (including use for 
a car wash) over an extended period without a licence. The company was 
fined £1000 and ordered to pay £500 costs.

•  Discharge of tank cleaning chemical from Lamboum Trout Farm to the River 
Lamboum at Bagnor causing a number of fish to die. The company pleaded 
guilty and was fined £3000.

•  A leaking pipe on a refuelling system at Husseys bakery caused a discharge 
of oil to a tributary of the River Enborne at Ashford Hill. The situation was 
aggravated by an employee tipping floor cleaning liquid down a surface water 
drain on the same system. The company pleaded guilty and were fined 
£2000.

4.1.8 Flood Warning

Irrespective of attempts to minimise the risk of river flooding, it can still occur and, 
on occasion, represent a risk to property and even human life. Since 1st September 
1996 the Agency has taken the lead role in passing flood warnings to people who are 
at risk, so that they can take action to protect themselves and their property. Flood 
warnings are issued to the public via the media, such as A A Roadwatch, local radio 
and teletext and in certain areas via local flood warden schemes. They are also issued 
to the police, local authorities, emergency services and utility companies. The 
Agency also provides a national dial and listen telephone service, " Floodcall" which 
gives local information on places at risk of flooding.

River Kennet CMP - Third Annual Review Page 10 Environment Agency



The Kennet catchment has a network of remote sensors that includes twelve river 
gauges and four rain gauges. The gauges placed so that river levels within high risk 
areas can be continuously monitored. When river levels rise to a predetermined 
height the monitoring equipment in the river alerts the flood duty staff, who then 
assess the situation and if necessary will issue flood warnings. High risk areas 
include villages along the Lamboum and Wlnterbourne. Properties at risk have been 
informed by letter about the Flood Service. The Agencys routine flood defence 
maintenance work on rivers does reduce the risk of flooding but it must be recognised 
that a risk still exists due to the overwhelming forces of nature.

4.1.9 Coley and Southcote Meadows

The Agency objected to the proposed developments at the above site on flooding and 
conservation grounds. A Public Inquiry was held by Reading Borough Council in 
February 1997 and the DETR Inspector upheld the Agencys objections and decided 
against the development.

4.2 DISAPPOINTMENTS

4.2.1 A34 Newbury Bypass: FD5

Although the Highways Agency increased the design width of four of the bridges 
crossing SSSI watercourses, underpressure from the Agency and English Nature, this 
increased width (2 metres both sides of channel) was far short of the widths which 
the Agency and its predecessor body the NRA has been asking for over many years. 
Nevertheless, the improved design should go some way to reducing the increased risk 
of elevated flood levels upstream of the Bypass and in maintaining a little bit of the 
ecological integrity of the river corridor.

4.2.2 Floodplain maps for River Kennet: FD3

Lack of calibration information particularly in the Newbury area has resulted in the 
production of the floodplain maps being severely behind schedule. The floodplain 
map for the Lower Kennet is substantially complete and it is hoped that the Newbury 
section will be finalised by the end of the summer 1997. However a delivery date 
has not yet been confirmed.

On a positive note, once sufficient data has been gathered, the recent acquisition of 
new computer floodplain mapping facilities, will, following a period of training, 
allow faster and more efficient production of the maps than the manual methods used 
previously.
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4.3 PROGRESS ON OTHER ACTIVITIES

4.3.1 WATER QUALITY PROTECTION

(i) Asset Management Plan AMP2: WQ11

The following STWs are in the AMP2 programme for capital investment 
which began in April 1995; progress to date is shown below.

Fyfield (Wilts)
Hungerford
Kintbury
*Newbury
Washwater

Completed
2001-2005
Completed
Completed
Completed

Greenham Common 
Kingsclere 
Marlborough 
Silchester

Under appeal 
2001-2005 
Completed 
Under appeal

TW UL have appealed to the Secretary of State for the Environment, Transport 
and Regions against the consent conditions imposed by the Agency to 
Silchester STW.

(ii) Asset Management Plan, AMP3

The Agency has just started planning it's input to TW UL's capital investment 
programme AMP3. This programme will cover the period from April 2000 
to April 2010.

(ii) Water Quality

The Agency uses two principal schemes for the reporting and management of 
river water quality: the General Quality Assessment (GQA) scheme which 
allows monitoring of changes in*river quality over time and in different areas 
and the River Quality Objectives (RQOs) scheme which is used to set river 
quality objectives based on uses. These schemes have replaced the water 
quality classification scheme previously used by the NRA (the NWC 
classification). Further details of the new schemes are given in Appendix B. 
A GQA map of the Kennet catchment, with the GQA determined using the 
1994-96 data is given in Fig. 2.

The River Quality Objectives (RQOs) for the Kennet were translated from 
National Water Council (NWC) classes to River Ecosystem (RE) classes as 
part of a programme of work linked in with the production of LEAPs. These 
RQOs are provisional and public comment is welcomed. A table listing the 
RQOs for the River Kennet is given in Appendix C

The GQA chemical quality of watercourses in the Kennet catchment for 1994- 
96 is shown in figure 2. It shows that more than three quarters of the 
reaches are of good quality, the rest being fair. The poorest quality is found 
downstream of the large STW discharges and on the Kennet and Avon Canal
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where the water is slow moving and growth of algae can lead to variable 
dissolved oxygen levels and high biological oxygen demand. The clean upper 
reaches and tributaries can be downgraded from A to B because of low 
dissolved oxygen levels at times of low flow.

•Longstanding concern amongst local anglers about the quality of Newbury STW effluent led the Agency to arrange a visit to the works. The anglers were 
given a guided tour by TW UL staff who explained the operational problems they face and made particular reference to the work they had recently carried 
out (following complaints from anglers) to reduce plastic debris discharged in the final effluent. This work entailed the installation o f mesh Copa sacks 
at the final treatment tanks and storm water outflows to catch the debris.

TW UL intend to install a more permanent solution to the problem during AMP3. The anglers made it clear they intend to lobby for more rapid action. 
The visit was very constructive and all parties felt communications had been improved.
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4.3.2 Biodiversity

From a conservation perspective, one of the most important international agreements 
to which the UK is a signatory is the Rio Convention on Biological Diversity, which 
requires that national programmes for the conservation of biological diversity are 
developed. In 1994, the UK Biodiversity Action Plan was produced by the DoE. 
Under this Plan, a national group was set up to take this forward and in 1995, 
produced "Biodiversity: The UK Steering Group Report", which included costed 
action plans for a short list of 116 of the nation's most threatened and declining 
species. A middle and long list of priority species for action was also produced. The 
report also included habitat action plans, which will be the main mechanism for 
delivering much of the action needed to conserve a wide variety of species.

The Agency has a key role in helping to deliver many of the actions required to meet 
species and habitat objectives, and has been identified as the lead agency for a 
number of species (12) and one habitat. Agency action is required to deliver over 50 
of the species plans in total.

The Agency (Thames Region) is now in the process of clarifying its role and 
producing a regional biodiversity action plan in line with national priorities. At the 
same time, there are many local biodiversity initiatives developing under the auspices 
of local authorities and voluntary organisations; the Agency is helping to inform this 
process. It is vital that there are clear links between local plans and the national UK 
plan.

The Agency's priority is now to clarify its role in the light of the national perspective 
and to determine how to deliver this at a local level. Future LEAPS and annual 
reviews of the Kennet catchment will be able to provide more detail on the actions 
required and progress made on the key species, such as otter, water vole and native 
crayfish. It is expected that the delivery of the Action Plans from the Agency's point 
of view will be through the focusing of existing programmes of studies, habitat 
enhancements and collaborative projects.

Existing initiatives are already addressing issues relating to a number of important 
species. The Agency - initiated Kennet Otter Habitat Project, a collaboration with the 
Wiltshire Wildlife Trust, has assessed the catchment for its potential to hold otters 
and the Project Officer has made valuable contact with landowners to identify 
important existing habitat and to agree proposed enhancements. In 1996 confirmed 
evidence was found of otters in the catchment for the first time in over 20 years, 
although there have been other, unconfirmed, reports in the 90's. The Agency is 
collating data on the distribution of water voles, crayfish and a variety of other 
priority invertebrates under the Biodiversity Action Plan, and the developing 
Conservation Strategy for the two River SSSIs should serve to strengthen and clarify 
actions required to conserve and enhance the biodiversity of the catchment.

In addition, the Agency’s programme of habitat enhancements is designed to restore
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habitats, for instance at Thatcham Reedbeds where target species include bittern, and 
a variety of river narrowing schemes which will benefit species such as trout, 
grayling and bullhead as well as restore a more naturally self-sustaining river habitat. 
Other initiatives, such as the Kennet Valley Countryside Project, and proposals from 
private landowners to restore rivers, all contribute to the conservation and 
enhancement of. biodiversity

4.3.3 Land use planning in the catchment.

A number of Statutory Plans have progressed since the publication of the Final 
Report. These are detailed in Appendix A.

Thames 21/Sustainability/Thames Environment 21

The NRA document "Thames 21 - A Sustainable Strategy and Planning Perspective” 
was launched during 1995 and is now being updated to "Thames Environment 21". 
This new strategy provides a framework in which the Agency can address key 
environmental issues and provides a commitment to all those working in, or with the 
land use planning system to work in partnership towards the goal of sustainable land 
use planning.witi contribute towards the goal of sustainable land use planning. The 
document will identify proposed development locations of potentially significant 
environmental impact: those in the Kennet catchment are discussed below.

i

Newbury
Sandleford Park: It is proposed that this site, situated to the South of Newbury be 
developed to allocate a large proportion of Newbury's housing quota into the next 
century. A maximum of 1,400 - 1,800 houses are proposed for construction by the 
year 2006.

Greenham Common: It is proposed that the former technical area of the military base 
on the South side of Greenham Common is to be developed for employment 
generating purposes with some sporting and recreational use.

South West Reading
Grazeley: A new settlement of up to 2,500 houses is proposed at Grazeley, south of 
the M4. The development would be sited close to the Foudry Brook, a tributary of 
the Kennet, and the Agency have been involved in the preliminary negotiations of the 
site.

Coley and Southcote Meadows: These two areas are both to the South West of 
Reading and to the North of the M4. Coley Meadows is 50 hectares and are 
proposed to contain 450 dwellings and Southcote 100 hectares and 150 dwellings. The 
sites fall within the floodplains of the Kennet and the Holy Brook respectively. A 

i| large number of gravel pits which are regionally significant for recreation purposes 
a J  are adjacent to the proposed sites. The Environment Agency has objected to this site 
\ | |  on flooding and conservation grounds. A Public Inquiry was held by Reading 

|f Borough Council in February 1997 to discuss the proposals and a decision is pending.
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Berkshire Structure Plan i

The Berkshire Structure Plan sets out the broad planning framework for development 
in the County and was adopted in November 1995. The level and distribution of 
housing proved to be the most controversial element of the Structure Plan. The 
County Council reluctantly had to accept a total of 40,000 dwellings for the period 
1991 - 2006 following a direction from the Secretary of State for the Environment. 
However the Council remains concerned about the environmental consequences of 
meeting this level of growth.

Following the reorganisation of Local Government in Berkshire in April 1996, the six 
Unitary Authorities will jointly have the task of reviewing the Structure Plan.

4.5.4 Partnerships - Rennet Valley Countryside Project

The Agency has joined with local authorities, English Nature, voluntary groups, 
farmers and landowners to support a similar scheme to the highly successful Pang 
Valley Countryside Project. In essence countryside management is about getting 
things done on the ground, to care for the countryside and make it accessible to the 
public. Its aim is to complement planning policies with positive action. The project 
was set up in the Autumn of 1996 and the Project Officer is Sally Wallington, Tel: 
0118 9305335.

4.5 DELETIONS

Four actions have been deleted since the Action plan was" first published.

WR4: Produce abstraction policy for the Kennet catchment deleted as it is now 
covered by the Regional Abstraction Licensing policy.
However as a result of the SAC and the River SSSI conservation strategy the policy 
will need to be reassessed.

C 01 ,c, and C 02 ,b : Form working groups with key participants to review 
implementation of action plans. Annual progress is being disseminated via published 
annual review and no forums are planned.

C 02a: Six monthly newsletter to participants in Action plan. This was produced once 
but discontinued as it became very time consuming and resource intensive.
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4.6 SUMMARY OF ISSUES

Figure 3 indicates the location of the site specific catchment issues A - H as identified
in the Consultation Report:

A West Berkshire Groundwater Scheme
B Kennet & Avon Canal: Shalbourne-Dun issue
C Newbury and Thatcham: Flood risk and development proposals
D Upper Kennet levels and flows: Axford Licence
E River Corridor Surveys
F Kennet and Lamboum proposed Riverine SSSI
G Thatcham Reed Beds
H Ogbourne St. George Nitrate Sensitive Area.

Other issues raised in the Consultation Report were:

* W ater quality protection
* Changes in catchment status
* Communications
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5.0 M O NITORING REPORT

5.1 As most general activities of the Agency relate to sustaining and enhancing the 
environment as a resource, the working definitions of the activities in the following 
report have been grouped to reflect this resource element in four different tables.

Table 1 M ONITORING (describe resource)

Includes: Sampling/survey programmes and any other data collection 
action, modelling, analysis of data, compiling inventories.

Table 2 REGULATION & ENFORCEMENT (safeguard resource)

Includes: Indirect regulation, ie planning consultation.

Table 3 OPERATIONS (maintain resource)

Includes: Emergencies, promotion and advisory services.

Table 4 IM PROVEM ENT (enhance resource)

Includes: Pure enhancement schemes, righting past wrongs.

5.2 The text of the tables has been developed from the River Kennet CMP Final Report 
of April 1994. Those issue-related actions which were programmed for 1994/95 or 
95/96 and those which have been commissioned or implemented during 96/97 are 
included in the following tables. Progress for each action (issue-related or routine) 
is summarised and where appropriate, the "Nature of Activity/Issue” column also 
identifies the Final Report's Action Plan Issue Code, eg FC1 on page 23.

5.3 The modification of the Action Plan tables has been done mainly to facilitate 
monitoring of progress associated with ALL FUNCTIONS across the Kennet 
catchment. It also identifies the potential for harmonised phasing of work and shared 
resources.

The contact names in the 'Specific Activity' column are Agency staff unless otherwise 
stated and do not necessarily belong to the "lead" organisation.
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River Kennet Catchment Management Plan - Annual Review 1996/97 Monitoring - Table 1

TABLE 1: MONITORING

SPECIFIC ACTIVITY NATURE OF 
ACTIVITY/ISSUE

LEAD
RESPONSIBILITY 
(and participants)

PROGRAMME PROGRESS/COMMENTS

1. Water (including groundwater) quality 
sampling, manual and automatic. 

Contact : Sheena Engineer/Chris Wheeler

Routine activity in line 
with national sampling 
policy for controlled 
waters & effluent.

5.2.2

Agency 
TWUL 
HSE, ADAS, 
Borough & District 
Councils

1993/4 - 1998/9 Groundwater monitoring was suspended 
temporarily during the spring and 
summer quarters due to resource 
constraints. However a concerted effort 
in the Winter quarter ensured that 66% 
of the samples programmed for 
1996/1997 were taken.

2. Biological sampling: invertebrate/
bacteriological, algal, macrophyte sampling. 

Contact : Alan Tubb

Invertebrate sampling 
routine activity. Other 
sampling based around 
specific surveys.

5.2.2

Agency, Borough & 
District Councils

\

1993/4 - 1998/9 Sampling during 1995 indicated the 
Kennet catchment to be of Very Good 
and Good biological quality under the 
General Quality Assessment, although 
quality declined to Poor at Padworth 
Street and Bad at Clay Hill Brook.

Survey of skins cast off by non biting 
midge larvae is planned for 1997/98 at 
Stitchcombe and Chilton Foliat to 
investigate water quality changes during 
a drought year. Previous survey results 
have indicated good water quality at all 
sites sampled along the Kennet.
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River Kennet Catchment Management Plan - Annual Review 1996/97 Monitoring - Table 1

SPECIFIC ACTIVITY NATURE OF 
ACTIVITY/ISSUE

LEAD
RESPONSIBILITY 
(and participants)

PROGRAMME PROGRESS/COMMENTS

3. Measurement of rainfall, groundwater levels & 
river flow, (manually & telemetry).

Contact: Cathy Glenny

Routine activity - data 
collection

5.3.1

Agency 1993/4 -1998/9 On-going.

Gauging stations on the Shalbourne at 
Hungerford and the Kingsclere Brook at 
Kingsclere have been completed and 
operational since February 1997.

4. Computer modelling of flows and groundwater 
levels helps to increase understanding of 
hydrological & hydrogeological relationships 
and thus to enhance assessment of 
environmental consequences of development 
proposals.

Contact: Vin Robinson

Routine activity - data 
collection

5.3.5

Agency 1993/4 - 1998/9 On-going.

Model used to assist in provision of 
evidence for the Axford enquiry.

5. Area specific studies to provide further
information for catchment planning purposes. 

Contact: Ros Deeming / Sheena Engineer

Routine activity on 
needs basis.

5.8.9

Agency 1993/4 - 1998/9 Greenham Commom:- Investigation and 
remediation of former oil spillages and 
leaks is proceeding as runway and 
associated pavement areas are removed. 
In addition, similar work has recendy 
started in relation to the removal o f the 
former fuel depots on the site.
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River Kennet Catchment Management Plan - Annual Review 1996/97 Monitoring - Table 1

SPECIFIC ACTIVITY NATURE OF 
ACTIVITY/ISSUE

LEAD
RESPONSIBILITY 
(and participants)

PROGRAMME PROGRESS/COMMENTS

6. Continue compiling a comprehensive
groundwater quality sampling network by the 
location of survey points and continuation of 
sampling programme at identified sites in the 
catchment.

Contact : Sheena Engineer

CMP issue related 
action (groundwater 
quality sampling)

WQ1

Agency 1993/4 - 1998/9 On-going.
Groundwater monitoring regime has been 
updated to be in line with current 
Agency National Guidance

7. River corridor surveys (RCS) of the Kennet 
Catchment.

Contact: Graham Scholey

CMP issue related 
action (Fisheries and 
Conservation 
Management - data 
collection).

FC1

Agency, BW, EN 1993/4 - 1998/9 Entire main river has been surveyed.

8. Fisheries survey of the Kennet system 
incorporating use of new technology (eg 
hydroacoustics) where appropriate. 

Contact: John Sutton

CMP issue related 
action (Fisheries and 
Conservation 
Management - fisheries 
surveys).

FC1

Agency 1993/4 - 1998/9 All work completed.
Fish populations were generally good, 
with excellent specimens at some sites. 20 
different species were caught. Results 
demonstrate the importance of habitat and 
recommendations for enhancement 
projects have been made. Site specific 
reports are available on request.
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River Kennet Catchment Management Plan - Annual Review 1996/97 Monitoring - Table 1

SPECIFIC ACTIVITY NATURE OF 
ACTIVITY/ISSUE

LEAD
RESPONSIBILITY 
(and participants)

PROGRAMME PROGRESS/COMMENTS

9. 60 km of Strategic Landscape Assessment of the 
River Kennet.

Identify landscape issues related to the 
catchment planning process, develop policies 
for dealing with them and identifying 
enhancement opportunities. Share landscape 
assessment data with NDC and potentially 
define collaborative projects.

Contact: Richard Copas

CMP issue related 
action (Fisheries and 
Conservation 
Management - 
Landscape 
Assessments).

FC1

Agency,
Borough and 
District Councils

1994/5 Final report completed and copies 
available.

Specific opportunities to develop 
environmental enhancements in 
partnership with other organisations are 
welcomed by the Agency.

10. Geomorphological survey of the River Kennet. 
Through consultation, identify the most 
appropriate mitigation and enhancement 
measures for selected reaches. Complete 
during 1994/95 ie by Quarter 4.

Contact: Sue Reed

CMP issue related 
action (Fisheries and 
Conservation 
Management - 
Geomorphological 
survey.

FC1

Agency 1994/5 Survey of the Upper Kennet has been 
completed (summary report is available). 
No plans to do other parts of the 
catchment.
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River Kennet Catchment Management Plan - Annual Review 1996/97 Monitoring - Table 1

SPECIFIC ACTIVITY NATURE OF 
ACTIVITY/ISSUE

LEAD
RESPONSIBILITY 
(and participants)

PROGRAMME PROGRESS/COMMENTS

11. a.Survey and map the whole system detailing 
level and flow, control structures by type, size and 
reaches controlled.
b.Produce proposals for river level and flow 
monitoring based on the survey work done above.
c .Review conditions af all control structures and 
prioritise them.
Contact: John Dora

CMP issue related 
action (Flood Defence - 
Control structures).

FD2

Agency,
BW, Riparian 
owners

1994/5 a.Survey information is available but it 
needs to be catalogued and a means of 
accessing it in a user friendly way 
established.
h Thames Region has recently acquired a 
Geographical Information System which 
is being evaluated as a possible tool to 
satisfy these needs.
c.A long term strategy using benefit cost 
criteria from the Flood Defence Manual 
will be investigated to aid this process.

12. WQ planning & modelling.
Contact : Simon Bingham & Andrzej Nowosielski

Routine activity, to 
assess conditions on 
consent applications.

5.2.3

Agency,
DOE, Industry, 
District & County 
Councils

1993-1998 RE classes have been determined for the 
River Kennet.

13. Water resources planning: assess current & 
future demands.

Contact: Brian Arkell

Routine activity - Water 
Resources Planning

5.3.4

Agency,
Water Companies, 
Industry

1993/4-1998/9 Continued emphasis on demand 
management including leakage control.

14. Poor weed growth; investigate the extent of the 
problem by site inspection, additional sampling 
and analysis. Make recommendations 
considering Fisheries and Conservation etc.

Contact: John Sutton

Poor weed growth in 
the River Kennet below 
Marlborough STW. 
(New Issue)

3-5 (v)

Agency, 
Savemake 
Fly fishers

1996/7

♦

Agency has initiated a thorough 
investigation of all possible influences; 
meanwhile TWUL in recognition of the 
possible influence of Marlborough STW 
have agreed, in principle, to a pilot study 
involving the reduction of phosphate 
concentrations in the discharge from the 
STW.
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River Kennet Catchment Management Plan - Annual Review 1995/6 Regulation and Enforcement - Table 2

TABLE 2: REGULATION & ENFORCEMENT

SPECIFIC ACTIVITY NATURE OF 
ACTIVITY/ISSUE

LEAD
RESPONSIBILITY 
(and participants)

PROGRAMME PROGRESS/COMMENTS

1. Discharge consenting & charging for discharges. 
Contact: Chris Wheeler

Routine activity.

5.2.1

Agency (applicant) 1993/4 - 1998/9 On-going activity.

2. Enforcement of pollution control legislation: 
collection of evidence, follow up legal action, 
prosecution.

Contact: Chris Wheeler

Routine activity.

5.2.5

Agency 1993/4 - 1998/9 Two successful convictions:- 
causing a fish mortality (£3000 
fine), for discharging oil (£2000 
fine)

3. Compliance of experimental Nitrate Sensitive 
Areas (NSA), (eg, Ogboume St George), 
establishment of Nitrate Vulnerable Zones 
(NVZ).

Contact: Sheena Engineer

Routine activity, to 
protect public 
water supply 
boreholes from 
diffuse pollution ° 
(by nitrate).

5.2.6

Landowner
Agency
TWUL
MAFF, ADAS

1993/4 - 2000/1 Groundwater monitoring by 
Agency continues in connection 
with the MAFF mn NSA work. 
Ogboume St George has been 
designated an NVZ and NSA.

4. Enforcement of Agency’s policy & practice for 
the protection of groundwater.

Routine activity.

5.2.7

Agency 1993/4 - 1998/9 On-going activity.

S. Abstraction licensing in order to protect both 
water quantity & quality.

Contact :Geoff Bell

Routine activity -
abstraction
licensing

5.3.2

Agency 6 new licences have been issued
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River Kennet Catchment Management Plan - Annual Review 1995/6 Regulation and Enforcement - Table 2

SPECIFIC ACTIVITY NATURE OF 
ACTIVITY/ISSUE

LEAD
RESPONSIBILITY 
(and participants)

PROGRAMME PROGRESS/COMMENTS

6. Abstraction licence enforcement to ensure 
compliance with licence conditions. 

Contact : Cathy Glenny

Routine activity - 
abstraction licence 
enforcement 5.3.3

Agency 157 enforcement visits made 
between April 1996 and April 
1997, A contentious prosecution 
case was successfully resolved on 
2nd April 1997 resulting in a fine 
of £1000 and costs of £500.

7. Development planning: to achieve sustainable use 
of water resources, and promote Agency 
interests.

Contact: Ros Deeming

Routine activity.

5.3.6

Agency Continuing to promote Agency 
policies on sustainable use of 
water resources into Local 
Authority Development Plans. 
Policies on the sustainable use of 
water resources have been 
incorporated into Berks Structure 
Plan and appear in the majority of 
local plans in the catchment area.

8. Regulation of fisheries through the issuing of 
consents. Enforcement of rod licences, and 
fisheries.byelaws & consents.

Contact : John Sutton

Routine activity. 
Bailiffing patrols.

5.4.2

Agency
UTFC
R&DAA

1993/4 - 1998/9 On-going. Final draft of Code of 
Best Practice ( drawn up by 
KVFA and Agency) in 
preparation, progress delayed by 
operational priorities.
2619 rod licences were inspected 
between April 1996 and 31st 
March 1997.
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River Kennet Catchment Management Plan - Annual Review 1995/6 Regulation and Enforcement - Table 2

SPECIFIC ACTIVITY NATURE OF 
ACTIVITY/ISSUE

LEAD
RESPONSIBILITY 
(and participants)

PROGRAMME PROGRESS/COMMENTS

9. Regulation of vessels through craft registration 
and/or licences.

Contact: Eileen McKeever

Routine activity, 
(agency basis for 
BW).

BW
Agency (at Blake's 
Lock and 
downstream to 
Thames)

1993/4 - 1998/9 A change in licensing 
arrangements between the Agency 
and BW has resulted in B lakes 
Lock only being manned two days 
per week and solely by the 
Agency.

10. Introduction and enforcement of Boat Safety 
Scheme.

Contact: Eileen McKeever

Introduction 
January 1997, 
ongoing routine 
activity

Agency/BW 1997 - National Boat Safety Scheme is 
proving very successful and has 
been well accepted amongst boat 
users. Figures for individual 
watercourses are not available but 
on the inland waterways 
controlled by BW 10,000 
applications were received and 
only 26 applications did not 
contain the correct paper work, 
indicating that the National Boat 
Safety Pack had been well 
understood.
8500 applications were received 
for the Thames.

11. Land Drainage consents to primarily prevent 
flooding.

Contact: Ian Tiller

Routine activity.

5.8.3

On going activity.
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River Kennet Catchment Management Plan - Annual Review 1995/6 Regulation and Enforcement - Table 2

SPECIFIC ACTIVITY NATURE OF 
ACTIVITY/ISSUE

LEAD
RESPONSIBILITY 
(and participants)

PROGRAMME PROGRESS/COMMENTS

12. The Agency was concerned that the A34 
Newbury By-pass would pose a threat of 
increased flood risk and possible adverse 
ecological impact (see 4.1.5)

Contact : Barry Winter and Graham Scholey

CMP issue related 
action (Flood 
Defence - A34 
Newbury By-pass).

FD5

Agency 
NDC, HA

*

1994/5 - 1995/6 Construction programme 
underway with a view to 
completion in late 1998. Some 
bridge designs were revised 
following Agency and English 
Nature concerns. This will help 
to overcome additional risks of 
floods caused by the bypass and 
reduce impact on the SSSIs in the 
Kennet and Lamboum valleys.
The majority of surface water 
runoff from the road is being 
discharged via oil interceptors and 
balancing ponds planted as reed 
beds to improve water quality. A 
storage pond is to be modified to 
include a sub surface flow reed 
bed as part of an on going Agency 
R &. D project to determine which 
system benefits the water 
environment most and is most cost 
effective.

13. Determination of Axford Licence variation and 
establishment of flow constraint on River 
Kennet.

Contact : Mike Owen

CMP issue related 
action (Water 
Resources - Upper 
Kennet River 
Levels).

WRlb

Agency
TWUL

1994/5 - 1995/6 Public Inquiry began 15th October 
1996 and finished on 28th 
November 1996 with a formal site 
inspection. The final decision is 
awaited.
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River Kennet Catchment Management Plan - Annual Review 1995/6 Regulation and Enforcement - Table 2

SPECIFIC ACTIVITY NATURE OF 
ACTIVITY/ISSUE

LEAD
RESPONSIBILITY 
(and participants)

PROGRAMME PROGRESS/COMMENTS

14. Increase uptake (by local authorities) of model 
land use statements to enhance the water 
environment.

Contact : Ros Deeming

Routine activity Agency
County and District 
councils

1993/4 - 1998/9 Agency representations well 
received by all local authorities in 
the catchment area with an 85 % 
uptake of Agency policies in 
statutory development plans

15. Ensure, through liaison and representations to 
local authorities, that sustainable use of water 
resources is achieved, Agency’s interests are 
safeguarded ’and environmental enhancements 
identified where appropriate.
New Action.

Contact: Ros Deeming

There is a need to 
ensure that the 
numbers of houses 
and the locations 
identified in the 
Berkshire Structure 
Plan and District 
Local Plans are 
sustainable 3.10 (ii)

Agency
County and local 
councils

1996/7 - 1998/9 The Agency actively promotes the 
input of Agency policies into 
development plans. The Agency 
recently objected to housing 
development proposed in the 
Kennet Valley at the Reading 
Borough Local Plan Inquiry in 
February 1997. Decision awaited.
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River Kennet Catchment Management Plan - Annual Review 1995/6 Operations - Table 3

TABLE 3: OPERATIONS

SPECIFIC ACTIVITY NATURE OF 
ACTIVITY/ISSUE

LEAD
RESPONSIBILITY 
(and participant)

PROGRAMME PROGRESS/COMMENTS

1. Provide access to Public Register. 
Contact : Nicki Atkins

Routine activity. Stat. 
duty, WR Act 91. WQ2

Agency 1993/4 - 1998/99 A National leaflet entitled," Guide to 
information available to the public", 
was published in December 1996. As 
a region, Thames receives around 350 
public register requests (relating to 
discharges to controlled waters, water 
quality and abstractions) a month.

2. Pollution prevention visits: identify & educate 
potential polluters.

Contact : Chris Wheeler/Bob Jeffery

Routine activity.

WQ10

Agency
Industry, Farmers

Ongoing eg. Hambridge Lane and 
Hambridge Road Industrial Estates of 
Newbury were targeted for pollution 
prevention visits and approximately 200 
visits were carried out between October 
1996 and May 1997

3. Continue programme of pollution prevention
campaigns and complete Foudry Brook fanning and 
industrial areas and Enbourne and tributaries 
farming areas.

Contact: Chris Wheeler/Sarah Davies

CMP Issue related action ' 
(Water Quality - pollution ! 
prevention)

WQ7

Agency
District & County 
Councils,
TWUL, Industry, 
Farmers, EN 
MAFF/ADAS

1993/4 - 1998/9 Completed
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River Kennet Catchment Management Plan - Annual Review 1995/6 Operations - Table 3

SPECIFIC ACTIVITY NATURE OF 
ACTIVITY/ISSUE

LEAD
RESPONSIBILITY 
(and participant)

PROGRAMME PROGRESS/COMMENTS

4. Emergency response service (24hr) to reported 
incidents of pollution to minimise impact of 
pollution on the environment.

Contact: Chris Wheeler

Routine activity. Respond 
to published standards of 
service.

5.2.9

Agency
Emergency services

1993/4 - 1998/9 On-going activity. Almost 200 
incidents were reported and investigated 
between August 1996 and June 1997.

5. Provide data & advice to further education & 
understanding of the water environment by others, 
eg water companies, public.

Contact: Chris Wheeler

Routine activity. Includes 
site visits.

5.2.8

Agency On-going activity eg. induction courses 
in pollution prevention given to some 
of the workforce constructing the 
Newbury Bypass.
Approximately 15 school visits within 
the catchment have been carried out. 
Agency staff manned a stall at the 
National Waste Minimisation Roadshow 
held at Newbury Racecourse. 
Participation in Globe- Go Local on a 
better environment.

6. Emergency response service for fish rescues to 
prevent or limit losses of fish.

Contact: John Sutton

Routine activity.
Published standards of 
service. 5.4.1

Agency
Fishery owners

1993/4 - 1998/9 On-going eg. a number of fish rescues 
were carried out on the Mill stream and 
tributaries of the Lamboum as a result 
of low flows during the spring and 
summer months.
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River Kennet Catchment Management Plan - Annual Review 1995/6 Operations - Table 3

SPECIFIC ACTIVITY NATURE OF 
ACTIVITY/ISSUE

LEAD
RESPONSIBILITY 
(and participant)

PROGRAMME PROGRESS/COMMENTS

7. Provide appropriate land drainage, alleviate 
flooding, whilst ensuring full protection or 
mitigation of damage to fisheries and other wildlife 
habitats.

Contact: John Dora

Routine activity: 
watercourse maintenance 
programme, including 
aquatic plant management 
& dredging & bank 
trimming. 5.5.2

Agency
Riparian owners

1993/4 - 1998/9 Internal review of achievement of 
environmentally sensitive standards 
underway, with adoption of revised 
guidelines planned for summer 1997.

8. Emergency response service (24hr) to reported 
incidents of flooding to protect people & property, 
including flood warning.

Contact : John Dora

Routine activity.

5.5.5

Agency 1993/4 - 1998/9 On-going activity as and when 
required.
Installing and configuring several river 
level monitoring sites which are linked 
to a central computer at Wallingford, 
and will enable more effective 
operational responses to flooding.

9. River control: identify responsibility for operation 
& maintenance of control structures.

Contact : John Dora

Routine activity. Agency 
has powers to supervise 
riparian owners. 5.5.4

Agency
Riparian owners

1993/4 - 1998/9 On-going activity

10. Maintain facilities for navigation & general public, 
eg locks, moorings, footbridges, stiles etc.

Contact : Eileen McKeever

•

Routine activity. Agency/BW 
Riparian owners 
District & County 
Councils

1993/4 - 1998/9 General maintenance work carried out 
by Agency on those stretches where it 
is the navigation authority ie from 
Highbridge in Reading to the Thames
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River Kennet Catchment Management Plan - Annual Review 1995/6 Operations - Table 3

SPECIFIC ACTIVITY NATURE OF 
ACTIVITY/ISSUE

LEAD
RESPONSIBILITY 
(and participant)

PROGRAMME PROGRESS/COMMENTS

11. Assess the feasibility of combining the hazardous 
chemical lists of, HSE, County Councils, CIMAH, 
BASIS and the fire brigade into a single database 
and collation of local data on hazardous sites. 

Contact: Chris Wheeler

CMP issue related action 
(water quality - use and 
storage of chemicals).

WQ4

Agency, County 
Councils, HSE

1993/4 - 1998/9 Through liaison with Local Authorities 
and HSE the Agency is working to 
establish the location of all hazardous 
sites and if need be appropriate 
strategies for dealing with them in an 
emergency.

12. Investigate cause of the problems of turbid water 
entering R Dun from canal and identify solutions. 

Contact: John Sutton

CMP issue related action 
(Water Quality - River 
Dun/Shalbome/canal 
confluence area).

WQ8

Agency
EN, BW, Riparian 
Owner, BBONT, 
Hungerford Town and 
Manor

1994/5 - 1995/6 Reedbed system constructed to trap 
suspended solids. Maintenance 
schedule has been agreed and the 
project signed off. Reed growth has 
become quickly established and early 
results look promising. Reports of 
improved water quality have been 
received from local residents.

13. The support of designation of part of the Rivers 
Kennet and Lamboum as a SSSI. Ensure all 
internal operations are in sympathy with the high 
nature conservation value of the catchment and 
advise and promote the sensitive management of 
this valuable resource.

Contact: Graham Scholey

CMP issue related action 
(Fisheries and 
Conservation Management 
- maintaining the high 
ecological value of the 
catchment).

FC2

EN
Agency, Riparian 
Owners, BW, KVFA, 
Wildlife Trusts

1994/5 - 1995/6 Rivers Kennet and Lamboum are now 
fully notified as two separate SSSIs (all 
of the Lamboum and part of the 
Kennet). A consenting protocol 
between EN and the Agency is almost 
complete. The conservation strategy 
for both rivers is now underway and 
should be produced by end of 1997.
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SPECIFIC ACTIVITY NATURE OF 
ACTIVITY/ISSUE

LEAD
RESPONSIBILITY 
(and participant)

PROGRAMME PROGRESS/COMMENTS

14. Thatcham Reed Beds SSSI: Instigate an
investigation into the problem and recommend 
actions, ie, habitat management programme, repair 
and refurbishment of control structures, etc.

Contact : John Sutton

CMP issue related action 
(Fisheries and 
Conservation - Habitat 
management at Thatcham 
Reed Beds SSSI).

FC3

RSPB, EN 
Agency, NDC

1994/5 - 1995/ Management plan produced by RSPB. 
WLMP completed for the steering 
group. Enhancement works, involving 
the installadon of a sluice and 
excavation of new ditches have been 
carried out in accordance with the 
Management Plan and WLMP. Further 
work is planned to rejuvenate the 
reedbeds.

15. Continue (and improve as necessary) sympathetic 
and sensitive canal and river maintenance for 
navigation and flood defence purposes.

Contact : John Dora/David Berezynskij (BW)

CMP issue related action 
(Flood Defence - 
maintenance and 
conservation conflict).

FD4

BW, Agency 
EN

1994/5 - 1998/9 This is a continuing process with well 
defined procedures for the Agency 
which BW may be interested in.

16. Assess PHABSIM as a means to set prescribed flow 
(for Ax ford licence) to protect environmental needs.

Contact: Cathy Glenny

CMP issue related action 
(Water Resources - Upper 
Kennet River Levels and 
Flows).

WRla

Agency 1993/4 - 1994/5 Completed. Output data used to help 
determine licence.
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SPECIFIC ACTIVITY NATURE OF 
ACTIVITY/ISSUE

LEAD
RESPONSIBILITY 
(and participant)

PROGRAMME PROGRESS/COMMENTS

17. Assess need and potential to develop new
groundwater resources in the Middle and Lower 
Kennet.

Use of Agency in-house groundwater and habitat 
models to assess effects of abstraction and the 
potential for further development.

Contact: Brian Arkell

CMP issue related action 
(Water Resources - 
increases in demand due to 
Structure Plan proposals).

WR3a

Agency 
TWUL, NDC

1993/4 - 1997/8 East Woodhay licence renewed for 10 
years in December 1996.

No specific work on water supply for 
new developments has been undertaken.

18. Investigation by TWUL of emergency support for 
Reading Water Supply; from chalk aquifer at 
Fobney, Thames-side groundwater or river.

Test pumping and other work is ongoing 
Contact :Brian Arkell/Vin Robinson

CMP issue related action 
(Water Resources - 
increases in demand on 
water resources).

WR3c

TWUL
Agency

1995/6 - 1996/7 8 boreholes have now been drilled at 
Fobney and have been pump tested as 
a group. Application for an abstraction 
licence is now imminent.

19. Evaluate water supply needs of the canal (for 
navigation), resources availability, distribution and 
limits of operation. Investigate ways of optimising 
water usage. Continue liaison with relevant parties.

Contact: Brian Hughes

CMP issue related action 
(Water Resources - Kennet 
& Avon Canal).

WR7

BW,
Agency,
Kennet & Avon Canal 
Trust,
Riparian Owners

1993/4 - 1998/9 Info pending
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SPECIFIC ACTIVITY NATURE OF 
ACTIVITY/ISSUE

LEAD
RESPONSIBILITY 
(and participant)

PROGRAMME PROGRESS/COMMENTS

20. Ingress of groundwater to sewers reduces their 
capacity to carry sewage and is the direct cause of 
flooding in some areas: Undertake liaison to 
identify critical problem areas and repair 
programme.

Contact: Chris Wheeler

CMP issue related action 
(Water Quality - ingress of 
groundwater to sewers).

WQ6

TWUL
Borough & District 
Councils,
Agency

1993/4 - 1998/9 A programme of sewer sealing has 
continued to prevent ingress of 
groundwater into foul sewers.
Newbury D.C have completed schemes 
in Upper Lamboum, Lamboum. Great 
Shefford, Weston, Winterbourae, 
Brimpton and Burghfield Common. 
Further investigations to be made in 
Ramsbury area to see if more sealing is 
required. This action is now to be 
carried out by TWUL rather than the 
councils
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SPECIFIC ACTIVITY NATURE OF 
ACTIVITY/ISSUE

LEAD
RESPONSIBILITY 
(and participant)

PROGRAMME PROGRESS/COMMENTS

21. Development control in the floodplain by local 
authorities. Continue mathematical modelling to 
determine the extent of the floodplains of the Rivers 
Kennet and Lamboum in the Newbury and 
Thatcham area. Continue monitoring of water 
levels, flow and gate operation to assist with 
calibration of hydraulic model.

Contact: Barry Winter

CMP issue related action 
(Flood Defence - increased 
risk of flooding in 
Newbury and Thatcham).

FD1

Agency
District & County 
Councils, Riparian 
Owners

1994/5 - 1998/9 Suitable policy statements for 
floodplain protection have been 
included in most statutory development 
plans. The need for a short document 
to back up Agency objections to 
development in the floodplain has been 
accommodated within the National 
floodplain policy document, launched 
in March 1997 and is available on 
request.
Mathematical modelling has 
progressed, but technical difficulties are 
proving time-consuming and expensive 
to overcome. Delivery date for 
floodplain maps not yet been 
confirmed, however the Lower Kennet 
is substanialy complete and the 
Newbury section should be finalised by 
the end of the summer.

22. Management of complex control structures in the 
Newbury area in order to reduce potential risk of 
flooding.

Contact: John Dora

CMP issue related action 
(Flood Defence - 
management of river 
structures).

FD3

Agency
District & County 
Councils, Riparian 
owners

1994/5 - 1998/9 Good progress is being made by BW in 
formulating proposals for the Newbury 
area. All structures are under riparian 
or BW control, with various operational 
agreements between BW and owners.
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SPECIFIC ACTIVITY NATURE OF 
ACTIVITY/ISSUE

LEAD
RESPONSIBILITY 
(and participant)

PROGRAMME PROGRESS/COMMENTS

23. Litter on the Kennet and Avon Canal especially on 
the bank: Improve public awareness and education. 

Contact : Kate Vincent and Simon Bevan

CMP issue related action 
(Water Quality - Litter).

WQ9

NDC, RBC, KDC, 
BW, Agency, CKC, 
Riparian owners

1993/4 - 1998/9 RESCUE event took place in March 
on the Thames through Reading and on 
the Kennet from Kintbury to the 
Thames confluence. 500 volunteers, 
collected over 55 tonnes of rubbish eg. 
shopping trolleys, bicycles and 
thousands of aluminium cans and 
plastic bottles.

24. Make positive use of existing groups and fora to: 
help the Agency achieve its coordinating role, 
report incidents promptly, 
promote monitor, audit and review actions.

Raise awareness and communicate the importance 
of implementing the Action Plans by key 
participants.

Contact : Chris Wheeler, Jamal A Hamid

CMP issue related action 
(Communications - 
effective coordination of 
debating local concerns 
and issues).

COl

Agency
County & Local 
Councils, Riparian 
owners, Interest 
groups

i

1994/5 - 1998/9 Agency staff deal with multifunctional 
enquiries, review progress and publish 
results. Talks given to colleges and 
universities. Participation in Reading 
Waterways Forum and Kennet clean-up 
activities.
Good liaison between EN and Agency 
on pollution incidents.
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SPECIFIC ACTIVITY NATURE OF 
ACTIVITY/ISSUE

LEAD
RESPONSIBILITY 
(and participant)

PROGRAMME PROGRESS/COMMENTS

26 Investigate ways of improving awareness of Agency 
and its duties through effective communication to 
external interested parties, ie, "the public”.

Contact: Kate Vincent

CMP issue related action 
(Communications).

C02

o

Agency Customer Services and other Agency 
staff are very active with press 
releases, talks, shows, educational 
visits eg. Agency advertisement placed 
in numerous local publications, listing 
the work of the Agency and useful 
telephone numbers, eg. pollution 
incident hotline 0800 807060. Agency 
and Oxfordshire CC are jointly 
producing an "Environmental Who 
Does What" Leaflet for distribution in 
the Autumn.
A "design a poster" competition for 
school children with an aim to make 
young people more aware of their 
responsibilities towards protecting the 
environment for future generations was 
launched in June 1997.

TABLE 4: IMPROVEMENT

SPECIFIC ACTIVITY NATURE OF LEAD PROGRAMME PROGRESS/COMMENTS
ACTIVITY/ISSUE RESPONSIBILITY

(and participant)
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1. Planned enhancement projects as identified by 
Fisheries and Conservation/Flood Defence Habitat 
Enhancement Programme.

Contact :Graham Scholey

Routine activity.

5.4.3

Agency
Riparian owners, EN, 
County & District 
Councils

1993/4 - 1998/9 Channel narrowing work on the River 
Lamboum at Easton is completed.

Project to protect over 1km of the River Og 
at Marlborough from damage by livestock 
and to promote buffer zone creation 
completed. This project will encourage 
diversity of bankside flora and fauna whilst 
protecting important gravel spawning areas 
for wild brown trout.

Continuation of gravel spawning 
enhancements at key sites.

Much enhancement achieved through flood 
defence funding and during routine river 
maintenance works.

Major habitat enhancement work is being 
undertaken at Thatcham Reedbeds SSSI 
(see 4.1.4)

2. Promote the recreational use of water and associated 
land & encourage public access, primarily through 
joint ventures.

Contact: Eileen McKeever

Routine activity to 
enhance amenity value of 
water environment. 
Benefits local community.

5.7.7

Agency, BW 
CoCo, Riparian 
Owners, District & 

‘County Councils

1993/4 - 1998/9 From 1 April 1996, Agency agree to 
recognise BCU membership as a valid canoe 
licence in Anglian and Southern Regions. 
Discussions are still ongoing in Thames 
Region.

3. Promote improvements in water environment in 
Minerals Plans: encourage wetland habitat & 
landscape enhancements as part of "after use 

, plans”.
Contact: Ros Deeming

Routine activity.

5.8.6

Agency
County and Local 
Councils

1993/4 - 1998/9 Most councils have detailed policies on 
'after use'.
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4. Look to promote and initiate an otter habitat project. 
Aim to assess suitability of the catchment for otters 
by investigating habitat, prey populations and the 
levels o f toxic pollutants ie through fish tissue 
analysis.

Contact : Graham Scholey 
i

CMP issue related action 
(Fisheries and 
Conservation - recovery 
of an Otter population).

FC5

Agency
WWT, BBONT, 
KVFA, EN, Riparian 
Owners, County 
Council

1994/5 - 1998/9 WWT Project officer's final report has 
been produced, confirming the excellent 
potential of the catchment for otters and 
including recommendations for enhancement 
on parts of the catchment with poorer habit. 
The Agency hopes to begin implementing 
enhancement in 1998/99 in conjunction with 
landowners

5. Re-establish a substantially self-sustaining run of 
salmon.Programmed stocking of juvenile salmon 
into the Rivers Kennet and Lamboum.

Contact : John Sutton

CMP issue related action 
(Fisheries and 
Conservation - Salmon 
rehabilitation).

FC10

Agency 
TST, KVFA, 
Riparian Owners

1994/5 - 1998/9 60,000 smolts were stocked to the River 
Kennet in March 1997 and 100,000 fry 
stocked in June 1997. Project to construct 
17 fish passes was approved in February. 6 
passes to be built in 1997.

6. West Berkshire Groundwater Scheme Sites: 
Removal of unsightly disused radio masts. 
Commission grass cutting regimes. General site 
clearance and tidying up.

Contact: Tony Scott

Routine activity

5.3.7

Agency
TWUL

1994/5 - 1995/6 5 of the 30 masts still to be 
removed,delayed due to budgetary 
constraints.

Work being done to repair pipeline leaks 
found during pumping tests. ( should this 
go under Table 3, 18?? Tony)

Brian Arkell:- can you supply some info on 
the future o f the scheme? Thanks
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7. Environmental impact of increased boat traffic on CMP issue related action BW 1993/4 - 1998/9 The Agency has considerable experience of
physical habitat of Kennet & Avon Canal: Take (Fisheries and Agency habitat enhancement schemes and is keen to
appropriate opportunities for enhancement when Conservation - Kennet & share this experience with BW.
doing maintenance works eg soft bank revetment, Avon canal, impact of
off channel refuges for invertebrates and fry, increased boat traffic).
planting etc.

Contact : John Sutton FC8
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FUTURE REVIEWS

6.0 In order to successfully progress the accelerated national programme for the production of LEAPs, 
the publication of the next Kennet CMP Annual Review will now be replaced by a LEAP 
Consultation Report for the Kennet catchment. This is timely as the Consultation Report for the 
River Kennet CMP was produced in March 1993 and therefore it should be given a five year cycle 
for a full plan review.

The LEAP Consultation Report will take account of the Agency's interests in air, water and land 
and it is expected to be published in September 1998.

Thank you for your interest in the River Kennet catchment. As this Review shows, the Agency 
and others have made considerable progress towards addressing the issues and implementing 
and implementing the actions listed in the Action plans. The Agency expects this work to 
continue in the future.

PLEASE LET US KNOW YOUR VIEWS AND YOUR ACTIVITIES.

Note: This is not a legally or scientifically binding document. It is written both fo r  
wide public appreciation and fo r  information.

c>
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APPENDICES

APPENDIX A

Land use planning in the catchment

Since the River Kennet CMP Final Report was published in April 1994, no major changes have been noted 
which require either the vision or the strategies described in the Final Report to be amended. A number 
of statutory land use plans have been progressed by local authorities and the current situation is summarised 
below:

Structure Plans

Minerals Plans

Waste Plans

Berkshire to year 2006 : Adopted in November 1995 following a High Court 
decision in Council’s favour. Covers the Agency's interests adequately.
Wiltshire: Single Replacement Plan Deposit Draft issued August 1996. Examination 
in Public held Feb/March 97.
Hampshire: Examination in Public held 96. Panel Report issued May 97. 
Oxfordshire: Structure Plan 2011; Deposit Draft November 1996, Examination in 
Public completed during July 1997.

Berkshire to year 2006 : Adopted November 95. Incorporates EA's views on the 
restoration of sites. .............................
Wiltshire: Public Consultation Draft published Sept 1994. Deposit expected late 97. 
Hampshire: Minerals plan recently gone through Public Inquiry. Inspectors report 
expected soon.
Oxfordshire Minerals & Waste Plan : Public Inquiry held summer 1994. Adopted 
July 96.

Berkshire: Inquiry on Waste Plan finished in April 96. Adoption expected early 98. 
Wiltshire: Waste Strategy published March 1996.
Hampshire: Waste Plan recently finished Public Inquiry. Inspectors report expected. 
Oxfordshire : See Minerals & Waste Plan above.

District Plans Newbury DC: Deposit Draft of Local Plan Review 1991 - 2006 issued September 
1996. Public Inquiry to be held in September 97.
Reading BC: Modifications issued March 1996. Public Inquiry on additional issues 
held in Feb 97, where proposed developments at Coley and Southcote Meadows were 
dismissed.
Wokingham DC: Public Consultation Draft April 1995, expecting Deposit Draft June 
97.
Kennet DC: Local Plan Adopted March 97. Covers the Agency's interests 
adequately
North Wilts DC: Public Inquiry held July 96. Inspectors report expected late 97. 
Thamesdown BC (now Swindon BC): Public Inquiry finished in March 96.
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Inspectors report published April 97.
Basingstoke & Deane BC: Adopted Plan and now starting review.
Vale of W hite Horse DC: Inquiry finished April 97. Inspectors report expected end 
of 97.
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APPENDIX B

General Quality Assessment (GQA)

The General Quality Assessment (GQA) scheme is used to make regular assessments of the quality of rivers 
to monitor trends over time and to compare rivers in different areas. Four components are being 
developed fo r  the GQA assessment - general chemistry, nutrients, aesthetics and biology - each providing 
a discrete "window" on the quality of the river stretches. The general chemistry component o f  the GQA 
is now in use. It is made up o f six grades (A to F) defined by standards fo r  Dissolved Oxygenf BOD and  
Total Ammonia. The biological component is based on groups o f macroinvertebnates (small animals 
including mayfly nymphs, snails, shrimps and worms) that are fo u n d  on the river bed. The GQA classes 
vary from A (very good) to F (bad) with lower case letters differentiating the classes. The nutrient and 
aesthetic components are still under development and may be introduced at a later stage.

River Quality Objectives

The River Quality Objective (RQO) scheme, establishes quality targets based on the uses of the watercourse, 
to provide a commonly agreed planning framework for regulatory bodies and dischargers. The proposed 
RQO scheme is based upon the recognised uses to which a river stretch may be put. These uses could 
eventually include: River Ecosystem; Special Ecosystem; Abstraction for Potable Supply; Agricultural 
Abstraction; and Watersports. The standards defining the five River Ecosystem (RE) use classes, which 
address the chemical quality requirements of different types of aquatic ecosystems, were introduced by the 
Surface Waters (River Ecosystem)(Classification) Regulations 1994. Standards for further uses are still 
under development. For each stretch of river, an RE class RQO will be assigned, including a date by which 
this level of water quality should be achieved. Until RQOs are formally established by legal notice served 
by the Secretary of State, and therefore exist on a statutory basis, they will be applied on a non-statutory 
basis.

The statutory scheme will require public consultation. These objectives are to assist the Environment 
Agency in planning work until they become statutory. Since the system is new, several o f the objectives 
may need to be reset as further information on the watercourses is gathered. This will be done over the 
next few  years before statutory objectives are implemented. Once the objectives become statutory the 
Environment Agency will review them at least once every five  years.
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Table 1: Descriptions of the River Ecosystem Classes

Class RE1 Water of very good quality suitable for all fish species
Class RE2 Water of good quality suitable for all fish species
Class RE3 Water of fair quality suitable for high class coarse fish 

populations
Class RE4 Water of fair quality suitable for coarse fish populations
Class RE5 Water of poor quality which is likely to limit coarse fish 

populations
Unclassified Water of bad quality in which fish are unlikely to be 

present or insufficient data available by which to classify 
water quality

The new River Ecosystem classes have been used to set river quality objectives for the Kennet catchment 
and the proposed objectives are given in Appendix C and shown on Figure 2, page 13. The river quality 
objectives have been set talcing into account current and future uses of the watercourses in this area. The 
compliance of watercourse reaches with their objectives is judged against a rolling three calendar year 
period.

The RQO scheme also allows for long-term objectives. These are objectives which we hope to attained 
beyond 2005. In order to set long-term objectives it is important to determine the need for further 
water quality improvements within the Kennet catchment. A public view on the required uses for a 
watercourse would be valued (e.g if a river does not currently support a fishery and the public feels 
it should support a cyprinid fishery the Agency should be informed).
Water quality improvements cost money and in many cases it is the public who pay the bill for these 
improvements either directly or indirectly. So it is important to relate the cost of any proposed 
improvements to their benefits when deciding on whether or not individual schemes should go ahead. 
Cost benefit analyses will be used in helping to assign priorities for improvement schemes.
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Appendix C River Quality Objectives for the Kennet Catchment

RIVER REACH SHORT-TERM
RQO

RQO COMPLIANCE 
1994-96

ALDBOURNE Whittonditch - Kennet RE2 PASS
ALDERSHOT STREAM Source - Kennet RE2 PASS
BAUGHURST BROOK Pound Green - Enbome RE3 MARGINAL
BURGHFIELD BROOK Burghfield Common - Foudry Brook RE3 PASS
CLAY HILL BROOK Sulhamstead Green - Burghfield STW RE2 PASS
CLAY HILL BROOK Burghfield STW - Kennet RES PASS
DUN East Grafton - Kennet RE1 MARGINAL
ECCHINSWELL BROOK Ecchinswell - Enbome RE2 PASS
ENBORNE West Woodhay - Bishops Green STW RE2 PASS
ENBORNE Bishops Green STW - Baughurst Brook RE1 PASS
ENBORNE Baughurst Brook - Kennet RE2 PASS
FISHERMANS BROOK Source - Padworth Stream RE3 PASS
FOUDRY BROOK Devil's Highway - Stratf Id Mortimer STW RE2 PASS
FOUDRY BROOK Stratfield Mortimer STW - Kennet RE2 PASS
FROXFIELD STREAM Froxfield - Dun RE1 PASS
HOLY BROOK Kennet - Kennet RE1 MARGINAL
KENNET West Kennet - Marlborough STW RE2 PASS
KENNET Marlborough STW - Stitchcombe Mill RE2 PASS
KENNET Stitchcombe Mill - Hungerford STW RE1 MARGINAL
KENNET Hungerford STW - Newbury STW RE1 PASS
KENNET Newbury STW - Aldershot Stream RE1 PASS
KENNET Aldershot Stream - Enbome RE1 MARGINAL
KENNET Enbome - Sulhamstead Stream RE1 MARGINAL
KENNET Sulhamstead Stream - Foudry Brook RE1 MARGINAL
KENNET Foudry Brook - Holy Brook RE2 PASS
KENNET Holy Brook - Thames RE3 PASS
KENNET AND AVON CANAL Crofton - Kintbury RE3 MARGINAL
KENNET AND AVON CANAL Widmead Lock - Woolhampton RE2 PASS
KENNET AND AVON CANAL Woolhampton - Ufton RE2 MARGINAL
KINGSCLERE BROOK Kingsclere - Enborne RE2 PASS
LAMBOURN Lamboum - Boxford STW RE1 PASS
LAMBOURN Boxford STW - Lamboum FFM RE1 PASS
LAMBOURN Lamboum FFM - Kennet RE2 PASS
OG Bay Bridge - Kennet RE2 PASS
PADWORTH STREAM Old Warren - Kennet RE2 MARGINAL
SHALBOURNE STREAM Shalboume - Dun RE1 PASS
SILCHESTER BROOK Tadley - Silchester STW RE2 PASS
SILCHESTER BROOK Silchester STW - Foudry Brook RE3 PASS
WINTERBOURNE Wlnterboume - Baanor Stream RE1 PASS
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APPENDIX D

Contact Telephone Numbers

Nicki Atkins 
Simon Bingham 
Roger Bourton 
Sandra Clark 
Richard Copas 
Ros Deeming 
John Dora 
Sheena Engineer 
Cathy Glenny 
Jamal A Hamid 
Brian Hughes 
Eileen McKeever 
Andrzej Nowosielski 
Mike Owen 
Sue Reid 
Graham Scholey 
Tony Scott 
John Sutton 
Alan Tubb 
Kate Vincent 
Chris Wheeler 
Barry W inter

0118 9535426 
0118 9535523 
0118 9533339 
0118 9533305 
0118 9535565 
0118 9533307 
0118 9533381 
0118 9533375 
0118 9535909 
0118 9533304 
0118 9533312 
0118 9533308 
0118 9535429 
0118 9535304 
0118 9535714 
0118 9533346 
0118 9533350 
0118 9533353 
0118 9535931 
0118 9533316 
0118 9533393 
0118 9533303

David Berezynskij (BW) 01380 722859 
Sally Wallington 0118 9305335.
(Kennet Valley Countryside Project)
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APPENDIX E

GLOSSARY AND ABBREVIATIONS

Abstraction 

Abstraction Licence

ALF

AMP

AOD

AONB

BASIS

BCU

Biodiversity

BW

Catchment

CIMAH

CLC

CMP

CoCo

COSHH

Confluence

Consent

County Structure

Removal of water from surface or groundwater, usually by pumping. 

Licence issued by the Agency under Section 38 of the Water Resources Act 

1991 to permit water to be abstracted. The maximum abstraction rates are 

specified in the licence.

Alleviation of Low Flows 

TWUL’s Asset Management Plan 

Above Ordnance Datum 

Area of Outstanding Natural Beauty

British Agrochemical Safety Inspection Scheme 

British Canoe Union

A mixture of habitats and species which increase the ecological value of a site. 

British Waterways

Area from which river systems, lakes and reservoirs collect water.

Control of Industrial , Major, Accident and Hazard Regulations. 

Cleaner Kennet Campaign

Catchment Management Plan - integrated plan for the catchment which covers 

all functions of the NRA. These provided the strategy by which the catchment 

would be managed. To be replaced by LEAPs (Local Environment Agency 

Plans) which will cover all functions of the Environment Agency. 

Countryside Commission

Control of Substances Hazardous to Health Regulations 

The point at which two rivers meet.

The statutory document issued by the Agency under schedule 10 of the Water 

Resources Act 1991 to indicate any limits and conditions on the discharge of 

an effluent to a controlled water.

Statutory document produced by County Councils outlining their strategy for
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Plans

Cross Functional plans

Cyprinid

District Local Plan

DoE

EA

EC

E N

ESA

FDMM

FDMS

Floodplain

GIS

GQA

Groundwater

HA

HSE

HMIP

Invertebrate Fauna 

IPC

development over a 10-15 year timescale.

The NRA/Agency produced plans which set out planned actions for the 

coming year based on the functional elements of CMPs or LEAPs. The' 

available resources for the year in question and the relative priorities of the 

actions are both taken into account.

Coarse fish of the carp family, ie roach, dace, bream.

Statutory document produced by District or Borough Councils to implement 

the development strategy set out in County Structure Plans. Specific land use 

allocations are identified.

Department of the Environment 

Environmental Assessment
r

European Community 

English Nature

Environmentally Sensitive Area 

Flood Defence Management Manual 

Flood Defence Management System

This includes all land (and washlands) adjacent to a watercourse over which 

water flows or (would flow but for flood defences) in times of flood. 

Geographical Information System 

General Quality Assessment

Underground water contained in the pores and fissures of aquifers (water

bearing strata).

Highways Agency

Health and Safety Executive

Her Majesty’s Inspectorate of Pollution

Animals which lack a vertebral column - used for biological classification. 

Especially macroinvertebrates (animals of sufficient size to be retained in a net 

with a specified mesh size).

Integrated Pollution Control
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KDC

KVFA

LA

LEAP

LNR

Local Agenda 21 

LPA

Macrophytes 

MAFF 

Main River

Ml

MoD

NDC

NNR

NRA TR

NVZ

occ
OFWAT 

P a
PHABSIM

Prescribed Flow 

(Flow Constraint)

R&DAA

RE

Kennet District Council

Kennet Valley Fisheries Association

Local Authority

Local Environment Agency Plan 

Local Nature Reserve

Local Agenda 21 is an initiative arising from the Rio Earth Summit (1992) for 

implementing sustainable development at a local level by local authorities. 

Local Planning Authority 

Vascular aquatic plants visible to the naked eye.

Ministry of Agriculture, Fisheries and Food.

Some watercourses are designated as "Main River" - this status must first be 

approved by MAFF. The Agency has the power to carry out works to 

improve drainage or protect land and property against flooding on such rivers. 

Megalitre (one hundred litres)

Ministry of Defence

Newbury District Council

National Nature Reserve

National Rivers Authority - Thames Region

Nitrate Vulnerable Zone

Oxfordshire County Council

Office of Water Services

per annum

Physical Habitat Simulation System - a suite of computer programmes used 

for the specification of ecologically acceptable flows.

A river flow incorporated as a condition in an abstraction licence,

such that abstraction must cease or be reduced appropriately once the flow

falls below this value.

Reading and District Anglers Association 

River Ecosystem
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Red Data Book

RESCUE

RBC

Riparian Owner 

River Corridor

River Quality 

Objective (RQO) 

RQO  

RSPB

RUGs

SAC

Section 105 Surveys

SLA

Slurry

SNCI

Red Data Books, for various Classes of flora and fauna are produced by the 

Joint Nature Conservation Committee. They list species categorised as 

Endangered, Vulnerable, Rare, Out of Danger, Endemic or Formerly Native 

(but not recorded since 1990) according to IUCN (World Conservation Union) 

definitions and criteria.

River and Environmental Spaces Clean Up Event 

Reading Borough Council

A person/organisation with property rights on a river bank and/or river.

Of particular importance for conservation, such a corridor is a continuous area 

of land which has visual, physical or ecological links to a watercourse and 

where the conservation value is dependent on the quality or level of water 

within the channel.

The water quality that a river should achieve in order to be 

suitable for agreed uses.

River Quality Objective

Royal Society for the Protection of Birds

River User Groups

Special Area of Conservation (A particular SAC can be made up of a number 

of isolated sites. A constituent of the candidate SAC is an individual site that 

has been proposed to the European Union)

These are surveys and studies being carried out by the Agency under the 

Water Resources Act 1991 in connection with DoE circular 30/92 and the 

Memorandum of Understanding with local planning authorities. The aim is 

to provide a better understanding of the flooding mechanisms, risk of flooding 

and extent of the flood plain under various flood events.

Special Landscape Area 

Animal waste in liquid form.

Site of Nature Conservation Importance
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Standards o f Service The NRA Thames Region Standards of Service (Flood Defence) were 

developed for use with maintenance works as well as flood alleviation through 

capital schemes. These SoS differ marginally from the "Indicative Standards

of Protection" used by MAFF to guide the prioritisation of capital schemes 

before they are subject to economic appraisal.

STW Sewage Treatment Works.

SSSI Site of Special Scientific Interest - A site that is given a statutory designation 

by English Nature to protect it because of its important conservation value.

Sustainable Capable of being maintained at a steady state without exhausting natural 

resources or causing ecological damage.

Sustainable Development that meets the needs of the present without compromising the

ability of

Development future generations to meet their own needs.

SWQO Statutory Water Quality Objectives set by the Secretary of State, in relation 

to controlled waters.

Topography Physical features of a geographical area.

TST Thames Salmon Trust

TWUL Thames Water Utilities Limited

UTFC Upper Thames Fisheries Consultative

UWWTD Urban Waste Water Treatment Directive

Watercourse A stream, river, canal or the channel, bed or route along which they flow.

WLMP Water Level Management Plan

WRA Waste Regulation Authority

wwr Wiltshire Wildlife Trust

Documents also in this series:

River Kennet Catchment Management Plan Consultation Report (March 1993)
River Kennet Catchment Management Plan Final Report (April 1994)
River Kennet Catchment Management Plan Newsletter (November 1994)
River Kennet Catchment Management Plan Annual Reviews 1994/95 (June 1995) and 1995/96 (July 1996) 
River Kennet Cross-functional plan (October 1994)
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River Kennet Cross-Junctional plan (July 1995)
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