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EXECUTIVE SUMMARY
This report outlines the progress made towards realising the catchment vision since the
publication of the Action Plan in April 1994., U is recommended that this report is
read in conjunction with the Action Plan.
A significant amount of work has been initiated during the year. Main achievements
1.
2.
3.

The determination of the Afford Licence Variation. Thames Water Utilities
(TWUL) has appealed to the Secretary of State for the Environment against the
NRA*s decision;
Good working relationships established between NRA~Thames West Area
Operations and British Waterways;.
'
~ ' ' '
* Rivers Kennel and Lamboum SSSI boundary survey and definition completed.
Notification expected during September 1995.

Main disappointment has been the Moor Ditch Pollution incident. However, lessons
have been learnt and NRA prosecuted Thames Water who were fined £12 000 for
polluting the $S$L
The River Kennet CMP Action Plan will be maintained annually and a progress report
similar to this will be produced next year.

(i)
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THE VISION

1.0

An important part of the CMP process is to monitor the Action Plan to ensure that
the targets and actions are achieved and that the plan still addresses all significant
issues in the catchment in an appropriate manner. This report summarises the
progress made towards realising the catchment vision since the publication of the
Action Plan in April 1994. It is recommended that this report is read in conjunction
with the Action Plan.

The River Kennet is the largest tributary o f the Thames contributing almost half
the summer flow downstream o f their confluence in Reading. The Kennet is fed
by seven major tributaries.
The River Kennet is a river of good water quality supporting excellent coarse and
game fisheries and a public water supply from Fobney in the lower catchment.
The still waters of the lower Kennet valley are a valuable recreational and
ecological resource which, combined with the Kennet and Avon Canal, provide
angling, bird watching, walking, nature conservation and picnic facilities. In the
upper reaches of the catchment groundwater is abstracted and provides a source
o f supply for, amongst others, Swindon, Marlborough and Ogbourne St. George.
Development pressure will continue to be a perceived threat and conflicts between
the canal’s users will need to be addressed and an acceptable balance achieved.
The management o f flood risk too, is a key objective and NRA activities in the
catchment should reduce the risk o f flooding in urban and semi-urban areas.
To achieve a sustainable policy of conservation of water resources and
environmental enhancement, the NRA will work in partnership with Local
Authorities and other key participants. This plan will provide an important focus
for this partnership. Our aim is not only to maintain the existing values o f the
water environment of the Kennet catchment but also to provide improvements to
flood defences and degraded habitats, to create open green spaces, and to
improve public access (where appropriate). The NRA will work to ensure the
Kennet and its tributaries are well-managed watercourses o f natural appearance,
forming attractive green corridors connecting the countryside with urban areas.
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INTRODUCTION
2.0

The National Rivers Authority (NRA) is currently undertaking a programme of
Catchment Management Plans (Cups). Cups allow the NRA to balance all the
competing requirements and interests of the users of the water environment. The
process realises the environmental potential of a catchment in terms of water quality,
water quantity and physical features. The first stage is the production of a
Consultation Report. This outlines the issues within the catchment and the options
for their solution. Following a period of consultation, an Action Plan (nee Final
Report) is produced. This includes activity plans {nee Action plan) for improvements
to the water environment. It outlines areas of work and investment proposed by the
NRA and others.

2.1

Key C atchm ent Statistics
Catchment Area (km2)

1164

Population within catchment (1993)

211 000

Average Annual Rainfall (mm)

764

Length of waterway maintained by NRA
for flood defence purposes (km)

314

Length of waterway with River Quality Objectives (km) 315
Catchm ent Overview
2.2

The River Kennet rises to the north west of Marlborough and generally flows
eastwards to its confluence with the Thames at Reading, a distance of some 98 km,
passing through towns of Marlborough, Hungerford, Newbury and Thatcham (see
Figure 1).

2.3

The catchment is a unique habitat with EC designated Cyprinid and Salmonid
fisheries. In the west and north of the catchment the watercourses are spring-fed
chalk streams and the River Kennet upstream of Newbury supports native brown trout
and imported rainbow trout fisheries. Recent water quality surveys (1991-93) indicate
the quality in the catchment is predominantly good, with a few stretches fair and a
couple of stretches of poor quality.

2.4

Much of the catchment falls within the North Wessex Downs Area of Outstanding
Natural Beauty (AONB) - a nationally recognised designation by the Countryside

3
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Commission. The high quality of the rural landscape and the archaeological
importance of sites such as Avebury (designated World Heritage Site) ensure that the
western part of the catchment is strongly protected from large scale development.
2.5

Further east, however, the Kennet valley has seen significant change over the last 40
years with urban development at Newbury, Thatcham, Tadley, Theale and Reading
and mineral extraction at numerous sites between Newbury and Reading.

2.6

Pressure for urban expansion and mineral extraction is continuing and, while having
a major impact on the landscape of the valley, such development can also offer
opportunities for enhancement of the water environment.

2.7

The Kennet and Avon Canal was reopened in 1990 and forms an important
environmental corridor providing a variety of benefits including recreation, fisheries
and wildlife. British Waterways own and operate the canal which has historically
suffered from a lack of water in its western reaches. The eastern half of this
navigation falls within the boundary of the Kennet catchment, a length of 58 km
incorporating 53 locks. East of Newbury the Kennet and Avon Canal is a canalised
river, with alternate lengths of the navigation in the original river channel and in
specially cut canal sections.

3.0

SUMMARY OF PROGRESS

The following describes the activities undertaken in relation to the issues identified
in the Consultation Report.
3.1

Upper Kennet River Levels and Flows (WR1)

(i)

Axford Licence Variation
Thames Water Utilities’ application for a variation to their abstraction licence
for Axford was determined in March 1995. Increased abstraction was allowed
but against a set of prescribed flow conditions which become progressively
more restrictive and are always more stringent than the prescribed flow
condition in the previous variation. The final step (coming into force on 1
January 2005) in the new conditions involves the radical step of restricting the
base licence.
The decisions drew on the results of the PHABSIM habitat simulation model
in conjunction with the NRA groundwater model of the Kennet catchment.
Thames Water has appealed to the Secretary of State for the Environment
against the NRA’s decision in accordance with the Water Resources Act 1991.
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(ii)

3.2

River corridor surveys, fisheries, landscape and aquatic plant surveys have all
been completed. Reports and recommendations for future management are
awaited (see Fisheries and Conservation Management - FC1 and FC9).

Newbury and Thatcham

(i)

Moor Ditch Pollution Incident
A category one pollution incident was experienced when activated sludge was
accidentally discharged from Newbury Sewage Treatment Works into the
Moor Ditch near Thatcham on 24 July 1994. The incident had a major impact
on the Thatcham Reed Bed SSSI and necessitated a two week clean-up effort.
Monitoring of the site continues and further clean-up is deemed necessary.
However, English Nature are discouraging access to the site during the
wildfowl breeding season. It is hoped that the NRA can get to the Moor
Ditch before flows get too high later this year. The NRA prosecuted Thames
Water who were fined £12 000 for polluting the SSSI. It is understood that
Thames Water have now altered their operating process at the STW which
will prevent this happening again.

(ii)

A34 Newbury By-Pass
The NRA has consistently opposed the size of the bridge openings as currently
proposed on the grounds of flooding and environmental corridor impact. The
local environmental campaign against the by-pass has also been gathering
momentum. An ecological study commissioned by the NRA has indicated that
there is significant movement of wildlife up and down the river corridors.
This could be impeded by the by-pass as it crosses the rivers, if there are
restrictive bridge openings. Construction is currently on hold pending a
review of the original proposals by the Highways Agency. The NRA will
liaise with the Agency over the outcome of this review. In the event of the by
pass being built, the NRA intends to follow up this preliminary work with
post-construction wildlife movement surveys to determine the impact of the
development.

(iii)

Flood Risk
Surveys of river control structures are to be carried out by the NRA as part
of a programme of operational investigations (starting 1995/96).
Some hydraulic model development work has been completed. The Newbury
to Hambridge model has been hampered by a lack of data especially weir gate
operation. It has been proposed that consultants may be deployed in collecting
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data and developing the computer model. Output may include floodplain maps
relevant to the Authority's Section 105 related activities. A model for the
Hambridge to Tyle Mill reaches of the Kennet (including Thatcham) has been
calibrated and may also be developed by consultants to simulate ”out of
banks” events.
3.3

West Berkshire Groundwater Scheme (WR2)
Initial discussions have been held with TWUL to discuss agreement of an Operating
Agreement between TWUL and NRA, to guide future operation of the West
Berkshire Groundwater Scheme. Alternative strategies are being developed by the
NRA and further investigations are being scoped. These strategies must include
consideration of natural transmission losses from the river channel, environmental
benefits and risks, and development of an operating strategy to maintain the original
"drought use” concept.
Removal of defunct radio masts is in hand to improve landscape value and
maintenance regimes etc are being progressed.

3.4

Kennet and Avon Canal
Good working relationships have been established between the NRA Area operational
staff and British Waterways and regular meetings are proving useful in resolving any
operational difficulties.
Work was completed at County Weir during last winter due to good cooperation
between British Waterways and the NRA. For safety reasons similar work is being
considered for Burghfield’s sluices.
A Kennet and Avon Canal fisheries survey has been completed giving
recommendations for habitat enhancement. This has been sent to British Waterways
for response during February 1995. The survey found that poor habitat existed in the
canalised sections of the River Kennet. Habitat enhancement of these reaches would
be beneficial to their fish stocks.
At Hungerford, turbid water has been entering the River Dun from the canal lock
overflows directly or from the River Shalbourne. Through liaison with British
Waterways and riparian owners, the NRA proposed a scheme to alleviate the problem
and enhance the existing habitats. Agreement in principle to works within Freeman’s
Marsh SSSI has been reached with English Nature. However, high flows and
restrictions in funding have hampered progress apart from establishing sediment
monitoring stations.
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The regional strategy "Future Water Resources in the Thames Region : a Strategy for
Sustanable Development" was produced.
No dredging has taken place on the canal nor the river systems. No flooding was
reported to have affected property during 1994/95 despite very high flows.
3.5

Fisheries and Conservation Management

(i)

Thatcham Reed Beds
RSPB have produced a draft management plan for this SSSI, in conjunction
with the NRA, Newbury District Council and English Nature. The final plan
has not yet been produced but is intended to cover the years 1995 - 1999.
The above four organisations have formed a steering group to oversee the
implementation of the plan once the Water Level Management Plan for the
site has been completed by NRA in 1995/96.

(ii)

Water Level Management Plan (WLMP)
Apart from the above, six other SSSIs in the Kennet catchment will also
require a WLMP, although Thatcham Reed beds is the highest priority. Work
on this initiative will continue shortly.

(iii)

Groundwork Foundation: Kennet Valley
A proposal has been completed and agreed by the DoE and the Countryside
Commission. The Foundation began work in January 1995.

(iv)

Habitat Enhancement Work
The Upper Kennet Geomorphological Evaluation has been completed and a
Summary Report produced. Broad recommendations were made in the
document which are being discussed with the NRA Fisheries and Conservation
section and may be carried out through Flood Defence maintenance works and
the River Kennet Otter habitat project.

(v)

River Kennet Fisheries Survey 1993/94 was completed in September 1994 and
included electro-fishing 29 sites. The overall conclusion was that fish
populations were generally good with some excellent specimens present.
However, 9 out of 24 sites failed to meet the appropriate biomass target.
Complaints have also been received from anglers regarding floating solid
matter downstream of Newbury STW.
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3.6

Water Quality Protection

(i)

AMP 2
Eight STWs in the Kennet catchment are included in TWUL’s Asset
Management Plan (AMP2) for capital investment. Consent changes are
proposed at Fyfield (Wilts), Hungerford, Kingsclere, Kintbury, Marlborough
and Washwater STWs, in order to meet the requirements of the EC Fish
Directive and to ensure RQOs are met. Improvements are proposed at
Newbury and Ramsbury STWs in order to meet the requirements of the Urban
Waste Water Treatment Directive. All improvements will be completed by
2005.

(ii)

Statutory Water Quality Objectives
The NRA uses two principal schemes for the reporting and management of
river water quality: the general quality assessment (GQA) scheme and the
statutory water quality objectives (WQOs) scheme. These schemes have
replaced the water quality classification system used previously by the NRA
(the NWC classification). Further details of the new schemes may be found
in Appendix B.
The River Quality Objectives (RQOs) for the Kennet will be translated from
NWC classes to RE classes and target dates will be assigned as part of a
programme of work linked in with the production of CMPs. It is envisaged
that a full set of translated objectives for the Kennet will be available in time
for the next annual review of the CMP.
The Government intends to proceed with the introduction of WQOs by setting
up a pilot study in each NRA region. The River Kennet was put forward as
a candidate for the pilot in the Thames Region. However, the River Loddon
has now been selected.
The scheme will involve the NRA setting RQOs (River Ecosystem), their
public consultation and ultimately approval by the Secretary of State (DoE).

(iii)

EC Directives
There has been continued compliance in the Kennet catchment with the EC
Fish Directive, the Dangerous Substances Directive and the Surface Water
Abstraction Directive (eg, through microbiological sampling). Macrophyte
monitoring in the vicinty of Newbury STW will continue in 1995. Results
have shown slight increases in nutrient levels downstream of the works.
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(iv)

Time of travel measurements have been carried out on the river Kennet for
three flow regimes. These measurements will allow us to estimate the time
required for a body of water to move down river between any two points on
the Kennet, for flow rates up to bank full flow. This information will allow
more accurate computer modelling of water quality in the river and could also
be used for predicting the rate of spread of pollutants.
The information will be incorporated into a database, which is under
development, containing time of travel data for all Thames Region catchments,
to allow easy access to the data and apply it to the protection of raw water
intakes.

(v)

Groundwater monitoring continues at Ogbourne St. George Nitrate Sensitive
Area. The designation has been extended for a further five years (to 2000).

(vi)

Cleaner Kennet Campaign
Reading Borough Council and Newbury District Council held a litter pick on
the lower Kennet in March 1995. Some 240 people from 27 organisations
removed 21 tonnes of litter from the Kennet. The organisers hope to hold an
even bigger event next year.

3.7

Changes in Catchment Status

(i)

Forward Planning and Development Control.
A number of Statutory Plans have progressed since the publication of the Final
Plan. Further details in Appendix A.

(ii)

Mineral Extraction
See (i) above.

(iii)

Thames 21 isustainability
The NRA published "Thames 21 - A sustainable strategy and Planning
Perspective” as a consultation draft in September 1994. A final version will
be published during 1995. It will deal with "sustainable development” in
terms of the effects on the water environment of development at the major
development locations across the region. In the case of the Kennet catchment
there are two such "Pressure Points”:
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(a)

South and south west Reading which is under pressure from housing
development, mineral extraction, landfill and motorway widening;

(b)

Newbury/Thatcham/Greenham area which has housing development
and associated water resources pressures (WR3).

Thames Water has indicated that current resources in this area will not be
sufficient to sustain development beyond 2005.
There are limited
opportunities for further abstraction from current sources in the area. Further
detailed investigation, including environmental safeguards, are being discussed
with TWUL. In the longer term further development in this area is likely to
depend on supplies of water being transferred westward into the area from
Reading. In parallel with this, however, opportunities to manage demand for
water through various water efficiency and consumption measures might be
promoted through the statutory planning system. There are also a number of
other environmental considerations, eg, the impact of development in the
floodplain.
(iv)

Flood Defence and Section 105 Initiative.
Progress is being made on the modelling studies of the River Kennet between
Newbury and Reading. Information from these models will be used to
produce flood envelops in 1995/96. The remainder of the tributaries and the
Kennet upstream of Newbury will not be completed until 1996/97.

(v)

3.8

The condition of all river control structures in the catchment has been
discussed with British Waterways. Flooding has been confined to the flood
plains this year due to the nature of the flood, little vegetative growth and
river management by NRA Flood Defence staff (in particular exceptional weed
growth).

Communications
The six monthly newsletter was produced in November 1994 and was widely
welcomed. Customer contact initiatives have included a NRA stand at Newbury
Show (see Table 3.24).
This annual review will also succeed in furthering effective communication with key
external participants. The development of working groups or holding a forum has not
been progressed due to the time and resources needed for the exercise. There has not
been much external interest in this to date. However, we would welcome further
comment on this opportunity.
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3.9

Summary of Issues

Figure 2 displays the site specific catchment issues A - H where;
A

West Berkshire Groundwater Scheme

B

Kennet & Avon Canal: Shalbourne-Dun issue

C

Newbury and Thatcham: Flood risk and development proposals

D

Upper Kennet levels and flows: Axford Licence

E

Fisheries and Conservation Management: River Corridor Surveys

F

Kennet and Lamboum proposed Riverine SSSI

G

Thatcham Reed Beds

H

Ogbourne St. George Nitrate Sensitive Area.
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MONITORING REPORT
4.0

As most general activities of the NRA relate to sustaining and enhancing conservation
and the water environment as a resource, the working definitions of the activities in
the Monitoring Report have been grouped to reflect this resource element in four
different tables.

Table 1

MONITORING (describe resource)
Includes: Sampling/survey programmes and any other data collection
action, modelling, analysis of data, compiling inventories.

Table 2

REGULATION & ENFORCEMENT (safeguard resource)
Includes: Indirect regulation, ie planning consultation.

Table 3

OPERATIONS (maintain resource)
Includes: Emergencies, promotion and advisory services.

Table 4

IMPROVEMENT (enhance resource)
Includes: Pure enhancement schemes, righting past wrongs.

4.1

The text of the tables has been developed from the River Kennet CMP Final Report
of April 1994. Those issue-related actions which were programmed for 1994/95 or
95/96 and those which have been commissioned or implemented are included in the
following tables. Progress for each action (issue-related or routine) is summarised
and where appropriate, the "Nature of Activity/Issue” column also identifies the Final
Report’s Action Plan Issue Code, eg WR3, WR7, WQ6.

4.2

The modification of the Action Plan tables has been done mainly to facilitate
monitoring of progress associated with ALL FUNCTIONS across the Kennet
catchment. It also identifies the potential for harmonised phasing of work and shared
resources and the tables also follow the Cross Functional Plans format. These latter
documents focus annual commitments for action and planned outputs on individual
river catchments.
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Monitoring - Table 1

TABLE 1: MONITORING
SPECIFIC ACTIVITY

NATURE OF
ACTIVITY/ISSUE

LEAD
RESPONSIBILITY
(and participant)

PROGRAMME

PROGRESS/COMMENTS

1.

Water (including groundwater) quality
sampling, manual and automatic.

Routine activity in line
with National sampling
policy for controlled
waters & effluents.

NRA
TWUL
HMIP, HSE, ADAS,
Borough & District
Councils

1993/4 - 1998/9

On-going activity

2.

Biological sampling: invertebrate/
bacteriological, algal, macrophyte sampling.

Routine activity.

NRA

1993/4 - 1998/9

Sampling in 1994 showed that the Kennet
catchment continues to be of a high biological
quality with a number of sites in the top 10%
of scores nationally. During 1995, the rivers
will be biologically sampled as part of the
quinquennial GQA survey.

3.

Measurement of rainfall, groundwater levels &
river flow, (manually & telemetry).

Routine activity - data
collection

NRA

1993/4 -1998/9

On-going.
Additional telemetered rain gauge in
Hampstead Marshall to be installed 1995/-97.
Feasibility studies for a gauging station on the
Shalboume at Hungerford and the Kingsclere
Brook at Kingsclere have been completed.
Schemes have been included in the Capital
Programme for 1996/97 and 1997/98
respectively.
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SPECIFIC ACTIVITY

NATURE OF
ACTIVITY/ISSUE

LEAD
RESPONSIBILITY
(and participant)

PROGRAMME

PROGRESS/COMMENTS

4.

Computer modelling of flows and groundwater
levels increase understanding of hydrological &
hydrogeological relationships to enhance
assessment of environmental consequences of
development proposals.

Routine activity - data
collection

NRA

1993/4 - 1998/9

On-going.

5.

Area specific studies to provide further
information for catchment planning purposes.

Routine activity on needs
basis.

NRA

1993/4 - 1998/9

Greenham Common/Beech Hill completed.
Project on pavement removal, lead by NRA,
continuing.

6.

Continue compiling a comprehensive
groundwater quality sampling network by the
location of survey points and continuation of
sampling programme at identified sites in the
catchment.

CMP issue related action
(groundwater quality
sampling)

NRA

1993/4 - 1998/9

On-going

NRA

1993/4 - 1998/9

RCS of the middle Kennet was completed in
January 1995. The lower Kennet will be
completed in October 1995 as the third and
final phase of the strategic project.

WQ1
7.

River corridor surveys of the Kennet
Catchment.

CMP issue related action
(Fisheries and
Conservation
Management - data
collection).
FC1
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Monitoring - Table 1

SPECIFIC ACTIVITY

NATURE OF
ACTIVITY/ISSUE

LEAD
RESPONSIBILITY
(and participant)

PROGRAMME

PROGRESS/COMMENTS

8.

Fisheries survey of the Kennet system
incorporating use of new technology (eg
hydroacoustics) where appropriate.

CMP issue related action
(Fisheries and
Conservation
Management - fisheries
surveys).
FC1

NRA

1993/4 - 1998/9

Completed

9.

60 km of Strategic Landscape Assessment of
the River Kennet.

CMP issue related action
(Fisheries and
Conservation
Management * Landscape
Assessments).

NRA

1994/5

Final report completed February 1995. More
detailed assessment work is yet to be finalised.
BW has approached NRA on working with the
document

NRA

1994/5

Survey of the Upper Kennet has been
completed (summary report available June
1995)

NRA
BW, Riparian Owners

1994/5

Control structures arc being surveyed and
recorded (1995/96)

Identify landscape issues related to the
catchment planning process, develop policies
for dealing with them and identifying
enhancement opportunities. Share landscape
assessment data with NDC and potentially
define collaborative projects.
10. Geomorphological survey of the River Kennet.
Through consultation, identify the most
appropriate mitigation and enhancement
measures for selected reaches. Complete
during 1994/95 ie by Quarter 4.

FC1

CMP issue related action
(Fisheries and
Conservation
Management Geomorphological

survey.
FC1
11. Survey and map the whole system detailing
control structures by type, size and reaches
controlled.

CMP issue related action
(Flood Defence - Control
structures).
FD2
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SPECIFIC ACTIVITY

NATURE OF
ACTIVITY/ISSUE

LEAD
RESPONSIBILITY
(and participant)

PROGRAMME

PROGRESS/COMMENTS

12. Review condition of all control structures and
prioritise work on them to produce a rolling
programme of refurbishment! (Need for Flood
Defence data).

CMP issue related action
(Flood Defence refurbishments).
FD2

NRA
BW, Riparian Owners

1994/5

Depending on 11 above.

13. WQ planning & modelling.

Routine activity, to assess
conditions on consent
applications.

NRA
DOE, Industry,
District & County
Councils

1993-1998

New classifications GQA and RQOs.
(SWQOs by DOE) introduced (see Appendix
B)

14. Water resources planning: assess current &
future demands.

Routine activity - Water
Resources Planning

NRA
Water Companies,
Industry

1993/4-1998/9

Production and promotion of strategy
document undertaken. Specific investigations
continuing.

-

17

NRA Thames Region (West Area)

River Kennet Catchment Management Plan - Annual Review 1994/5

Monitoring - Table 1

TABLE 2: REGULATION & ENFORCEMENT
SPECIFIC ACTIVITY

NATURE OF
ACTIVITY/ISSUE

LEAD
RESPONSIBILITY
(and participants)

PROGRAMME

PROGRESS/COMMENTS

1.

Discharge consenting & charging for discharges.

Routine activity.

NRA (applicant)

1993/4 - 1998/9

On-going activity.

2.

Enforcement of pollution control legislation:
collection of evidence, follow up legal action,
prosecution.

Routine activity.

NRA

1993/4 - 1998/9

Successful conviction for agricultural
pollution (Fine £500).

3.

Compliance of experimental Nitrate Sensitive
Areas, (eg, Ogboume St George), establishment
of Nitrate Vulnerable Zones.

Routine activity, to
protect public water
supply boreholes from
diffuse pollution (by
nitrate).

Landowner
NRA
TWUL
MAFF, ADAS

1993/4 - 2000/1

Monitoring continues. Ogbourne St
George scheme extended to the Year 2000.
Public consultation on the Ogbourne NVZ
boundary will be completed by end 1995.

4.

Enforcement of NRA’s policy & practice for the
protection of groundwater.

Routine activity.

NRA

1993/4 - 1998/9

On-going activity.

S. Abstraction licensing in order to protect both
water quantity & quality.

Routine activity abstraction licensing

NRA

In the year 1/4/94 - 31/3/95: 9 new
licences granted; 4 revoked; overall
reduction in licensed quantity of 744750
m7yr

6. Abstraction licence enforcement to ensure
compliance with licence conditions.

Routine activity abstraction licence
enforcement

NRA

166 visits

7.

Routine activity.

NRA

Continuing to promote NRA policies on
sustainable use of water resources into
Local Authority Development Plans

Development planning: to achieve sustainable use
of water resources, safeguard NRA interests &
identify opportunities for environmental
enhancement.

(
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SPECIFIC ACTIVITY

NATURE OF
ACTIVITY/ISSUE

LEAD
RESPONSIBILITY

Monitoring - Table 1

PROGRAMME

PROGRESS/COMMENTS

(and participants)
8.

Regulation of Fisheries through the issuing of
consents. Enforcement of Rod licences, and
fisheries byelaws & consents.

Routine activity.
Bailiffing patrols.

NRA
UTFC
R&DAA

1993/4 - 1998/9

On-going. Good progress made with
KVFA on fish removal policy.

9.

Regulation of navigation through issuing of craft
registrations.

Routine activity, (agency
basis for BW).

NRA/BW

1994/95

258 by NRA
104 by BW

10.

Enforcement of craft registration, navigation
byelaws & launch safety specifications.

Routine activity.

BW
NRA (at Blake’s Lock
and downstream to
Thames)

1993/4 - 1998/9

On-going activity. Blake’s Lock is now
manned in a joint agreement between NRA
and BW and both sets of byelaws and
responsibilities are enforced.

11.

Land Drainage consents to primarily prevent
flooding.

Routine activity.

12.

Ensure new abstractions are not detrimental to
environmental needs: Produce abstraction
policy for Kennet Catchment.

CMP issue related action
(Water Resources abstraction policy).

Discussions continuing with BW re:
Newbury Lock works.
NRA
TWUL

1994/5 - 1995/6

Draft produced; to be finalised during
1995/96 subject to the impact of national
policy development

NRA
NDC, HA

1994/5 - 1995/6

Scheme under review by HA. NRA
opposition maintained. Environmental
studies on the river corridor are being
completed by NRA. For example, further
studies are being undertaken this year into
the aerial stages of aquatic invertebrates.

WR4
13.

A34 Newbury By-pass poses a threat of
increased flood risk and possible adverse
ecological impact: Continue to oppose present
form of A34 Newbury By-pass as proposed.
Investigate the possibility of incorporating
mitigation proposals into a strategic flood
alleviation scheme.

CMP issue related action
(Flood Defence - A34
Newbury By-pass).

FD5
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SPECIFIC ACTIVITY

NATURE OF
ACTIVITY/ISSUE

LEAD
RESPONSIBILITY
(and participants)

PROGRAMME

PROGRESS/COMMENTS

14.

Determination of Axford Licencc variation and
establishment of flow constraint on River
Kennet.

CMP issue related action
(Water Resources Upper Kennet River
Levels).
WRlb

NRA
TWUL

1994/5 - 1995/6

see 3.1

15.

Increase uptake (by local authorities) of model
land use statements to enhance the water
environment.

Routine activity

NRA
County and local
councils

1993/4 - 1998/9

NRA representations well received by
BCC, WCC, RBC, NDC and KDC. Good
liaison maintained.
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Operations - Table 3

TABLE 3: OPERATIONS
SPECIFIC ACTIVITY

NATURE OF
ACTIVITY/ISSUE

LEAD
RESPONSIBILITY
(and participant)

PROGRAMME

PROGRESS/COMMENTS

1.

Provide access to Public Register.

Routine activity. Stat.
duty, WR Act 91.

NRA

1993/4 - 1998/9

New leaflet produced.

2.

Pollution prevention visits: identify & educate
potential polluters.

Routine activity.

NRA
Industry, Fanners

3.

Continue programme of pollution prevention
campaigns and complete Foudry Brook farming and
industrial areas and Enboume and Tributaries
farming areas.

CMP Issue related action
(Water Quality - pollution
prevention)
WQ7

NRA
District & County
Councils,
TWUL, Industry,
Farmers,
MAFF/ADAS

1993/4 - 1998/9

Foudry Brook farms complete.
Enbome 50% complete. Kennet &
Avon marinas complete.

4.

Emergency response service (24hr) to reported
incidents of pollution to minimise impact of
pollution on the environment.

Routine activity.
Published standards of
service.

NRA
Emergency services

1993/4 - 1998/9

On-going activity.

5.

Provide data & advice to further education &
understanding of the water environment, eg water
companies, public.

Routine activity. Includes
site visits.

NRA

6.

Emergency response service (24hr) for fish rescues
to prevent or limit losses of fish.

Routine activity.
Published standards of
service.

NRA
Local & County
Councils

21

Bennet Road industrial area complete
Worton Grange (Reading) to be
completed by 30/7/95.

Wide range of activities including
pollution prevention inspections.
On-going activity.
1993/4 - 1998/9

On-going.
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Operations - Table 3

SPECIFIC ACTIVITY

NATURE OF
ACTIVITY/ISSUE

LEAD
RESPONSIBILITY
(and participant)

PROGRAMME

PROGRESS/COMMENTS

7.

Provide appropriate land drainage, prevent flooding,
whilst ensuring full protection or mitigation of
damage to fisheries and other wildlife habitats.

Routine activity:
watercourse maintenance
programme, including
aquatic plant management
& dredging & bank
trimming.

NRA
Riparian Owners

1993/4 - 1998/9

A continuing need to control weeds
using hand cutting environmentally
sensitive methods.

8.

Emergency response service (24hr) to reported
incidents of flooding to protect people & property,
including flood warning.

Routine activity.

NRA

1993/4 - 1998/9

This winter included removal of
obstructions, flood patrols and the issue
of Yellow and Amber flood warnings in
the catchment.

9.

River Control: identify responsibility for operation
& maintenance of control structures.

Routine activity. NRA has
powers to supervise
riparian owners.

NRA
Riparian Owners

1993/4 - 1998/9

Depends on the outcome of Table 1 11.
Design work on four fish passes on
Kennet in progress. Two may be
constructed 1995/96.

Routine activity.

NRA/BW
Riparian Owners
District & County
Councils

1993/4 - 1998/9

Positive steps have been made and a
good understanding of work and
cooperation is being achieved eg
County weir which was jointly funded
between NRA and BW (as specific
benefit to Flood Defence operations
were identified).

10. Maintain facilities for Navigation & general public,
eg locks, moorings, footbridges, stiles etc.
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SPECIFIC ACTIVITY

NATURE OF
ACTIVITY/ISSUE

LEAD
RESPONSIBILITY

Operations - Table 3

PROGRAMME

PROGRESS/COMMENTS

(and participant)

11. Assess the feasibility of combining the hazardous
chemical lists of HMIP, COSHH, HSE, County
Councils, C1MAH, BASIS and the fire brigade into
a single database and collation of local data on
hazardous sites.

CMP issue related action
(water quality - use and
storage of chemicals).
WQ4

NRA
HMIP, County
Councils, HSE

1993/4 - 1998/9

Some information obtained but further
progress has been delayed pending the
development of a Pollution Prevention
database.

12. Investigate the extent of the problem of turbid water
entering R. Dun by inspection, sampling and
analysis, etc at the Shalboume/canal confluence and
downstream of lock.

CMP issue related action
(Water Quality - River

NRA
EN, BW, Riparian
Owners

1994/5 - 1995/6

Through liaison with BW and riparian
owners, the NRA has proposed a
scheme to alleviate the problem which
will also improve the existing habitat.
This involves a silt settlement area in
form of a reed bed and settling pool.

Dun/Shalbome/canal
confluence area).

Investigate cause of the problems of turbid water
entering R Dun from canal and identify solutions.
Ecological effects may also need to be considered:
produce report and make recommendations,
considering effect on Fisheries and Conservation
including geomorphology.
13. The support of designation of part of the Rivers
Kennet and Lamboum as a SSSI. Ensure all
internal operations are in sympathy with the high
nature conservation value of the catchment and
advise and promote the sensitive management of
this valuable resource.

High flows have hampered progress.
However, sediment monitoring stations
have been established and sampling has
commenced.

WQ8

CMP issue related action
(Fisheries and
Conservation Management
- maintaining the high
ecological value of the
catchment).
FC2

EN
NRA, Riparian
Owners, BW, KVFA,
Wildlife trusts
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1994/5 - 1995/6

SSSI boundary survey and definition
completed. Approval of EN Council
for notification of Kennet and
Lamboum secured. Pre-notification
consultation complete and notification
expected September 1995.
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Operations - Table 3

SPECIFIC ACTIVITY

NATU1RE OF
ACTIVITY/ISSUE

LEAD
RESPONSIBILITY
(and participant)

PROGRAMME

PROGRESS/COMMENTS

14. Thatcham Reed Beds SSSI: Instigate an
investigation into the problem and recommend
actions, ie, habitat management programme, repair
and refurbishment of control structures, etc.

CMP issue related action
(Fisheries and
Conservation - Habitat
management at Thatcham
Reed Beds SSSI).
FC3

RSPB, EN
NRA, NDC

1994/5 - 1995/6

RSPB completed draft Management
Plan. Steering group formed (NRA,
EN, NDC). Recommendations due to
be implemented 1995/9.

15. Continue (and improve as necessary) sympathetic
and sensitive canal and river maintenance for
navigation and flood defence purposes. Enhance
existing consultation procedures before and during
such works. Procedures currently work well and
should be continued.

CMP issue related action
(Flood Defence maintenance and
conservation conflict).

BW, NRA
EN

1994/5 - 1998/9

Some positive steps have been made.
Satisfactory liaison between EN, NRA
and BW is ongoing.

16. Assess PHABSIM as a means to set prescribed flow
(for Axford licence) to protect environmental needs.

CMP issue related action
(Water Resources - Upper
Kennet River Levels and
Flows).
WRla

NRA

1993/4 - 1994/5

Completed. Output data used to help
determine licence

FD4
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Operations - Table 3

SPECIFIC ACTIVITY

NATURE OF
ACTIVITY/ISSUE

LEAD
RESPONSIBILITY
(and participant)

PROGRAMME

PROGRESS/COMMENTS

17. Assess need and potential to develop new
groundwater resources in the Middle and Lower
Kennet.

CMP issue related action
(Water Resources increases in demand due to
Structure Plan proposals).
WR3a

NRA
TWUL

1993/4 - 1996/7

Investigations into new resources are
ongoing. Modelling work has been
started. Discussion to be held with
TWUL on requirement, timescales and
further investigations to be programmed
for 1995/97. Activity reprogrammed to
1996/7.

Use of NRA in-house groundwater and habitat
models to assess effects of abstraction and the
potential for further development.

Preliminary modelling work in the
Newbury area has been carried out.
Further work will be incorporated into
a more wide-ranging project.
18. Investigation by TWUL of emergency support for
Reading Water Supply; from chalk aquifer at
Fobney, Thames-side groundwater or river.

CMP issue related action
(Water Resources increases in demand on
water resources).

TWUL
NRA

1995/6 - 1996/7

TWUL have test pumped four
boreholes and plan to continue the
investigations

BW,
NRA,
Kennet & Avon Canal
Trust,
Riparian Owners

1993/4 - 1998/9

BW and NRA Operational staff have
discussed sharing electronically
gathered river information which should
help in identifying problems and
targeting manpower in the medium to
long term.

Test pumping and other work is ongoing
WR3c
19. Evaluate water supply needs of the canal (for
navigation), resources availability, distribution and
limits of operation. Investigate ways of optimising
water usage. Continue liaison with relevant parties.

CMP issue related action
(Water Resources - Kennet
& Avon Canal).
WR7
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Operations - Table 3

SPECIFIC ACTIVITY

NATURE OF
ACTIVITY/ISSUE

LEAD
RESPONSIBILITY
(and participant)

PROGRAMME

PROGRESS/COMMENTS

20. Ingress of groundwater to sewers reduces their
capacity to carry sewage and is the direct cause of
flooding in some areas: Undertake liaison to
identify critical problem areas and repair
programme. West Kennet and Aldboume areas are
being worked on currently. Where sewer
surcharging results in water quality problems the
issue shall be addressed by the NRA.

CMP issue related action
(Water Quality - ingress of
groundwater to sewers).

TWUL
Borough & District
Councils,
NRA

1993/4 - 1998/9

Some discussions between NRA and
Thames Water. STW improvements
are preferred to sewer repair.

21. Development control in the floodplain by Local
Authorities. Continue mathematical modelling of
the floodplain of the Rivers Kennet and Lamboum
in the Newbury and Thatcham area to ascertain if
standards of service are being achieved. Continue
monitoring of water levels, flow and gate operation
to assist with calibration of hydraulic model.

CMP issue related action
(Flood Defence - increased
risk of flooding in
Newbury and Thatcham).

NRA
District & County
Councils, Riparian
Owners

1994/5 - 1998/9

Suitable policy statements for floodplain
protection have been included in most
statutory development plans

22. Management of complex control structures in the
Newbury area in order to reduce potential risk of
flooding. Continue mathematical modelling to
investigate Standards of Service and need for flood
defence capital works.

CMP issue related action
(Flood Defence management of river
structures).

NRA
District & County
Councils, Riparian
Owners

1994/5 - 1998/9

Depends on the outcome of table 1.11
and 21 above.

NDC, RBC, KDC,
BW, NRA, CKC,
Riparian Owners

1993/4 - 1998/9

Visual inspection planned for Autumn
1995.

WQ6

FD1

FD3
23. Litter on the Kennet and Avon Canal especially on
the bank: Improve public awareness and education.

CMP issue related action
(Water Quality - Litter).
WQ9
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Operations - Table 3

SPECIFIC ACTIVITY

NATURE OF
ACTIVITY/ISSUE

LEAD
RESPONSIBILITY
(and participant)

PROGRAMME

PROGRESS/COMMENTS

24. Make positive use of existing groups and fora to:
help the NRA achieve its coordinating role,
report incidents promptly,
promote monitor, audit and review actions.

CMP issue related action
(Communications effective coordination of
debating local concerns
and issues).

NRA
County & Local
Councils, Riparian
Owners, Interest
groups

1994/5 - 1998/9

Invitations to give talks and attend
meetings of external organisations have
been accepted. The fisheries section is
represented at the KVFA. Staff also
attend Reading Waterways Forum, CKC
etc.

Raise awareness and communicate the importance
of implementing the Action Plans by key
participants.

Discussions continued with key
participants through the NRA CMP
monitoring and review process and
aided by the distribution of the Crossfunctional plans etc.
COl

25. Commission and distribute six monthly newsletter to
key participants of the Action Plan.

CMP issue related action
(Communi cations).

COl
26. Form working groups of key participants to monitor
and review the implementation of Action Plans.
Through a forum, disseminate progress on Action
plans annually to an invited audience.

CMP issue related action
(Communications).
COl

NRA
County & District
Councils, Riparian
Owners, Interest
groups
NRA
County & District
Councils, Riparian
Owners, Interest
groups
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1994/5 - 1998/9

Six monthly newsletter produced
November 1994, distributed widely and
generally well received.

No Forum or working groups planned
due to lack of resources but this Annual
Review will communicate progress.
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SPECIFIC ACTIVITY

NATURE OF
ACTIVITY/ISSUE

27

CMP issue related action
(Communi cations).

Investigate ways of improving awareness of NRA
and its duties through effective communication to
external interested parties, ie, "the public” .

LEAD
RESPONSIBILITY
(and participant)

Operations - Table 3

PROGRAMME

PROGRESS/COMMENTS

Analysis of questionnaires. Various
Customer Care Initiatives within West
Area eg leaflet, displays, Newbury
County show, West Area Open day,
etc.

C02
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TABLE 4:

Improvement - Table 4

IMPROVEMENT

SPECIFIC ACTIVITY

NATURE OF
ACTIVITY/ISSUE

LEAD
RESPONSIBILITY
(and participant)

PROGRAMME

PROGRESS/COMMENTS

1.

Planned enhancement projects as identified in the
Flood Defence Habitat Enhancement Programme
(chosen by Fisheries/Conservation) are R. Dun at N.
Standen and R. Kennet at Wasing.

Routine activity.

NRA
Riparian Owners, EN,
County & District
Councils

1993/4 - 1998/9

Enhancements on River Kennet at Newbury
held pending By-pass Inquiry.

Promote the recreational use of water and associated
land & encourage public access, primarily through
joint ventures.

Routine activity to
enhance amenity value of
water environment.
Benefits local community.

NRA
Co Co, Riparian
Owners, District &
County Councils

1993/4 - 1998/9

No opportunity has presented itself for joint
ventures. However, a recreation
information strategy has been developed for
Thames Region as a whole.

Promote improvements in water environment in

Routine activity.

NRA

1993/4 - 1998/9

Suitable policy statements are being included
in relevant development plans eg Hampshire
Minerals and Waste Plan, Berkshire
Minerals Plan, Oxfordshire Minerals and
Waste Plan.

2.

3.

minerals plans: encourage wetland habitat &
landscape enhancements as part of "after use
plans” .

County and Local
Councils

29

Much enhancement achieved through Flood
Defence funding and during routine river
maintenance works.
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Improvement - Table 4

SPECIFIC ACTIVITY

NATURE OF
ACTIVITY/ISSUE

LEAD
RESPONSIBILITY
(and participant)

PROGRAMME

PROGRESS/COMMENTS

4.

CMP issue related action
(Fisheries and
Conservation - recovery
of an Otter population).

NRA
WWT, BBONT,
KVFA, EN, Riparian
Owners, County
Council

1994/5 - 1998/9

Survey work ongoing through the Project
Officer employed by Wiltshire Wildlife
Trust who undertake the day-to-day running
of the project. Opportunities for
enhancement identified through liaison with
land owners. A number of artificial otter
holts have already been built. Natura]
recolonisation will be encouraged. Otters
have been reported but since there have
been no definite signs, otters are presumed
absent on the catchment.

NRA
TST, KVFA,
Riparian Owners

1994/5 - 1998/9

1,000 parr and 8,000 fry stocked into the
Kennet system.

NRA
TWUL

1994/5 - 1995/6

Existing redundant masts have been
removed and others are to be taken down as
telemetry systems are changed to land lines.

Look to promote and initiate an otter habitat project.
Aim to assess its suitability for otters by
investigating habitat, prey populations and the levels
of toxic pollutants ie through fish tissue analysis.

FC5

5.

Re-establish a substantially self-sustaining run of
salmon.Programmed stocking of juvenile salmon into
the Rivers Kennet and Lamboum.

CMP issue related action
(Fisheries and
Conservation - Salmon
rehabilitation).
FC10

6.

West Berkshire Groundwater Scheme Sites:
Removal of unsightly disused radio masts.
Commission grass cutting regimes. General site
clearance and tidying up.

Routine activity
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Improvement - Table 4

SPECIFIC ACTIVITY

NATURE OF
ACTIVITY/ISSUE

LEAD
RESPONSIBILITY
(and participant)

PROGRAMME

PROGRESS/COMMENTS

7.

CMP issue related action
(Fisheries and
Conservation - Kennel &
Avon canal, impact of
increased boat traffic).
FC8

BW
NRA

1993/4 - 1998/9

Recommendations incorporated into the
Hungerford Marina planning application.

Environmental impact of increased boat traffic on
physical habitat of Kennet & Avon Canal: Take
appropriate opportunities for enhancement when
doing maintenance works eg soft bank revetment,
off channel refuges for invertebrates and fry,
planting etc.

31

NRA Thames Region (West Area)

River Kennet Catchment Management Plan - Annual Review 1994/5

FUTURE REVIEWS

5.0

The Action Plan will be monitored annually and a report (such as this one), the CMP
Annual Review, will be issued outlining progress. The need to update the CMP will
be assessed at the next CMP annual review. The period between major revisions to
the CMP will normally be five years.

5.1

The Annual Reviews can only be as good and comprehensive as the information and
contributions received. In particular local authorities, EN, BW, TWUL, ARK, HMIP,
industry, K&ACT, KVFA, Riparian owners and readers are asked to send in any
noteworthy information on activities which would be of interest to others in the
catchment. This will keep the NRA informed and ensure that all the news on
progress and activities are disseminated properly and widely through the River Kennet
CMP Annual Review.

CONCLUDING REMARKS

6.0

ENVAGE - The Environment Bill received its second reading in the House of
Commons on 18 April 1995 and has been fully debated. The Bill will bring together
the NRA, HMIP and the local Waste Regulation Authorities into one single
Environment Agency in April 1996. Advisory Committees were formed in April to
facilitate the move. The Committee stage will continue until June and their duties
will include a critical examination of and suggested amendment to the Bill.

6.1

It is expected that the next Annual Review of the CMP Action Plans will be published
by the NRA as an integral part of this new agency in May 1996.

Thank you for your interest in the River Kennet catchment. As this Review
shows, the NRA and others have made considerable progress towards addressing
the activities stated in action plans. The NRA hopes that this work can continue
in the future.

PLEASE LET US KNOW YOUR VIEWS AND YOUR ACTIVITIES.

Please note: This is not a legally or scientifically binding document since it is written
for both wide public appreciation and information.
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APPENDICES
APPENDIX A - Progress of Statutory Plans
Structure Plans
Berkshire Structure Plan 1991 - 2006. Modifications December 1994. (Pending Adoption awaiting DoE’s decision on housing figures).
Hampshire Structure Plan Approved January 1994. (Structure Plan currently being reviewed "Hampshire 2011”)
Oxfordshire (4th Alteration 1993). Structure Plan Review due to take place this year.
North East Wiltshire Structure Plan (incorporating Alterations No.l&2) approved April 1993.
Replacement Structure Plan for the whole of Wiltshire currently being prepared.
District Plans
Basingstoke & Deane District Local Plan. Deposit Draft July 1992 (Changes document
published May 1994). Public Inquiry started January 1994 and expected to finish July 1995.
Kennet District Plan - Deposit Draft March 1994 (Public Inquiry started March 1995).
Newbury District Local Plan: Adopted December 1993 (Local Plan Review Draft for Public
Consultation December 1995).
North Wiltshire District Local Plan: Adopted August 1993. Deposit Draft of Local Plan
Review April 1995.
Reading Borough Plan Deposit Draft 1992. (Inquiry held Oct 1993 - Jan 1994). Inspectors
Report received August 1994.
Thamesdown Borough Local Plan - Deposit Draft May 1994. (Public Inquiry - current).
Vale of White Horse Public District Plan Consultation Draft November 93. (Deposit expected
Autumn 1995).

Minerals Plans
Hampshire Minerals and Waste Plan Deposit Draft November 1993. Public Inquiry to begin
June 1995
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Berkshire Replacement Minerals Local Plan - Draft January 1993. (Adoption likely after
May).
Oxfordshire Minerals and Waste Plan Deposit Draft 1993. (Public Inquiry held Summer
1994).
Wiltshire Minerals Plan Public Consultation Draft September 1994
Waste Plans
Berkshire Waste Local Plan Deposit Draft December 1994.

APPENDIX B
General Quality Assessment Scheme

The GQA scheme is used to make periodic assessment of the quality of river water in order
to monitor geographical and temporal trends. The scheme comprises four components general chemistry, nutrients, aesthetics and biology - each providing a discrete "window”
upon the quality of river stretches. The general chemistry component of the GQA is in
current use, and comprises six tiered grades defined by standards for Dissolved Oxygen,
BOD and Total Ammonia. The remaining three windows are still under development and
will be applied when available.
Water Quality Objective Scheme

j. ne w Qw sciicmc csi&Oiisrics cicEi quail iy largets to provide a commonly-agrccd planning
framework for regulatory bodies and dischargers alike. The proposed WQO scheme is based
upon the recognised uses to which a river stretch may be put. These uses include: River
Ecosystem, Special Ecosystem; Abstraction for Potable Supply; Agricultural/Industrial
Abstraction; and Watersports. The standards defining the five tiered River Ecosystem (RE)
use classes, which address the chemical quality requirements of different types of aquatic
ecosystems, were introduced by The Surface Waters (River Ecosystem) (Classification)
Regulations 1994. Standards for further uses are still under development.
For each stretch of river, a target RE class will be assigned, including a date by which this
standard of water quality should be achieved. Until WQOs are formally established by legal
Notice served by the Secretary of State, and therefore exist on a statutory basis, they will be
applied on a non-statutory basis through a translation of River Quality Objectives (RQOs)
from NWC classes to appropriate RE classes and target dates.
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These new RQOs will consist of "short-term” and some "long-term” targets. The short-term
targets indicate the quality that is achievable within a five to ten year horizon of planned
investment and/or actions by dischargers and the NRA. The long-term targets will indicate
a quality that is achievable at some point beyond a 10 year horizon if future improvement
actions can be funded. As a result, these long-term targets will show the target class but no
target date.
In Thames Region, the RQOs (NWC-based) are now in the process of translation into River
Ecosystem classes on a catchment by catchment basis following the introduction of the
Regulations last year. The detailed translation for the Kennet catchment is expected to be
completed in time for the next Annual Review (June 1996).
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ANN UA L REVIEW 1 9 9 4 / 9 5
ABBREVIATIONS
AONB

Area o f O utstanding N atural Beauty

ARK

Action for the River K ennet

BCC

Berkshire County Council

BW

British W aterways

CKC

C leaner K ennet C am paign

DoE

D epartm ent o f the Environm ent

EC

European C om m ission

EN

English N ature

ENVAGE

T he Environm ent A gency

HA

T he Highw ays A gency

HMIP

H er Majesty’s Inspectorate o f Pollution

HSE

H ealth & Safety Executive

K & ACT

K ennet & Avon Canal Trust

KDC

K ennet District Council

KVFA

K ennet Valley Fisheries Association

MAFF

Ministry o f Agriculture, Fisheries & Food

NDC

N ew bury District C ouncil

NWC

National W ater Council

PHABSIM

Physical Habitat Sim ulation System - a suite o f c o m p u te r
program m es used for the specification o f ecologically
acceptable flows

RBC

Reading B orough C ouncil

R&DAA

Reading & District A nglers Association

RSPB

Royal Society for th e Protection o f Birds

SSSI

Site of Special Scientific Interest

TWUL

Tham es W ater Utilities Limited

WCC

Wiltshire County C ouncil

D o c u m e n ts a lso in th is series:

River Kennet
River Kennet
River Kennet
River Kennet

Catchment Management Plan Consultation Report (March 1993)
Catchment Management Plan Final Report (April 1994) - price £10
Catchment Management Plan Newsletter (November 1994)
Cross-functional plan (October 1994)

