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M ie d u fiV E
The publication o f the River Kennet Catchment Management plan’s Final Report in : r
April 1994 greatly assisted in identifying the issues that we needed to consider, and 7
"respond to, in order to"prot& t anti■'impfoyejtiie
Since then, we have annually reported on the progress of the Action Plan contained in
the Final Report. This third Annual Review summarises the Agency’s and in some
cases other organisations’ progress on actions set out in the Action Plan. : V
The Axford Public Inquiry was the biggest single issue in terms of time and
commitment for the Agency in the catchment during 1996 and a decision on the varied
licence is still awaited. The Agency also successfully prosecuted some companies for
abstracting water without a licence or for discharging chemicals into the river leading
■■to fish kills;
.
A total of 83 actions were identified in the Final Report o f the Kennet Catchment
Management Plan. O f these actions 71 have been successfully completed or are on
target for completion, 8 are behind target and 4 are no longer relevant. 2 new actions
have been added. r ’-"7 '• \
:
Your involvement in the process of catchment planning is very welcome. If you wish
to discuss any matters arising from this document please contact:
Miss Maria Glackin
Environment Agency
Isis House
Howbery Park
W allingford, Oxon 0 X 1 0 8BD
Tel: 0118 9535284

o
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1.0 THE VISION
The publication of the River Kennet Catchment Management Plan Final Report, in April
1994, outlined a vision for the future of the catchment, defined key strategies and identified
the issues as well as the actions needed to protect and improve the water environment.
The vision outlined in the 1994 document is reiterated below and will be subject to review
at the next roll forward of the plan during 1988.

T h e R iffiJ ^

ta rg e t i^bjA ta^.of the Thames coritnbuting almmvhcdf-

The River Kenhei is a river o f good water, quality supporting 'i^^Ujetif'coafs^'Sndgame fisheneJ^aM u fu b iitxm ijir ''si^piyfrdm Fobney 'in
'c a to m ^j^i
77je sm t]\m ten -o f the llo w e r ^ w
are -a valuable w r te tio fy lja n d '
ecological resource
with .the Kenhetand, Avon^ Canal, provide
angling, bird watching, walking; nature conservation .and picnic facilities ^ 0 ^ ' \ J.
In the\ upper: reaches.of.the/^atiHmem :gm m dim ie^is3abs§^edJ!&id:p ^v ia e £ %
xriiircP n f ^ iin ri /v f n r

h hinti b ( t r';Aihprs i Kuiitirlnn

A/fnrlfinrnr/'oh >nrtsf ' f \ 'oh 'nuri-t0 C iS :

The management o f floods riskJpol\is a l^yr obfec0e and Ageh^aciintieslinjhe^

environmental enhaticetrient, the,A gency will work in partrieniiip wtifr
Authorities: and,: other key, p a rticip a n ts.^ T h is . plan I m u p r o v id e a n ' important,:
focu s f o r jh is p a k n e rsh ip ^ O u r dim is 'n o io h h

0/ the^water-environmenttoft the Kennet catchmentf. buttalstmto^provideM
improvements to flood defences and degraded habitats? to create%open;greeri<
spaces;jand to im p w H ^p ^
(where appropriate)^The-^AgeHcy^wiW
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2.0

INTRODUCTION

Catchment Management Planning was established by the National Rivers Authority (NRA)
to facilitate the improvement of the water environment through exercising its own duties and
in partnership with others. A Catchment Management Plan (CMP) identifies the existing
values of the catchment, the key issues and problems in a Consultation Report. An Action
Plan is then produced in which actions are described that are needed to protect the existing
quality of the catchment and to address the issues and problems. In the Kennet catchment the
Consultation Report and the Action Plan were published in 1993 and 1994 respectively. An
Annual Review charting the progress of the various actions has been published every year
and this report is the Third Annual Review describing the progress made between August
1996 and August 1997.
In April 1996, the NRA amalgamated with Her Majesty's Inspectorate of Pollution (HMIP)
and the Waste Regulation Authorities and several units from the Department of the
Environment to form one single Environment Agency (Agency). The Agency is a strong
environmental regulator and takes a holistic approach to protecting the environment which
involves regulating activities that can affect air, land and water.
The process of Catchment Management Planning has been expanded because of the formation
of the Agency. The new process is known as Local Environment Agency Planning and will
take into account the full range of responsibilities of the Agency and will also aim to further
develop partnership with others.
The Catchment Management Planning process and the Local Environment Agency Planning
process are broadly similar and the latter also includes the production of Consultation
Reports, Action Plans and Annual Reviews. For the Kennet catchment this Annual Review
will concentrate on progress made on actions described in the published Action Plan. These
actions only take account of the water environment. A Local Environment Agency Plan will
be produced for this catchment towards the end of 1999.
Good progress has been made in 71 of the 83 actions. A number of notable achievements
have been made by the Agency and in partnership with other organisations.
It is recommended that this Annual Review is read in conjunction with a number of other
documents in the series, which are listed on the last page.
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3.0

CATCHMENT OVERVIEW

3.1

KEY CATCHMENT STATISTICS

3.2

Catchment area

1164 km2

Population within catchment (1993)

211 , 000

Average annual rainfall

764 mm

Length of watercourse maintained by Agency
for flood defence purposes

314 km

Length of watercourse with River Quality Objectives

315 km

CATCHMENT DESCRIPTION

3.2.1 The River Kennet rises to the north west of Marlborough and generally flows
eastwards to its confluence with the Thames at Reading, a distance of some 98 km,
passing through the towns of Marlborough, Hungerford, Newbury and Thatcham (see
Figure 1).
3.2.2 The Kennet catchment contains watercourses and adjacent habitats of national
conservation importance. The River Kennet from Marlborough to Woolhampton, and
the whole of the River Lamboum, have been designated as River SSSIs in
acknowledgement of their high biodiversity and as representatives within a series of
designated chalk stream rivers in England. A number of the wetland SSSIs adjacent
to the rivers have together been designated as the Kennet and Lamboum Floodplain
Candidate SAC under the EU Habitats Directive on account of their important
populations of Desmoulin's Whorl Snail which is also a high priority species under
the UK's Biodiversity Action Plan.
3.2.3 The catchment contains many excellent wildlife habitats and a number of EC
designated Cyprinid and Salmonid fisheries. In the west and north of the catchment
the watercourses are spring-fed chalk streams and the River Kennet upstream of
Newbury supports a number of well known trout fisheries. Recent water quality
surveys (1993-95) indicate that the quality in the catchment is predominantly good,
with a few stretches being fair and a couple of stretches being of poor quality.
3.2.4

Much of the catchment falls within the North Wessex Downs Area of Outstanding
Natural Beauty (AONB) - a nationally recognised designation by the Countryside
Commission. The high quality of the rural landscape and the archaeological
importance of sites such as Avebury (a designated World Heritage Site) ensure that
the western part of the catchment is strongly protected from large scale development.

3.2.5

Further east, however, the Kennet valley has seen significant change over the last 40
years with urban development at Newbury, Thatcham, Tadley, Theale and Reading
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and mineral extraction at numerous sites between Newbury and Reading.
3.2.6

Pressure for urban expansion and mineral extraction is continuing. Where such
development takes place, while having a major impact on the landscape of the valley,
opportunities can be taken to enhance the water environment where there are
degraded habitats.

3 .2 .7

The Kennet and Avon Canal was reopened in 1990 and forms an important resource
in terms of recreation and fisheries. British Waterways own and operate the canal
which has historically suffered from a lack of water in its western reaches. The
eastern half of this navigation falls within the boundary of the Kennet catchment, a
length of 58 km incorporating 53 locks. East of Newbury the Kennet and Avon
Canal is partly a canalised river, with alternate lengths of the navigation in the
original river channel and in specially cut canal sections.

River Kennet, West Mills Swing Bridge, Newbury.
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4.0

SUMMARY OF PROGRESS
The original Action Plan had 83 actions. In the second annual review 3 actions were
deleted and 2 new actions added. In this Annual review period one action has been
deleted. The overall progress for the actions since April 1994 is given below.
36 completed
35 on target
8 behind target

4 deleted
2 new actions

4.1

NOTABLE ACHIEVEMENTS IN THE THIRD YEAR
(References following sub-headings indicate the issue number in the Final Report)

4.1.1

Upper Kennet River Levels and Flows - Axford Public Inquiry: WR1
Thames Water Utilities Ltd (TWUL) application to vary their abstraction licence for
Axford was determined, by the then NRA, in March 1995, imposing increasingly
severe restrictions on the amount of water that could be abstracted; this amount would
be reduced when the flow in the river fell below a certain level, the flow constraint.
TWUL appealed to the Secretary of State for the Environment against the decision.
The flow constraint was based mainly on the results of two computer models, namely
the Kennet groundwater model and PHABSIM (Physical HABitat SIMulation).
The Kennet groundwater model shows how water taken out of the ground near the
Kennet at Axford reduces the amount of water in the river. This reduction occurs
soon after pumping starts. The lower the flow in the river, the greater the effect
proportionally of the Axford abstraction. The PHABSIM model predicts how changes
in river flow affect the habitats of certain important plants and animals, primarily for
the various life stages of brown trout.
The Agency believes the model shows that during times of low flow, the abstraction
at Axford may damage the brown trout habitat, particularly during their juvenile
stages, by reducing the amount of habitat available to them.
PHABSIM is widely used in the United States and Europe. It was first used in the
UK in 1988 and has been applied in over 20 studies on different rivers.
The Public Inquiry began on the 15th October 1996 and finished on 28th November
with a formal site inspection. The final decision is awaited. The Inquiry itself was
run very much like a court with both sides represented by Counsel and drawing on
their witnesses who were of course subjected to rigorous cross examination. It was
very paper intensive with more than 40 proofs of evidence, 22 technical reports and
over 120 other documents being submitted.
The project team comprised Agency staff representing the Agency's interests in water
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resources, fisheries, conservation, flood defence, biology, pollution prevention and
control and public relations.
4.1 .2

Weed growth in the River Kennet: 3.5(v)
In response to concerns about deterioration of the upper River Kennet over recent
years, the Agency and Thames Water have begun an experimental scheme to examine
the impact of reducing phosphate concentrations downstream of Marlborough. Thames
W ater have installed a phosphorus stripping plant at their Marlborough Sewage
Treatm ent W orks: this started operation at the end of August 1997. Thames Water
are carrying out monitoring of the quality and flow of sewage effluent discharged
from their works and the Agency is undertaking monitoring of the river to investigate
the consequences of the reduced discharge of phosphorus on the water quality and
ecology of the Kennet.

River Kennet at M arlborough Sewage Treatment Works.
The Agency has also commissioned a review to examine a wider range of influences
on the quality o f the Upper Kennet: this will complement the trial of phosphorus
reduction at Marlborough.
These trials and studies represent an example of the Agency working in partnership
with other organisations and individuals to address an issue of public concern,
articulated principally by Action for the River Kennet (ARK), and which affects a Site
o f Special Scientific Interest.
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4.1.3

Rivers and Environmental Spaces Clean-up Event, RESCUE: WQ9
The now annual RESCUE took place in March 1997 on the Thames through Reading
and on the Kennet from Kintbury to the Thames confluence. Prime sponsors are the
Agency, Reading Borough Council, Cleaner Kennet Campaign, Newbury District
Council and the Kennet and Avon Canal Trust. The Agency provided tugs and
barges (manned by 12 flood defence staff) to clear water-bound debris and ferry the
rubbish to central disposal points. 500 volunteers helped with the clean up; among
them were Agency staff, canoeists, divers, ramblers, scouts, school children (300),
conservationists, anglers and representatives from over 45 different community
groups. Together, they collected over 55 tonnes of rubbish (dozens of shopping
trolleys, bicycles, household appliances, thousands of aluminium cans and plastic
bottles (the last two categories were sent for recycling). RESCUE is a great example
of voluntary, co operative and enthusiastic endeavour.

4.1.4 Thatcham Reed Beds SSSI: FC3
An agreed Management Plan has been produced by the RSPB on behalf of the
Steering Group for the site. A full Water Level Management Plan (WLMP) has also
been produced by the Agency for the site.
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Last year enhancement works, involving the installation of a sluice and excavation of
new ditches, was undertaken on the site, as the first phase of works in accordance
with the Management Plan and WLMP. This was a successful partnership between
the Agency, English Nature, Newbury District Council and RSPB.
Further work is planned for 97/98 and subsequent years, working towards
rejuvenating the reedbed and providing greater control over water levels. Target
species include bittern, a very rare reedbed bird which is a top priority species under
the UK's Biodiversity Action Plan (see section 4.3.2 Biodiversity). It is not expected
that the fruits o f the planned programme of works will be realised for a few years,
although encouragingly at least one bittern was on the site during the 96/97 winter,
with up to seven wintering in the Kennet Valley.
The work also has to be carefully undertaken to avoid adverse effects on the
population of Desmoulin's Whorl snail ( Vertigo moulinsiana), for which part of the
site has been recently designated as a constituent of the Kennet and Lamboum
Floodplain Candidate Special Area of Conservation
4.1.5

A34 Newbury Bypass: FD5
The Agency continues to liaise very closely with the consulting engineers and
contractors building the Bypass in order to minimise adverse effects resulting from
the construction phase as well as to provide mitigation and safeguard for important
habitats. Along with English Nature, the Agency attends regular liaison meetings.
Sophisticated measures and procedures have been agreed to protect all watercourses
from spillages and run-off resulting from the construction (the Bypass crosses over
12 watercourses, 5 o f which are SSSI) - to date, the quality of the de-watering
discharge and the prevention of damaging spillages has been excellent, although
continued close liaison and monitoring is imperative.
The Agency requested that the design of one of the surface water runoff storage
ponds be modified to include a sub surface flow reed bed. The Highways Agency
were happy to facilitate these works although the Environment Agency bore the cost.
This pond will now form part of an ongoing Thames Region, Agency Research and
Development project of national significance, to investigate the environmental benefit
of sub surface flow systems. Monitoring of this and an associated pond will
commence once the road opens in late 1998.
The Highways Agency has agreed to the Agency's request for eleven otter
underpasses to be installed along the route, as well as one otter 'ledge', and several
large bat boxes are to be incorporated into some of the river bridge crossings. The
scheme also necessitated translocation of habitat containing Desmoulin's Whorl Snail,
protected under the Habitats Directive, to a site adjacent to the route, along with
additional habitat creation to favour the species resulting in a total area of habitat
three times the original. Monitoring of the translocated sites and new sites is showing
very favourable results, with excellent recruitment of young snails in the translocated
habitat in the Lamboum Valley.
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4.1.6 Salmon rehabilitation: FC10
Negotiations with the Millennium Commission were finalised in March 1997 and the
project to construct 17 fish passes on the River Kennet has the green light to proceed.
The programme has been modified so that despite starting in 1997 instead of 1996 as
originally planned, completion will still be achieved in the year 2000. The target is
now to build 6 passes in both 1997 and 1998 before reverting to the original
programme for the final two years.
The estimated total cost of the project is £1.3 million with the Millennium
Commission contributing nearly £0.6 million. The Thames Salmon Trust with some
help from the Agency, will need to find the remaining £0.7 million.
The first salmon ever to be caught in Blakes trap on the River Kennet was caught on
the 29th August 1997, another was taken on 21st October. Ten salmon made it as
far as the bottom of the Kennet in 1996 (includes 6 out of 65 radio-tagged at Molesey
Weir). To date some 200 fish of 15 different species have been taken in the trap at
Blakes Weir, from gudgeon to salmon and including representatives of most, if not
all, of the species indigenous to the Kennet. This shows the value of the trap to
species other than salmon. The first pass constructions are due to start in October
1997.

4.1.7 Prosecutions
During recent months Agency staff have been very successful in court; particular
noteworthy cases were:•

Deans Ltd; Garage Proprietors of Marlborough who pleaded guilty at Devizes
Magistrates Court to abstracting water for garage purposes (including use for
a car wash) over an extended period without a licence. The company was
fined £1000 and ordered to pay £500 costs.

•

Discharge of tank cleaning chemical from Lamboum Trout Farm to the River
Lamboum at Bagnor causing a number of fish to die. The company pleaded
guilty and was fined £3000.

•

A leaking pipe on a refuelling system at Husseys bakery caused a discharge
of oil to a tributary of the River Enborne at Ashford Hill. The situation was
aggravated by an employee tipping floor cleaning liquid down a surface water
drain on the same system. The company pleaded guilty and were fined
£ 2000.
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4 .1 .8

Flood Warning
Irrespective of attempts to minimise the risk of river flooding, it can still occur and,
on occasion, represent a risk to property and even human life. Since 1st September
1996 the Agency has taken the lead role in passing flood warnings to people who are
at risk, so that they can take action to protect themselves and their property. Flood
warnings are issued to the public via the media, such as AA Roadwatch, local radio
and teletext and in certain areas via local flood warden schemes. They are also issued
to the police, local authorities, emergency services and utility companies. The
Agency also provides a national dial and listen telephone service, " Floodcall" which
gives local information on places at risk of flooding.
The Kennet catchment has a network of remote sensors that includes twelve river
gauges and four rain gauges. The sites are strategically placed so that river levels
within high risk areas can be continuously monitored. When river levels rise to a
predetermined height the monitoring equipment in the river alerts the flood duty staff,
who then assess the situation and if necessary will issue flood warnings. High risk
areas include villages along the Lamboum and Wlnterbourne. Properties at risk have
been informed by letter about the Flood Service. The Agency’s routine flood defence
maintenance work on rivers does reduce the risk of flooding but it must be recognised
that a risk still exists due to the overwhelming forces of nature.

4 .1 .9

Coley and Southcote Meadows
The Agency objected to the proposed developments at the above site on flooding and
conservation grounds. A Public Inquiry was held by Reading Borough Council in
February 1997 and the DETR Inspector upheld the Agency's objections and decided
against the development.

4.2

DISAPPOINTMENTS

4.2.1

A34 Newbury Bypass: FD5
Although the Highways Agency increased the design width of four of the bridges
crossing SSSI watercourses, under pressure from the Agency and English Nature, this
increased width (2 metres both sides of channel) was far short of the widths which
the Agency and its predecessor body the NRA has been asking for over many years.
Nevertheless, the improved design should go some way to reducing the increased risk
o f elevated flood levels upstream of the Bypass and in maintaining a little bit of the
ecological integrity o f the river corridor.

4 .2 .2

Floodplain maps for River Kennet: FD3
Lack o f calibration information particularly in the Newbury area has resulted in the
production of the floodplain maps being severely behind schedule. The floodplain
map for the Lower Kennet is substantially complete and it is hoped that the Newbury
section will be finalised by the Autumn of 1997. However a delivery date has not yet
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been confirmed.
On a positive note, once sufficient data has been gathered, the recent acquisition of
new computer floodplain mapping facilities will, following a period of training, allow
faster and more efficient production of the maps than the manual methods used
previously.
4.3

SOME OTHER ACTIVITIES
Note all activities are briefly commented upon in the Monitoring Report Section 5.0,
only a few are expanded upon here.

4.3.1

W ATER QUALITY PROTECTION
(i)

Asset Management Plan AMP2: WQ11
The following STWs are in the AMP2 programme for capital investment
which began in April 1995; progress to date is shown below.
Fyfield (Wilts)
Hungerford
Kintbury
Newbury
Washwater

Completed
2001-2005
Completed
Completed
Completed

Kingsclere
Marlborough
Silchester

2001-2005
Completed
Under appeal

TWUL have appealed to the Secretary of State for the Environment, Transport
and Regions against the consent conditions imposed by the Agency on
Silchester STW.
Longstanding concern amongst local anglers about the quality of Newbury
STW effluent led the Agency to arrange a visit to the works. The anglers were
given a guided tour by TWUL staff who explained the operational problems
they face and made particular reference to the work they had recently carried
out (following complaints from anglers) to reduce plastic debris discharged in
the final effluent. This work entailed the installation of mesh Copa sacks at
the final treatment tanks and storm water outflows to catch the debris.
TWUL intend to install a more permanent solution to the problem during
AMP3. The anglers made it clear they intend to lobby for more rapid action.
The visit was very constructive and all parties felt communications had been
improved.
(ii)

Asset Management Plan, AMP3
The Agency has just started planning its input to TWUL's capital investment
programme AMP3. This programme will cover the period from April 2000
to April 2010.
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(iii)

W ater Quality
The Agency uses two principal schemes for the reporting and management of
river water quality: the General Quality Assessment (GQA) scheme which
allows monitoring of changes in river quality over time and in different areas
and the River Quality Objectives (RQOs) scheme which is used to set river
quality objectives based on uses. These schemes have replaced the water
quality classification scheme previously used by the NRA (the NWC
classification). Further details of the new schemes are given in Appendix B.
The GQA chemical quality of watercourses in the Kennet catchment for 199496 is shown in figure 2. It shows that more than three quarters of the
reaches are of good quality, the rest being fair. The poorest quality is found
downstream o f the large STW discharges and on the Kennet and Avon Canal
where the water is slow moving and growth of algae can lead to variable
dissolved oxygen levels and high biological oxygen demand. The clean upper
reaches and tributaries can be downgraded from A to B because of low
dissolved oxygen levels at times of low flow.
The GQA Biological quality of watercourses in the Kennet Catchment for
1995 is shown in Figure 3. It shows that the majority of watercourses are of
very good or good quality, characterised by diverse invertebrate communities.
The poorest quality is found in some of the minor tributaries like the
Pad worth Stream and the lower reaches of the Clayhill Brook.
The
invertebrate communities of these watercourses are restricted to organic
pollution tolerant species
The River Quality Objectives (RQOs) for the Kennet were translated from
National W ater Council (NWC) classes to River Ecosystem (RE) classes as
part of a programme of work linked in with the production of LEAPs. These
RQ O s are provisional and public comment is welcomed. A table listing the
RQOs for the River Kennet is given in Appendix C
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4.3.2

Biodiversity
From a conservation perspective, one of the most important international agreements
to which the UK is a signatory is the Rio Convention on Biological Diversity, which
requires that national programmes for the conservation of biological diversity are
developed. In 1994, the UK Biodiversity Action Plan was produced by the DoE.
Under this Plan, a national group was set up to take this forward and in 1995,
produced "Biodiversity: The UK Steering Group Report", which included costed
action plans for a short list of 116 of the nation's most threatened and declining
species. A middle and long list of priority species for action was also produced. The
report also included habitat action plans, which will be the main mechanism for
delivering much of the action needed to conserve a wide variety of species.
The Agency has a key role in helping to deliver many of the actions required to meet
species and habitat objectives, and has been identified as the lead agency for 12
species and one habitat. Agency action is required to deliver over 50 of the species
plans in total.
The Agency (Thames Region) is now in the process of clarifying its role and
producing a regional biodiversity action plan in line with national priorities. At the
same time, there are many local biodiversity initiatives developing under the auspices
of local authorities and voluntary organisations; the Agency is helping to inform this
process. It is vital that there are clear links between local plans and the national UK
plan.
The Agency's priority now is to clarify its role in the light o f the national perspective
and to determine how to fulfil its role at a local level. Future LEAPS and annual
reviews of the Kennet catchment will be able to provide more detail on the actions
required and progress made on the key species, such as otter, water vole and native
crayfish. It is expected that the delivery of the Action Plans from the Agency's point
of view will be through the focusing of existing programmes of studies, habitat
enhancements and collaborative projects.
Existing initiatives are already addressing issues relating to a number of important
species. The Agency - initiated Kennet Otter Habitat Project, a collaboration with the
Wiltshire Wildlife Trust, has assessed the catchment for its potential to hold otters
and the Project Officer has made valuable contact with landowners to identify
important existing habitat and to agree proposed enhancements. In 1996 confirmed
evidence was found of otters in the catchment for the first time in over 20 years,
although there have been other, unconfirmed, reports in the 9 0 's. The Agency is
collating data on the distribution of water voles, crayfish and a variety of other
priority invertebrates under the Biodiversity Action Plan, and the developing
Conservation Strategy for the two River SSSIs should serve to strengthen and clarify
actions required to conserve and enhance the biodiversity of the catchment.
In addition, the Agency's programme of habitat enhancements is designed to restore
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habitats, for instance atThatcham Reedbeds where target species include bittern, and
a variety o f other places where river narrowing schemes will benefit species such as
trout, grayling and bullhead as well as restore a more naturally self-sustaining river
habitat. Other initiatives, such as the Kennet Valley Countryside Project, and
proposals from private landowners to restore rivers, all contribute to the conservation
and enhancement of biodiversity.
4 .3 .3

Land use planning in the catchment.
A number of Statutory Plans have progressed since the publication of the Final
Report. These are detailed in Appendix A.
Thames 21/Sustainability/Thames Environment 21
The NRA document "Thames 21 - A Sustainable Strategy and Planning Perspective”
was launched during 1995 and is now being updated to "Thames Environment 21".
This new strategy provides a framework in which the Agency can address key
environmental issues and provides a commitment to all those working in, or with the
land use planning system to work in partnership towards the goal of sustainable land
use planning. The document will identify proposed development locations of
potentially significant environmental impact: those in the Kennet catchment are
discussed below.
Newbury
Sandleford Park: It is proposed that this site, situated to the South of Newbury be
developed to accommodate a large proportion of Newbury's housing quota into the
next century. A maximum of 1,400 - 1,800 houses are proposed for construction by
the year 2006.
Greenham Common: It is proposed that the former technical area of the military base
on the south side of Greenham Common be developed for employment generating
purposes with some sporting and recreational use.
South West Reading
Grazeley: A new settlement of up to 2,500 houses is proposed at Grazeley, south of
the M4. The development would be sited close to the Foudry Brook, a tributary of
the Kennet, and the Agency have been involved in preliminary negotiations
concerning the site.

Berkshire Structure Plan
The Berkshire Structure Plan sets out the broad planning framework for development
in the County and was adopted in November 1995. The level and distribution of
housing proved to be the most controversial element of the Structure Plan. The
County Council reluctantly had to accept a total of 40,000 dwellings for the period
1991 - 2006 following a direction from the Secretary of State for the Environment.
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However the Council remains concerned about the environmental consequences of
meeting this level of growth.
Following the reorganisation of Local Government in Berkshire in April 1996, the six
Unitary Authorities will jointly have the task of reviewing the Structure Plan.

4.4

DELETIONS
Four actions have been deleted since the Action plan was first published.
WR4: Produce abstraction policy for the Kennet catchment. This has now been
deleted as it is covered by the Regional Abstraction Licensing policy.
However as a result of the SAC and the River SSSI conservation strategy the policy
will need to be reassessed.
CO lc, and C02b: Form working groups with key participants to review
implementation of action plans. Annual progress is being disseminated via the
published annual reviews and no fora are planned.
C02a: Six monthly newsletter to participants in Action plan. This was produced
once but discontinued as it became very time consuming and resource intensive.

View o f the Kennet Valley
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SUMMARY OF ISSUES
Figure 4 indicates the location of the site specific catchment issues A - H as identified in the
Consultation Report:
A
B
C
D
E
F
G
H

West Berkshire Groundwater Scheme
Kennet & Avon Canal: Shalbourne-Dun issue
Newbury and Thatcham: Flood risk and development proposals
Upper Kennet levels and flows: Axford Licence
River Corridor Surveys
Kennet and Lamboum proposed Riverine SSSI
Thatcham Reed Beds
Ogbourne St. George Nitrate Sensitive Area.

Other issues raised in the Consultation Report were:
* W ater quality protection
* Changes in catchment status
* Communications

River Kennet CMP - Third Annual Review
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5.0

MONITORING REPORT

5.1

As most general activities of the Agency relate to sustaining and enhancing the environment
as a resource, the working definitions of the activities in this report have been grouped to
reflect this resource element in four different tables (blue pages 23-48).
Table 1

MONITORING (describe resource)
Includes: Sampling/survey programmes and any other data collection action,
modelling, analysis of data, compiling inventories.

Table 2

REGULATION & ENFORCEMENT (safeguard resource)
Includes: Direct and indirect regulation( eg planning consultation).

Table 3

OPERATIONS (maintain resource)
Includes: Routine work and emergencies, promotion and advisory services.

Table 4

IMPROVEMENT (enhance resource)
Includes: Pure enhancement schemes, righting past wrongs.

5.2

The text o f the tables has been developed from the River Kennet CMP Final Report of April
1994. Those issue-related actions which were programmed for 1994/95 or 95/96 and those
which have been commissioned or implemented during 96/97 are included in the following
tables. Progress for each action (issue-related or routine) is summarised and where
appropriate, the "Nature of Activity/Issue” column also identifies the Final Report's Action
Plan Issue Code, eg FC1 on page 25.

5.3

The modification o f the Action Plan tables has been done mainly to facilitate monitoring of
progress associated with all Agency functions across the Kennet catchment. It also identifies
the potential for harmonised phasing of work and shared resources.
The contact names in the 'Specific Activity' column are Agency staff unless otherwise stated
and do not necessarily belong to the "lead" organisation.
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Monitoring - Table 1

River Kennet Catchment Management Plan - Annual Review 1996/97
TABLE 1: MONITORING
SPEC IFIC ACTIVITY

NATURE O F
ACTIVITY/ISSUE

LEAD
RESPONSIBILITY
(and participants)

PROGRAM M E

PROGRESS/COM M ENTS

1.

Water (including groundwater) quality
sampling, manual and automatic.
Contact : Sheena Engineer/Chris Wheeler

Routine activity in line
with national sampling
policy for controlled
waters & effluent.
5.2.2

Agency
TWUL
HSE, ADAS,
Borough & District
Councils

1993/4 - 1998/9

Groundwater monitoring was suspended
temporarily during the spring and
summer quarters due to resource
constraints. However a concerted effort
in the winter quarter ensured that 66% of
the samples programmed for 1996/1997
were taken.

2.

Invertebrate sampling
routine activity. Other
sampling based around
specific surveys.

Agency, Borough &
District Councils

1993/4 - 1998/9

Sampling during 1995 indicated the
Kennet catchment to be of Very Good
and Good biological quality under the
General Quality Assessment, although
quality declined to Poor at Padworth
Street and Bad at Clay Hill Brook.

9

Biological sampling: invertebrate/
bacteriological, algal, macrophyte sampling.
Contact : Alan Tubb

Survey of skins cast off by non biting
midge larvae is planned for 1997/98 at
Stitchcombe and Chilton Foliat to
investigate water quality changes during
a drought year. Previous survey results
have indicated good water quality at all
sites sampled along the Kennet.

5.2.2
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River Kennet Catchment Management Plan - Annual Review 1996/97

Monitoring - Table 1

SPECIFIC ACTIVITY

NATURE OF
ACTIVITY/ISSUE

LEAD
RESPONSIBILITY
(and participants)

PROGRAM M E

PRO GRESS/CO M M ENTS

3.

Routine activity - data
collection

Agency

1993/4 -1998/9

On-going.

Measurement of rainfall, groundwater levels &
river flow, (manually & telemetry).
C o n tact: Cathy Glenny

Gauging stations on the Shalbourne at
Hungerford and the Kingsclere Brook at
Kingsclere have been completed and
operational since February 1997.

5.3.1
4.

Computer modelling of flows and groundwater
levels helps to increase understanding of
hydrological & hydrogeological relationships
and thus to enhance assessment of
environmental consequences of development
proposals.
Contact: Vin Robinson

Routine activity - data
collection

5.

Routine activity on
needs basis.

Area specific studies to provide further
information for catchment planning purposes.
Contact : Ros Deeming / Sheena Engineer

River Kennet CMP - Third Annual Review

Agency

1993/4 - 1998/9

On-going.
Model used to assist in provision of
evidence for the Axford enquiry.

5.3.5

Agency
5.8.9
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1993/4 - 1998/9

Greenham Commom:- Investigation and
remediation o f former oil spillages and
leaks is proceeding as runway and
associated pavement areas are removed.
In addition, similar work has recently
started in relation to the removal of the
former fuel depots on the site.

Agency Thames Region (West Area)

Monitoring - Table 1

River Kennet Catchment Management Plan - Annual Review 1996/97

SPEC IFIC ACTIVITY

NATURE O F
ACTIVITY/ISSUE

LEAD
RESPONSIBILITY
(and participants)

PROGRAM M E

PROGRESS/COM M ENTS

6.

Continue compiling a comprehensive
groundwater quality sampling network by the
location of survey points and continuation of
sampling programme at identified sites in the
catchment.
Contact : Sheena Engineer

CMP issue related
action (groundwater
quality sampling)

Agency

1993/4 - 1998/9

On-going.
Groundwater monitoring regime has been
updated to be in line with current
Agency National Guidance

7.

River corridor surveys (RCS) of the Kennet
Catchment.
C o n tact: Graham Scholey

CMP issue related
action (Fisheries and
Conservation
Management - data
collection).
FC1

Agency, BW, EN

1993/4 - 1998/9

Entire mam river has been surveyed.

8.

CMP issue related
action (Fisheries and
Conservation
Management - fisheries
surveys).
FC1

Agency

1993/4 - 1998/9

All work completed.
Fish populations were generally good,
with excellent specimens at some sites. 20
different species were caught. Results
demonstrate the importance of habitat and
recommendations
for
enhancement
projects have been made. Site specific
reports are available on request.

Fisheries survey of the Kennet system
incorporating use of new technology (eg
hydroacoustics) where appropriate.
C o n tact: John Sutton

River Kennet CMP - Third Annual Review
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Monitoring - Table 1

River Kennet Catchment Management Plan - Annual Review 1996/97

SPECIFIC ACTIVITY

NATURE O F
ACTIVITY/ISSUE

LEAD
RESPONSIBILITY
(and participants)

PROGRAM M E

PRO GRESS/CO M M ENTS

9.

CMP issue related
action (Fisheries and
Conservation
Management Landscape
Assessments).

Agency,
Borough and
District Councils .

1994/5

Final report completed and copies
available.

Agency

1994/5

60 km of Strategic Landscape Assessment of the
River Kennet.

Identify landscape issues related to the
catchment planning process, develop policies
for dealing with them and identifying
enhancement opportunities. Share landscape
assessment data with NDC and define
potentially collaborative projects.
C o n tact: Richard Copas
10. Geomorphological survey of the River Kennet.
Through consultation, identify the most
appropriate mitigation and enhancement
measures for selected reaches.
Contact : Sue Reed

..-
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Specific opportunities to develop
environmental enhancements in
partnership with other organisations are
welcomed by the Agency.

FC1

CMP issue related
action (Fisheries and
Ccyiservation
Management Geomorphological
survey.
FC1
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Survey of the Upper Kennet has been
completed (summary report is available).
No plans to do other parts of the
catchment.

Agency Thames Region (West Area)

Monitoring - Table 1
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SPEC IFIC ACTIVITY

NATURE OF
ACTIVITY/ISSUE

LEAD
RESPONSIBILITY
(and participants)

PROGRAMME

PROGRESS/COM M ENTS

11. Survey and map the whole system detailing level
and flow, control structures by type, size and
reaches controlled.
Produce proposals for river level and flow
monitoring based on the survey work done above.
Review conditions of all control structures and
prioritise them.

CMP issue related
action (Flood Defence Control structures).
FD2

Agency,
BW, Riparian
owners

1994/5

Survey information is available but it
needs to be catalogued and a means of
accessing it in a user friendly way
established.
Thames Region has recently acquired a
Geographical Information System which
is being evaluated as a possible tool to
satisfy these needs.
A long term strategy using benefit cost
criteria from the Flood Defence Manual
will be investigated to aid this process.
Surveys and investigations into flooding
matters are carried out routinely as pan
of operations (see Table 3 activities 7
and 21).

12. WQ planning & modelling.
Contact : Simon Bingham & Andrzej Nowosielski

Routine activity, to
assess conditions on
consent applications.
5.2.3

Agency,
DOE, Industry,
District & County
Councils

1993-1998

RE classes have been determined for the
River Kennet.

13. Water resources planning: assess current &
future demands.
C o n tact: Brian Arkell

Routine activity - Water
Resources Planning
5.3.4

Agency,
Water Companies,
Industry

1993/4-1998/9

Continued emphasis on demand
management including leakage control.

C o n ta c t: John Dora
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Monitoring - Table 1

River Kennet Catchment Management Plan - Annual Review 1996/97

SPECIFIC ACTIVITY

14.

Poor weed growth; investigate the extent of the
problem by site inspection, additional sampling
and analysis. Make recommendations
considering Fisheries and Conservation etc.
Contact : John Sutton

River Kennet CMP - Third Annual Review

NATURE O F
ACTIVITY/ISSUE

Poor weed growth in
the River Kennet below
Marlborough STW.
(New Issue)
3.5 (v)

LEAD
RESPONSIBILITY
(and participants)

PROGRAM M E

Agency,
Savemake
Flyfishers

1996/7
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PRO GRESS/CO M M ENTS

1
Agency has initiated a thorough
investigation of all possible influences;
meanwhile TWUL in recognition of the
possible influence of Marlborough STW
have agreed, in principle, to a pilot study
involving the reduction of phosphate
concentrations in the discharge from the
STW.

Agency Thames Region (West Area)

Monitoring - Table 1

River Kennet Catchment Management Plan - Annual Review 1996/97

TABLE 2: REGULATION & ENFORCEMENT
SPEC IFIC ACTIVITY

NATURE O F
ACTIVITY/ISSUE

LEAD
RESPONSIBILITY
(and participants)

PROGRAM M E

PROGRESS/COM M ENTS

1. Discharge consenting & charging for discharges.
C o n tact: Chris Wheeler

Routine activity.

Agency (applicant)

1993/4 - 1998/9

On-going activity.

Agency

1993/4 - 1998/9

Two successful convictions
causing a fish mortality (£3000
fine), for discharging oil (£2000
fine)

1

5.2.1

1
Enforcement of pollution control legislation:
collection of evidence, follow up legal action,
prosecution.
Contact : Chris Wheeler

Routine activity.

3.

Compliance of experimental Nitrate Sensitive
Areas (NSA), (eg, Ogbourne St George),
establishment of Nitrate Vulnerable Zones
(NVZ).
C o n ta c t: Sheena Engineer

Routine activity, to
protect public
water supply
boreholes from
diffuse pollution
(by nitrate).
5.2.6

Landowner
Agency
TWUL
MAFF, ADAS

1993/4 - 2000/1

Groundwater monitoring by
Agency continues in connection
with the MAFF run NSA work.
Ogbourne St George has been
designated an NVZ and NSA.

4.

Routine activity.

Agency

1993/4 - 1998/9

On-going activity.

2.

Enforcement of Agency’s policy & practice for
the protection of groundwater.

5.2.5

5.2.7
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Regulation and Enforcement - Table 2

River Kennet Catchment Management Plan - Annual Review 1996/97

PROGRAM M E

SPEC IFIC ACTIVITY

NATURE OF
ACTIVITY/ISSUE

LEAD
RESPONSIBILITY
(and participants)

5.

Abstraction licensing in order to protect both
water quantity & quality.
Contact :Geoff Bell

Routine activity abstraction
licensing
5.3.2

Agency

6 new licences have been issued

6.

Abstraction licence enforcement to ensure
compliance with licence conditions.
Contact : Cathy Glenny

Routine activity abstraction licence
enforcement 5.3.3

Agency

157 enforcement visits made
between April 1996 and April
1997. A contentious prosecution
case was successfully resolved on
2nd April 1997 resulting in a fine
of £1000 and costs of £500.

7.

Regulation of fisheries through the issuing of
consents. Enforcement of rod licences, and
fisheries byelaws & consents.
C o n tact: John Sutton

Routine activity.
Bailiffing patrols.

Agency
UTFC
R&DAA

1993/4 - 1998/9

On-going. Final draft of Code of
Best Practice ( drawn up by
KVFA and Agency) in
preparation, progress delayed by
operational priorities.
2619 rod licences were inspected
between April 1996 and 31st
March 1997.

8.

Routine activity,
(agency basis for
BW).

BW
Agency (at Blake's
Lock and
downstream to
Thames)

1993/4 - 1998/9

A change in licensing
arrangements between the Agency
and BW has resulted in Blakes
Lock only being manned two days
per week and solely by the
Agency.

Regulation of vessels through craft registration
and/or licences.
C o n tact: Eileen McKeever
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Regulation and Enforcement - Table 2
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SPECIFIC ACTIVITY

NATURE OF
ACTIVITY/ISSUE

LEAD
RESPONSIBILITY
(and participants)

PROGRAM ME

PROGRESS/COM M ENTS

9.

Introduction and enforcement o f Boat Safety
Scheme.
Contact : Eileen McKeever

Introduction
January 1997,
ongoing routine
activity

Agency/BW

1997 -

National Boat Safety Scheme is
proving very successful and has
been well accepted amongst boat
users. Figures for individual
watercourses are not available but
on the inland waterways
controlled by BW 10,000
applications were received and
only 26 applications did not
contain the correct paper work,
indicating that the National Boat
Safety Pack had been well
understood.
8500 applications were received
for the Thames.

10. Land Drainage consents primarily to prevent
flooding.
Contact : Ian Tiller

Routine activity.
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Regulation and Enforcement - Table 2

SPECIFIC ACTIVITY

NATURE O F
ACTIVITY/ISSUE

LEAD
RESPONSIBILITY
(and participants)

PROGRAM M E

PROGRESS/COM M ENTS

11. The Agency was concerned that the A34
Newbury By-pass would pose a threat o f
increased flood risk and possible adverse
ecological impact (see 4.1.5)

CMP issue related
action (Flood
Defence - A34
Newbury By-pass).

Agency
NDC, HA

1994/5 - 1995/6

Construction programme
underway with a view to
completion in late 1998. Some
bridge designs were revised
following Agency and English
Nature concerns. This will help
to overcome additional risks o f
floods caused by the bypass and
reduce impact on the SSSIs in the
Kennet and Lamboum valleys.
The majority o f surface water
runoff from the road is being
discharged via oil interceptors and
balancing ponds planted as reed
beds to improve water quality. A
storage pond is to be modified to
include a sub surface flow reed
bed as part o f an on going Agency
R & D project to determine which
system benefits the water
environment most and is most cost
effective.

Agency
TWUL

1994/5 - 1995/6

Public Inquiry began 15th October
1996 and finished on 28th
November 1996 with a formal site
inspection. The final decision is
awaited.

Contact : Barry Winter and Graham Scholey
FD5

12. Determination o f Axford Licence variation and
establishment o f flow constraint on River Kennet.
Contact : Mike Owen
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CMP issue related
action (Water
Resources - Upper
Kennet River
Levels).
W Rlb
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SPECIFIC ACTIVITY

NATURE OF
ACTIVITY/ISSUE

LEAD
RESPONSIBILITY
(and participants)

PROGRAM M E

PROGRESS/COM M ENTS

13. Ensure, through liaison and representations to
local authorities, that sustainable use o f water
resources is achieved, Agency's interests are
safeguarded and environmental enhancements
identified where appropriate.
New Action.
Contact : Ros Deeming

There is a need to
ensure that the
numbers o f houses
and the locations
identified in the
Berkshire Structure
Plan and District
Local Plans are
sustainable

Agency
County and local
councils

1996/7 - 1998/9

The Agency actively promotes the
input o f Agency policies into
development plans. Policies on
the sustainable use o f water
resources have been incorporated
into Berks Structure Plan and
appear in the majority of local
plans in the catchment area.
The Agency recently objected to
housing development proposed in
the Kennet Valley at the Reading
Borough Local Plan Inquiry in
February 1997. The DETR
inspector upheld the Agency's
objections and decided against the
development, (see 4.1.9)
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TA B LE 3: OPERATIONS

SPECIFIC ACTIVITY

NATURE O F
ACTIVITY/ISSUE

LEAD
RESPONSIBILITY
(and participant)

PROGRAM M E

PROGRESS/COM M ENTS

1. Provide access to Public Register.
Contact : Nicki Atkins

Routine activity. Stat.
duty, WR Act 91.
WQ2

Agency

1993/4 - 1998/99

A National leaflet entitled," Guide to
information available to the public",
was published in December 1996. As
a region, Thames receives around 350
public register requests (relating to
discharges to controlled waters, water
quality and abstractions) a month.

2.

Pollution prevention visits: identify & educate
potential polluters.
Contact : Chris Wheeler/Bob Jeffery

Routine activity.

Agency
Industry, Farmers

3.

CMP Issue related action
(Water Quality - pollution
prevention)

Continue programme o f pollution prevention
campaigns and complete Foudry Brook farming and
industrial areas and Enboume and tributaries
farming areas.
C ontact: Chris Wheeler/Sarah Davies

WQ10

WQ7
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Ongoing eg. Hambridge Lane and
Hambridge Road Industrial Estates o f
Newbury were targeted for pollution
prevention visits and approximately 200
visits were carried out between October
1996 and May 1997
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Agency
District & County
Councils,
TWUL, Industry,
Farmers, EN
MAFF/ADAS

1993/4 - 1998/9

Completed

Agency Thames Region (West Area)
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SPECIFIC ACTIVITY

NATURE OF
ACTIVITY/ISSUE

LEAD
RESPONSIBILITY
(and participant)

PROGRAM M E

PROGRESS/COM M ENTS

4.

Routine activity. Respond
to published standards o f
service.

Agency
Emergency services

1993/4 - 1998/9

On-going activity. Almost 200
incidents were reported and investigated
between August 1996 and June 1997.

Emergency response service (24hr) to reported
incidents o f pollution to minimise impact of
pollution on the environment.
C ontact: Chris Wheeler

5.2.9
5.

Provide data & advice to further education &
understanding o f the water environment by others,
eg water companies, public.
C ontact: Chris Wheeler

Routine activity. Includes
site visits.

6.

Routine activity.
Published standards o f
service.
5.4.1

Emergency response service for fish rescues to
prevent or limit losses o f fish.
Contact : John Sutton
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On-going activity eg. induction courses
in pollution prevention given to some
o f the workforce constructing the
Newbury Bypass.
Approximately 15 school visits within
the catchment have been carried out.
Agency staff manned a stall at the
National Waste Minimisation Roadshow
held at Newbury Racecourse.
Participation in Globe- Go Local on a
better environment.

Agency

5.2.8
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Agency
Fishery owners

1993/4 - 1998/9

On-going eg. a number o f fish rescues
were carried out on the Mill stream and
tributaries o f the Lamboum as a result
o f low flows during the spring and
summer months.

Agency Thames Region (West Area)
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Operations - Table 3

SPECIFIC ACTIVITY

NATURE OF
ACTIVITY/ISSUE

LEAD
RESPONSIBILITY
(and participant)

PROGRAM M E

PROGRESS/COM M ENTS

7.

Provide appropriate land drainage, alleviate
flooding, whilst ensuring full protection or
mitigation o f damage to fisheries and other wildlife
habitats.
Contact : John Dora

Routine activity:
watercourse maintenance
programme, including
aquatic plant management
& dredging & bank
trimming.
5.5.2

Agency
Riparian owners

1993/4 - 1998/9

Internal review o f achievement of
environmentally sensitive standards
underway, with adoption o f revised
guidelines planned for summer 1997.

8.

Emergency response service (24hr) to reported
incidents o f flooding to protect people & property,
including flood warning.
C on tact: John Dora

Routine activity.

Agency

1993/4 - 1998/9

On-going activity as and when
required.
Installing and configuring several river
level monitoring sites which are linked
to a central computer at Wallingford,
and will enable more effective
operational responses to flooding.

9.

River control: identify responsibility for operation
& maintenance o f control structures.
Contact : John Dora

Routine activity. Agency
has powers to supervise
riparian owners.
5.5.4

Agency
Riparian owners

1993/4 - 1998/9

On-going activity

10. Maintain facilities for navigation & general public,
eg locks, moorings, footbridges, stiles etc.
Contact : Eileen McKeever

Routine activity.

Agency/BW
Riparian owners
District & County
Councils

1993/4 - 1998/9

General maintenance work carried out
by Agency on those stretches where it
is the navigation authority ie from
Highbridge in Reading to the Thames
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SPECIFIC ACTIVITY

NATURE OF
ACTIVITY/ISSUE

LEAD
RESPONSIBILITY
(and participant)

PROGRAM ME

PROGRESS/COM M ENTS

11. Assess the feasibility o f combining the hazardous
chemical lists of, HSE, County Councils, CIMAH,
BASIS and the fire brigade into a single database
and collation o f local data on hazardous sites.
C on tact: Chris Wheeler

CMP issue related action
(water quality - use and
storage o f chemicals).
WQ4

Agency, County
Councils, HSE

1993/4 - 1998/9

Through liaison with Local Authorities
and HSE the Agency is working to
establish the location o f all hazardous
sites and if need be appropriate
strategies for dealing with them in an
emergency.

12. Investigate cause o f the problems o f turbid water
entering R Dun from canal and identify solutions.
Contact : John Sutton

CMP issue related action
(Water Quality - River .
Dun/Shalbome/canal
confluence area).
WQ8

Agency
EN, BW, Riparian
Owner, BBONT,
Hungerford Town and
Manor

1994/5 - 1995/6

Reedbed system constructed to trap
suspended solids. Maintenance
schedule has been agreed and the
project signed off. Reed growth has
become quickly established and early
results look promising. Reports o f
improved water quality have been
received from local residents.

13. Support the designation o f part o f the Rivers Kennet
and Lamboum as a SSSI. Ensure all internal
operations are in sympathy with the high nature
conservation value o f the catchment and advise and
promote the sensitive management o f this valuable
resource.
Contact : Graham Scholey

CMP issue related action
(Fisheries and
Conservation Management
- maintaining the high
ecological value of the
catchment).
FC2

EN
Agency, Riparian
Owners, BW, KVFA,
Wildlife Trusts

1994/5 - 1995/6

Rivers Kennet and Lamboum are now
fully notified as two separate SSSIs (all
of the Lamboum and part o f the
Kennet). A consenting protocol
between EN and the Agency is almost
complete. The conservation strategy
for both rivers is now underway and
should be produced by end o f March
1998.

River Kennet CMP - Third Annual Review
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Operations - Table 3

SPECIFIC ACTIVITY

NATURE OF
ACTIVITY/ISSUE

LEAD
RESPONSIBILITY
(and participant)

PROGRAM M E

PROGRESS/COM M ENTS

14. Thatcham Reed Beds SSSI: Instigate an
investigation into the problem and recommend
actions, ie, habitat management programme, repair
and refurbishment o f control structures, etc.
Contact : Graham Scholey

CMP issue related action
(Fisheries and
Conservation - Habitat
management at Thatcham
Reed Beds SSSI).
FC3

RSPB, EN
Agency, NDC

1994/5 - 1995/

Management plan produced by RSPB
for the steering group. WLMP
completed. Enhancement works,
involving the installation o f a sluice and
excavation o f new ditches have been
carried out in accordance with the
Management Plan and WLMP. Further
work is planned to rejuvenate the
reedbeds.

15. Continue (and improve as necessary) sympathetic
and sensitive canal and river maintenance for
navigation and flood defence purposes.
Contact : John Dora/David Berezynskij (BW)

CMP issue related action
(Flood Defence maintenance and
conservation conflict).

BW, Agency
EN

1994/5 - 1998/9

This is a continuing process with well
defined procedures for the Agency in
which BW may be interested.

Agency

1993/4 - 1994/5

Completed. Output data used to help
determine licence.

FD4
16. Assess PHABSIM as a means to set prescribed flow
(for Axford licence) to protect environmental needs.
Contact : Cathy Glenny

River Kennet CMP - Third Annual Review

CMP issue related action
(Water Resources - Upper
Kennet River Levels and
Flows).
W Rla
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SPECIFIC ACTIVITY

NATURE OF
ACTIVITY/ISSUE

LEAD
RESPONSIBILITY
(and participant)

PROGRAM ME

PROGRESS/COM M ENTS

17. Assess need and potential to develop new
groundwater resources in the Middle and Lower
Kennet.

CMP issue related action
(Water Resources increases in demand due to
Structure Plan proposals).
WR3a

Agency
TWUL, NDC

1993/4 - 1997/8

East Woodhay licence renewed for 10
years in December 1996.

CMP issue related action
(Water Resources increases in demand on
water resources).

TWUL
Agency

Use o f Agency in-house groundwater and habitat
models to assess effects o f abstraction and the
potential for further development.
C ontact: Brian Arkell
18. Investigation by TWUL o f emergency support for
Reading Water Supply; from chalk aquifer at
Fobney, Thames-side groundwater or river.
Test pumping and other work is ongoing
Contact :Brian Arkell/Vin Robinson

River Kennet CMP - Third Annual Review

No specific work on water supply for
new developments has been undertaken.

1995/6 - 1996/7

8 boreholes have now been drilled at
Fobney and have been pump tested as
a group. Application for an abstraction
licence is now imminent.

WR3c
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SPECIFIC ACTIVITY

NATURE OF
ACTIVITY/ISSUE

LEAD
RESPONSIBILITY
(and participant)

PROGRAMM E

PROGRESS/COM M ENTS

19. Evaluate water supply needs o f the canal (for
navigation), resources availability, distribution and
limits o f operation. Investigate ways o f optimising
water usage. Continue liaison with relevant parties.
Contact :Roger Powling

CMP issue related action
(Water Resources - Kennet
& Avon Canal).
WR7

BW,
Agency,
Kennet & Avon Canal
Trust,
Riparian Owners

1993/4 - 1998/9

The Kennet and Avon Canal
Partnership (BW, LA's and KACT)
won their bid, in October 1996, for
£25 million o f lottery funding to
support their £29 million project to
secure the structure, operation and
environment o f the canal for future
generations.
The work is programmed over 4 years
and is principally to improve water
control structures, such as lock gates,
swing bridges and embankments.
One o f the first schemes to be done is
the replacement o f sluices at
Aldermaston Mill in the Winter o f
1997.

River Kennet CMP - Third Annual Review
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SPECIFIC ACTIVITY

NATURE OF
ACTIVITY/ISSUE

LEAD
RESPONSIBILITY
(and participant)

PROGRAMME

PROGRESS/COM MENTS

20. Ingress o f groundwater to sewers reduces their
capacity to carry sewage and is the direct cause of
flooding in some areas: Undertake liaison to
identify critical problem areas and repair
programme.
Contact : Chris Wheeler

CMP issue related action
(Water Quality - ingress of
groundwater to sewers).

TWUL
Borough & District
Councils,
Agency

1993/4 - 1998/9

A programme of sewer sealing has
continued to prevent ingress of
groundwater into foul sewers.
Newbury D.C have completed schemes
in Upper Lamboum, Lamboum. Great
Shefford, Weston, Winterboume,
Brimpton and Burghfield Common.
Further investigations to be made in
Ramsbury area to see if more sealing is
required. This action is now to be
carried out by TWUL rather than the
councils

WQ6

River Kennet CMP - Third Annual Review
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SPECIFIC ACTIVITY

NATURE OF
ACTIVITY/ISSUE

LEAD
RESPONSIBILITY
(and participant)

PROGRAM M E

PROGRESS/COM M ENTS

21. Development control in the floodplain by local
authorities. Continue mathematical modelling to
determine the extent o f the floodplains o f the Rivers
Kennet and Lamboum in the Newbury and
Thatcham area. Continue monitoring o f water
levels, flow and gate operation to assist with
calibration o f hydraulic model.
Contact : Barry Winter

CMP issue related action
(Flood Defence - increased
risk of flooding in
Newbury and Thatcham).

Agency
District & County
Councils, Riparian
Owners

1994/5 - 1998/9

Suitable policy statements for
floodplain protection have been
included in most statutory development
plans. The need for a short document
to back up Agency objections to
development in the floodplain has been
accommodated within the National
floodplain policy document, launched
m March 1997 and is available on
request.
Mathematical modelling has
progressed, but technical difficulties are
proving time-consuming and expensive
to overcome. Delivery date for
floodplain maps not yet been
confirmed, however the Lower Kennet
is substantially complete and the
Newbury section should be finalised by
the end o f the summer.

22. Management o f complex control structures in the
Newbury area in order to reduce potential risk of
flooding.
Contact : John Dora

CMP issue related action
(Flood Defence management o f river
structures).

Agency
District & County
Councils, Riparian
owners

1994/5 - 1998/9

Good progress is being made by BW in
formulating proposals for the Newbury
area. All structures are under riparian
or BW control, with various operational
agreements between BW and owners.

FD1

FD3
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SPECIFIC ACTIVITY

NATURE OF
ACTIVITY/ISSUE

LEAD
RESPONSIBILITY
(and participant)

PROGRAMME

PROGRESS/COM M ENTS

23. Litter on the Kennet and Avon Canal especially on
the bank: Improve public awareness and education.
Contact : Kate Vincent and Simon Bevan

CMP issue related action
(Water Quality - Litter).
WQ9

NDC, RBC, KDC,
BW, Agency, CKC,
Riparian owners

1993/4 - 1998/9

RESCUE event took place in March
on the Thames through Reading and on
the Kennet from Kintbury to the
Thames confluence. 500 volunteers
collected over 55 tonnes o f rubbish eg.
shopping trolleys, bicycles and
thousands of aluminium cans and
plastic bottles.

River Kennet CMP - Third Annual Review
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Operations - Table 3

SPECIFIC ACTIVITY

NATURE OF
ACTIVITY/ISSUE

LEAD
RESPONSIBILITY
(and participant)

PROGRAM M E

PROGRESS/COM M ENTS

24. Make positive use o f existing groups and fora to:
- help the Agency achieve its coordinating role,
report incidents promptly,
- promote monitor, audit and review actions.

CMP issue related action
(Communications effective coordination o f
debating local concerns
and issues).

Agency
County & Local
Councils, Riparian
owners, Interest
groups

1994/5 - 1998/9

Agency staff deal with multifunctional
enquiries, review progress and publish
results. Talks given to colleges and
universities. Participation in Reading
Waterways Forum and Kennet clean-up
activities.
Good liaison between EN and Agency
on pollution incidents.

Raise awareness and communicate the importance
o f implementing the Action Plans by key
participants.
Contact : Chris Wheeler, Graham Scholey, Jamal A
Hamid

COl
The Agency has joined with local
authorities, English Nature, voluntary
groups, farmers and landowners to
support a similar scheme to the highly
successful Pang Valley Countryside
Project. In essence countryside
management is about getting things
done on the ground, to care for the
countryside and make it accessible to
the public. Its aim is to complement
planning policies with positive action
and achieve conservation and
countryside management objectives .
The project was set up in the Autumn
o f 1996.
..

River Kennet CMP - Third Annual Review
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SPECIFIC ACTIVITY

NATURE OF
ACTIVITY/ISSUE

LEAD
RESPONSIBILITY
(and participant)

25

CMP issue related action
(Communications).

Agency

Investigate ways o f improving awareness o f Agency
and its duties through effective communication to
external interested parties, ie, "the public”.
Contact : Kate Vincent

C02

PROGRAM M E

PROGRESS/COM M ENTS

Customer Services and other Agency
staff are very active with press
releases, talks, shows, educational
visits eg. Agency advertisement placed
in numerous local publications, listing
the work o f the Agency and useful
telephone numbers, eg. pollution
incident hotline 0800 807060.
A "design a poster" competition for
school children with the aim o f making
young people more aware o f their
responsibilities towards protecting the
environment for future generations was
launched in June 1997.

Improvement - Table 4

River Kennet Catchment Management Plan - Annual Review 1996/97

TABLE 4:

IM PROVEM ENT

SPECIFIC ACTIVITY

NATURE OF
ACTIVITY/ISSUE

LEAD
RESPONSIBILITY
(and participant)

PROGRAM M E

PR OGRESS/COM M ENTS

1.

Routine activity.

Agency
Riparian owners, EN,
County & District
Councils

1993/4 - 1998/9

Channel narrowing work on the River
Lamboum at Easton is completed.

Planned enhancement projects as identified by
Fisheries and Conservation/Flood Defence Habitat
Enhancement Programme.
Contact :Graham Scholey

5.4.3

Project to protect over 1km o f the River Og
at Marlborough from damage by livestock
and to promote buffer zone creation
completed. This project will encourage
diversity o f bankside flora and fauna whilst
protecting important gravel spawning areas
for wild brown trout.
Continuation o f gravel spawning
enhancements at key sites.
Much enhancement achieved through flood
defence funding and during routine river
maintenance works.
Major habitat enhancement work is being
undertaken at Thatcham Reedbeds SSSI
(see 4.1.4)

River Kennet CMP - Third Annual Review

Page 46

Agency Thames Region (West Area)

Improvement - Table 4

River Kennet Catchment Management Plan - Annual Review 1996/97

SPECIFIC ACTIVITY

NATURE OF
ACTIVITY/ISSUE

LEAD
RESPONSIBILITY
(and participant)

PROGRAMME

PROGRESS/COM M ENTS

2.

Promote the recreational use o f water and associated
land & encourage public access, primarily through
joint ventures.
C on ta ct: Eileen McKeever

Routine activity to
enhance amenity value of
water environment.
Benefits local community.
5.7.7

Agency, BW
CoCo, Riparian
Owners, District &
County Councils

1993/4 - 1998/9

From 1 April 1996, Agency agree to
recognise BCU membership as a valid canoe
licence in Anglian and Southern Regions.
Discussions are still ongoing in Thames
Region.

3.

Promote improvements in water environment in
Minerals Plans: encourage wetland habitat &
landscape enhancements as part o f "after use
plans”.
C o n ta ct: Ros Deeming

Routine activity.

Agency
County and Local
Councils

1993/4 - 1998/9

Most councils have detailed policies on
'after use'.

4.

CMP issue related action
(Fisheries and
Conservation - recovery
o f an Otter population).

Agency
WWT, BBONT,
KVFA, EN, Riparian
Owners, County
Council

1994/5 - 1998/9

WWT Project officer's final report has
been produced, confirming the excellent
potential of the catchment for otters and
including recommendations for enhancement
on parts of the catchment with poorer habit.
The Agency hopes to begin implementing
enhancement in 1998/99 in conjunction with
landowners

Agency
TST, KVFA,
Riparian Owners

1994/5 2000/01

60,000 smolts were stocked to the River
Kennet in March 1997 and 100,000 fry
stocked in June 1997. Project to constmct
17 fish passes was approved in February
1997. 6 passes to be built in 1997.

Look to promote and initiate an otter habitat project.
Aim to assess suitability o f the catchment for otters
by investigating habitat, prey populations and the
levels o f toxic pollutants ie through fish tissue
analysis.
C o n ta ct: Graham Scholey

5.8.6

FC5

5.

Re-establish a substantially self-sustaining run of
salmon. Programmed stocking o f juvenile salmon
into the Rivers Kennet and Lamboum.
Contact : John Sutton

CMP issue related action
(Fisheries and
Conservation - Salmon
rehabilitation).
FC10
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Improvement - Table 4

SPECIFIC ACTIVITY

NATURE OF
ACTIVITY/ISSUE

LEAD
RESPONSIBILITY
(and participant)

PROGRAM M E

PROGRESS/COM M ENTS

6.

Routine activity

Agency
TWUL

1994/5 - 1995/6

The scheme has not been used during this
drought. However if there is a continued
decline in water resources it may be used to
augment river flows in West Berkshire.

West Berkshire Groundwater Scheme Sites:
Removal o f unsightly disused radio masts.
Commission grass cutting regimes. General site
clearance and tidying up.
Contact : Tony Scott

5.3.7
Removal o f the 5 remaining masts has been
delayed due to budgetary constraints.

7.

Environmental impact o f increased boat traffic on
physical habitat o f Kennet & Avon Canal. Take
appropriate opportunities for enhancement when
doing maintenance works eg soft bank revetment,
o ff channel refuges for invertebrates and fry,
planting etc.
C ontact: John Sutton

River Kennet CMP - Third Annual Review

CMP issue related action
(Fisheries and
Conservation - Kennet &
Avon canal, impact of
increased boat traffic).

BW
Agency

1993/4 - 1998/9

The Agency has considerable experience of
habitat enhancement schemes and is keen to
share this experience with BW.

FC8
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6.0

FUTURE REVIEWS
In order to progress successfully the accelerated national program m e for the production o f LEAPs,
the publication of the next Kennet CM P Annual Review will now be replaced by a LEAP
Consultation Report for the Kennet catchment. This is timely as the Consultation Report for the
River Kennet CMP was produced in March 1993 and therefore it should be given a five year cycle
for a full plan review.
The LEAP Consultation Report will take account o f the A gency's interests in air, water and land
and we hope to publish it in September 1998.

Thank you for your interest in the River Kennet catchment. As this Review shows, the Agency
and others have made considerable progress towards addressing the issues and implementing
the actions listed in the Action plans. The Agency expects this work to continue in the future.

PLEASE LET US KNOW YOUR VIEWS AND YOUR ACTIVITIES.
If you require any further information or wish to make any comments, please contact
Miss M aria Glackin
Environment Agency
Isis House
Howbery Park
W allingford, Oxon.
Tel: 0118 9535284

Note: This is not a iegaiiy or scientifically binding document. It is written both for

wide public appreciation and fo r information.
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APPENDICES

APPENDIX A

Land use planning in the catchment
Since the River Kennet CM P Final Report was published in April 1994, no major changes have been noted
which require either the vision or the strategies described in the Final Report to be amended. A number
o f statutory land use plans have been progressed by local authorities and the current situation is summarised
below:

Structure Plans

Berkshire to year 2006 : Adopted in November 1995 following a High C ourt
decision in C ouncil's favour. Covers the Agency's interests adequately.
Wiltshire: Single Replacement Plan Deposit Draft issued August 1996. Examination
in Public held Feb/M arch 97.
Hampshire: Examination in Public held 96. Panel Report issued May 97.
Oxfordshire: Structure Plan 2011; Deposit Draft November 1996, Examination in
Public completed during July 1997.

Minerals Plans

Berkshire to year 2006 : Adopted November 95. Incorporates E A 's views on the
restoration o f sites.
Wiltshire: Public Consultation Draft published Sept 1994. Deposit expected late 97.
Hampshire: Minerals plan recently gone through Public Inquiry. Inspectors report
expected soon.
Oxfordshire M inerals & Waste Plan : Public Inquiry held summer 1994. Adopted
July 96.

Waste Plans

Berkshire: Inquiry on Waste Plan finished in April 96. Adoption expected early 98.
Wiltshire: Waste Strategy published March 1996.
Hampshire: Waste Plan recently finished Public Inquiry. Inspectors report expected.
Oxfordshire : See Minerals & W aste Plan above.

District Plans

Newbury DC: Deposit Draft of Local Plan Review 1991 - 2006 issued September
1996. Public Inquiry to be held in September 97.
Reading BC: M odifications issued March 1996. Public Inquiry on additional issues
held in Feb 97, where proposed developments at Coley and Southcote M eadows w ere
dismissed.
Wokingham DC: Public Consultation Draft April 1995, expecting Deposit Draft June
97.
Kennet DC: Local Plan Adopted March 97.
Covers the A gency's interests
adequately
North Wilts DC: Public Inquiry held July 96. Inspectors report expected late 97.
Thamesdown BC (now Swindon BC): Public Inquiry finished in M arch 96.
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Inspectors report published April 97.
Basingstoke & Deane BC: Adopted Plan and now starting review.
Vale of W hite Horse DC: Inquiry finished April 97. Inspectors report expected end
o f 97.

River Kennet at Manton
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APPENDIX B
General Quality Assessment (GQA)
The General Quality Assessment (GQA) scheme is used to make regular assessments o f the quality o f rivers

to monitor trends over time and to compare rivers in different areas. Four components are being
developed fo r the GQA assessment - general chemistry, nutrients, aesthetics and biology - each providing
a discrete ’'window" on the quality of the river stretches. The general chemistry and biology components
o f the GQA are now in use. It is made up o f six grades (A to F) defined by standards fo r Dissolved
Oxygen, BOD and Total Ammonia. The biological component is based on groups o f macroinvertebrates
(small animals including mayfly nymphs, snails, shrimps and worms) that are found on the river bed. The
GQA classes vary from A (very good) to F (bad) with lower case letters differentiating the classes. The
nutrient and aesthetic components are still under development and may be introduced at a later stage.

River Quality Objectives
The River Quality Objective (RQO) scheme establishes quality targets based on the uses o f the w atercourse,
to provide a commonly agreed planning framework for regulatory bodies and dischargers. The proposed
RQO scheme is based upon the recognised uses to which a river stretch may be put. These uses could
eventually include: River Ecosystem; Special Ecosystem; Abstraction for Potable Supply; A gricultural
Abstraction; and W atersports. The standards defining the five River Ecosystem (RE) use classes, which
address the chemical quality requirements o f different types of aquatic ecosystems, were introduced by the
Surface W aters (River Ecosystem)(Classification) Regulations 1994. Standards for further uses are still
under development. For each stretch of river, an RE class RQO will be assigned, including a date by which
this level of water quality should be achieved. Until RQOs are formally established by legal notice served
by the Secretary of State, and therefore exist on a statutory basis, they will be applied on a non-statutory
basis.

The statutory scheme will require public consultation. These objectives are to assist the Environment
Agency in planning work until they become statutory. Since the system is new, several o f the objectives
may need to be reset as further information on the watercourses is gathered. This will be done over the
next few yean before statutory objectives are implemented. Once the objectives become statutory the
Environment Agency will review them at least once every five years.
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T a b le 1: D escrip tio n s o f th e R iver Ecosystem Classes
Class RE1

W ater o f very good quality suitable for all fish species

Class RE2
Class RE3

W ater o f good quality suitable for all fish species
W ater o f fair quality suitable for high class coarse fish
populations

Class RE4
Class RE5

W ater o f fair quality suitable for coarse fish populations
W ater o f poor quality which is likely to limit coarse fish
populations
W ater o f bad quality in which fish are unlikely to be
present o r insufficient data available by which to classify
w ater quality

Unclassified

T he new R iver Ecosystem classes have been used to set river quality objectives for the Kennet catchment
and the proposed objectives are given in Appendix C. The river quality objectives have been set taking into
account current and future uses o f the watercourses in this area. The compliance o f watercourse reaches
with their objectives is judged against a rolling three calendar year period.
T h e R Q O schem e also allow s fo r long -term objectives. These a re objectives which we hope to see
a tta in e d b ey o n d 2005. In o rd e r to set lo n g -term objectives it is im p o rta n t to d eterm in e the need for
f u r th e r w a te r q u a lity im p ro v em e n ts w ithin the K ennet catchm ent. A public view on the req u ired uses
fo r a w a te rc o u rse w ould be v alued.
W a te r q u a lity im p ro v em e n ts cost m oney a n d in m an y cases it is th e public who pay the bill for these
im p ro v e m e n ts e ith e r d ire c tly o r ind irectly . So it is im p o rtan t to relate the cost o f any proposed
im p ro v e m e n ts to th e ir b en efits w hen deciding on w h eth er o r not individual schem es should go ahead.
C o st b e n e fit analyses will b e used in helping to assign priorities fo r im provem ent schem es.
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RIVER

REACH

ALDBOURNE
ALDERSHOT STREAM
BAUGHURST BROOK
BURGHFIELD BROOK
CLAY HILL BROOK
CLAY HILL BROOK
DUN
ECCHINSWELL BROOK
ENBORNE
ENBORNE
ENBORNE
FISHERMANS BROOK
FOUDRY BROOK
FOUDRY BROOK
FROXFIELD STREAM *
HOLY BROOK
iKENNET
jKENNET
IKENNET
iKENNET
KENNET
KENNET
tKENNET
KENNET
KENNET
KENNET
KENNET AND AVON CANAL
IKENNET AND AVON CANAL
[KENNET AND AVON CANAL
jKINGSCLERE BROOK
LAMBOURN
LAMBOURN
LAMBOURN
OG
PADWORTH STREAM
SHALBOURNE STREAM
SILCHESTER BROOK
SILCHESTER BROOK
WINTERBOURNE

Whittonditch - Kennet
Source - Kennet
Pound Green - Enborne
Burghfield Common - Foudry Brook
Sulhamstead Green - Burghfield STW
Burghfield STW - Kennet
East Grafton - Kennet
Ecchinswell - Enborne
West Woodhay - Bishops Green STW
Bishops Green STW - Baughurst Brook
Baughurst Brook - Kennet
Source - Padworth Stream
Devil’s Highway - Stratrid Mortimer STW
Stratfield Mortimer STW - Kennet
Froxfield - Dun
Kennet- Kennet
West Kennet - Marlborough STW
Marlborough STW - Stitchcombe Mill
Stitchcombe Mill - Hungerford STW
Hungerford STW - Newbury STW
Newbury STW - Aldershot Stream
Aldershot Stream - Enborne
Enborne - Sulhamstead Stream
Sulhamstead Stream - Foudry Brook
Foudry Brook - Holy Brook
Holy Brook - Thames
Crofton - Kintbury
Widmead Lock - Woolhampton
Woolhampton - Ufton
Kingsclere - Enborne
Lamboum - Boxford STW
Boxford STW - Lamboum FFM
Lamboum FFM - Kennet
Bay Bridge - Kennet
Old Warren - Kennet
Shalbourne - Dun
Tadley - Silchester STW
Silchester STW - Foudry Brook
Winterbourne - Bagnor Stream

SHORT-TERM
RQO
RE2
RE2
RE3
RE3
RE2
RES
RE1
RE2
RE2
RE1
RE2
RE3
RE2
RE2
RE1
RE1
RE2
RE2
RE1
'
RE1
RE1
RE1
RE1
RE1
RE2
RE3
RE3
RE2
RE2
RE2
RE1
RE1
RE2
RE2
RE2
RE1.
RE2
RE3
RE1

RQO COMPLIANCE
1994-96
PASS
PASS
MARGINAL
PASS
PASS
PASS
MARGINAL
PASS
PASS
PASS
PASS
PASS'
PASS
PASS
PASS
MARGINAL
PASS
PASS
MARGINAL
PASS
PASS
MARGINAL
MARGINAL
MARGINAL
PASS
PASS
MARGINAL
PASS
MARGINAL
PASS
PASS
PASS
PASS
PASS
MARGINAL
PASS
PASS
PASS
PASS
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A P P E N D IX D

Contact Telephone Numbers
N icki A tkins
Sim on Bingham
Sandra C lark
R ichard Copas
Ros D eem ing
John D ora
Sheena Engineer
C athy G lenny
Jam al A H am id
B rian H ughes
Eileen M cK eever
A ndrzej N ow osielski
M ike O w en
Sue Reid
G raham Scholey
T ony Scott
John Sutton
A lan T ubb
Kate V incent
C h ris W heeler
B arry W inter

0118
0118
0118
0118
0118
0118
0118
0118
0118
0118
0118
0118
0118
0118
0118
0118
0118
0118
0118
0118
0118

9535426
9535523
9533305
9535565
9533307
9533381
9533375
9535909
9533304
9533312
9533308
9535429
9535304
9535714
9533346
9533350
9533353
9535931
9533316
9533393
9533303

D avid Berezynskij (BW )
01380 722859
Sally W allington
01189 305335.
(K ennet V alley C ountryside Project)
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APPENDIX E
GLO SSA RY AND ABBREVIATIONS

Abstraction

Removal of water from surface or groundwater, usually by pumping.

Abstraction Licence

Licence issued by the Agency under Section 38 o f the W ater Resources Act
1991 to permit water to be abstracted.

The maximum abstraction rates are

specified in the licence.

ALF

Alleviation of Low Flows

AMP

T W U L 's Asset Management Plan

AOD

Above Ordnance Datum

AONB

Area of Outstanding Natural Beauty

BASIS

British Agrochemical Safety Inspection Scheme

BCV

British Canoe Union

Biodiversity

A mixture of habitats and species which increase the ecological value o f a site.

BW

British W aterways

Catchment

Area from which river systems, lakes and reservoirs collect water.

CIMAH

Control of Industrial , M ajor, Accident and Hazard Regulations.

CLC

Cleaner Kennet Campaign

CMP

Catchment Management Plan - integrated plan for the catchment which covers
all functions of the NRA. These provided the strategy by which the catchment
would be managed. To be replaced by LEA Ps (Local Environm ent Agency
Plans) which will cover all functions of the Environment Agency.

CoCo

Countryside Commission

COSHH

Control of Substances Hazardous to Health Regulations

Confluence

The point at which two rivers meet.

Consent

The statutory document issued by the Agency under schedule 10 o f the Water
Resources Act 1991 to indicate any limits and conditions on the discharge of
an effluent to a controlled water.

County Structure

Statutory document produced by County Councils outlining their strategy for
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Plans

developm ent over a 10-15 year timescale.

Cross Functional plans

The NRA/Agency produced plans which set out planned actions for the
com ing year based on the functional elements o f CM Ps or LEAPs. The
available resources for the year in question and the relative priorities o f the
actions are both taken into account.

Cyprinid

C oarse fish o f the carp family, ie roach, dace, bream.

District Local Plan

Statutory document produced by District or Borough Councils to implement
the developm ent strategy set out in County Structure Plans. Specific land use
allocations are identified.

DoE

D epartm ent o f the Environm ent

EA

Environm ental Assessment

EC

European Community

EN

English Nature

ESA

Environm entally Sensitive Area

FDMM

Flood Defence M anagement Manual

FDMS

Flood Defence M anagement System

Floodplain

This includes all land (and washlands) adjacent to a watercourse over which

t

water flows or (would flow but for flood defences) in times o f flood.
GIS

Geographical Information System

GQA

G eneral Quality Assessment

Groundwater

U nderground water contained in the pores and fissures o f aquifers (water
bearing strata).

HA

Highways Agency

HSE

Health and Safety Executive

HMIP

Her M ajesty's Inspectorate o f Pollution

Invertebrate Fauna

Animals which lack a vertebral column - used for biological classification.
Especially m acroinvertebrates (animals of sufficient size to be retained in a net
with a specified mesh size).

IPC

Integrated Pollution Control
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KDC

Kennet District Council

KVFA

Kennet Valley Fisheries Association

LA

Local Authority

LEAP

Local Environment Agency Plan

LNR

Local Nature Reserve

Local Agenda 21

Local Agenda 21 is an initiative arising from the Rio Earth Summit (1992) for
implementing sustainable development at a local level by local authorities.

LPA

Local Planning Authority

Macrophytes

Vascular aquatic plants visible to the naked eye.

MAFF

Ministry o f Agriculture, Fisheries and Food.

Main River

Some watercourses are designated as "Main River" - this status must first be
approved by M AFF.

The Agency has the power to carry out works to

improve drainage or protect land and property against flooding on such rivers.

Ml

Megalitre (one hundred litres)

MoD

Ministry o f Defence

NDC

Newbury District Council

NNR

National Nature Reserve

NRA TR

National Rivers Authority - Thames Region

NVZ

Nitrate Vulnerable Zone

occ

Oxfordshire County Council

OFWAT

Office of W ater Services

Pa
PHABSIM

per annum

.

Physical Habitat Simulation System - a suite of computer program m es used
for the specification o f ecologically acceptable flows.

Prescribed Flow

A river flow incorporated as a condition in an abstraction licence,

(Flow Constraint)

such that abstraction must cease or be reduced appropriately once the flow
falls below this value.

R&DAA

Reading and District Anglers Association

RE

River Ecosystem
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Red D ata Book

Red Data Books, for various Classes o f flora and fauna are produced by the
Joint Nature Conservation Committee.

They list species categorised as

Endangered, V ulnerable, Rare, Out o f Danger, Endemic or Form erly Native
(but not recorded since 1990) according to IUCN (W orld Conservation Union)
definitions and criteria.

RESCUE

River and Environmental Spaces Clean Up Event

RBC

Reading Borough Council
o

Riparian Owner

A person/organisation with property rights on a river bank and/or river.

River Corridor

O f particular importance for conservation, such a corridor is a continuous area
o f land which has visual, physical o r ecological links to a watercourse and
w here the conservation value is dependent on the quality or level o f water
within the channel.

R iver Q uality

The w ater quality that a river should achieve in order to be

Objective (RQO)

suitable for agreed uses.

RQO

River Quality Objective

RSPB

Royal Society for the Protection of Birds

RUGs

R iver User Groups

SAC

Special Area o f Conservation (A particular SAC can be made up o f a number
o f isolated sites. A constituent of the candidate SAC is an individual site that
has been proposed to the European Union)

Section 105 Sumeys

These, are surveys and studies being carried out by the Agency under the
W ater Resources Act 1991 in connection with DoE circular 30/92 and the
M em orandum o f U nderstanding with local planning authorities. The aim is
to provide a better understanding of the flooding mechanisms, risk of flooding
and extent o f the flood plain under various flood events.

SLA

Special Landscape Area

Slurry

Anim al waste in liquid form.

SNCI

Site o f N ature Conservation Importance
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Standards o f Service

The NRA Thames Region Standards of Service (Flood Defence) w ere
developed for use with maintenance works as well as flood alleviation through
capital schemes. These SoS differ marginally from the "Indicative Standards
of Protection" used by M AFF to guide the prioritisation o f capital schemes
before they are subject to economic appraisal.

STW

Sewage Treatm ent W orks.

SSSI

Site of Special Scientific Interest - A site that is given a statutory designation
by English Nature to protect it because o f its important conservation value.

Sustainable

Capable of being maintained at a steady state without exhausting natural
resources or causing ecological damage.

Sustainable

Development that meets the needs of the present without compromising the
ability of

Development

future generations to meet their own needs.

SWQO

Statutory W ater Quality Objectives set by the Secretary o f State, in relation
to controlled waters.

Topography

Physical features of a geographical area,

TST

Thames Salmon Trust

TWUL

Thames W ater Utilities Limited

UTFC

Upper Thames Fisheries Consultative

UWWTD

Urban Waste Water Treatm ent Directive

W atercourse

A stream, river, canal or the channel, bed or route along which they flow.

WLMP

Water Level M anagement Plan

WRA

Waste Regulation Authority

WWT

W iltshire Wildlife Trust
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M AN A G EM ENT AND CONTACTS:
The E nviron m ent Agency delivers a service to its customers, w ith the emphasis on
a u th o rity and accountability at the most local level possible. It aims to be cost-effective
and e ffic ie n t and to offer the best service and value fo r money.
Head O ffice is responsible for overall policy and relationships w ith national bodies
in clu d in g Government.
Rio House, Waterside Drive, Aztec West, Almondsbury, Bristol BS12 4UD
Tel: 01 4 54 624 400 Fax: 01454 624 409

E N V IR O N M E N T AGENCY REG IO N A L OFFICES
ANGLIAN

SOUTHERN

Kingfisher House
Goldhay Way
Orton Goldhay
Peterborough PE2 5ZR
Tel:
01733 371 811
Fax: 01733 231 840

Guildbourne House
Chatsworth Road
Worthing
West Sussex BN11 1LD
Tel: 01903 832 000
Fax: 01903 821 832

MIDLANDS

SOUTH WEST

Sapphire East
550 Streetsbrook Road
Solihull B91 1QT
Tel:
0121 711 2324
Fax: 0121 711 5824

Manley House
Kestrel Way
Exeter EX2 7LQ
Tel: 01 392 444 000
Fax: 01 392 444 238

NORTH EAST

THAMES

Rivers House
21 Park Square South
Leeds LSI 2QG
Tel:
0113 244 0191
Fax: 0113 246 1889

Kings Meadow House
Kings Meadow Road
Reading RG1 8DQ
Tel: 0118 953 5000
Fax: 0118 950 0388

NORTH WEST

WELSH

Richard Fairclough House
Knutsford Road
Warrington WA4 1HG
Tel:
01925 653 999
Fax: 01925 415 961

Rivers House/Plas-yr-Afon
St Mellons Business Park
St Mellons
Cardiff CF3 0LT
Tel: 01222 770 088
Fax: 01222 798 555

For general enquiries please call your
local Environment Agency office. If you
are unsure w ho to contact, or which is
your local office, please call our general
enquiry line.

E N V I R O N M E N T AGENCY
G E N E RA L E N Q U I R Y LI NE

The 24-hour emergency hotline
num ber for reporting all environmental
incidents relating to air, land and water.

E N V I R O N M E N T AGENCY
EMERGENCY HOTLINE

0 6 4 5 333 111
0 8 0 0 80 70 60

En v ir o n m e n t
Ag en cy

